

# M4 Code Freeze Milestone Checklist Template for VVP

The following items are expected to be completed for the project to Pass the M4 Code Freeze Milestone.

[M4 Release Code Freeze Milestone overview is available in wiki.](#)

Practice Area	Checkpoint	Yes /No	Evidences																																																		
Security	Has the Release Security /Vulnerability table been filled out in the protected Security Vulnerabilities wiki space?	NA	Table in in the protected Security Vulnerabilities wiki space corresponds to the latest NexusIQ scan; all NexusIQ finding are marked as false positive or exploitable with the suj																																																		
	Are all Defects of priority Highest and High in status "Closed" in Jira? (this includes the Jira for Critical and Severe NexusIQ findings)	Yes	<p>All Jira tickets for vulnerability elimination are complete.</p> <table border="1"> <thead> <tr> <th>T</th> <th>Key</th> <th>Summary</th> <th>Assignee</th> <th>Reporter</th> <th>P</th> <th>Status</th> <th>Resolution</th> <th>Created</th> <th>Update</th> </tr> </thead> <tbody> <tr> <td></td> <td>VVP-216</td> <td>Update Requirement Mappings and Unneeded Tests due to VNFRQTS-637</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>May 17, 2019</td> <td>May 20, 2019</td> </tr> <tr> <td></td> <td>VVP-170</td> <td>VVP healthcheck GLOBAL_VVP_SERVER_PROTOCOL variable resolution failure - 20190218 master</td> <td>Michael O'Brien</td> <td>Michael O'Brien</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Feb 18, 2019</td> <td>Mar 26, 2019</td> </tr> <tr> <td></td> <td>VVP-129</td> <td>VVP needs to reserve /document their Kubernetes NodePorts</td> <td>Steven Wright</td> <td>Michael O'Brien</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Jan 15, 2019</td> <td>Jan 29, 2019</td> </tr> <tr> <td></td> <td>VVP-128</td> <td>VVP-EXT-HAPROXY node port is not fixed - was 30229 - then 30298 (taken from log - no more conflict)</td> <td>Steven Wright</td> <td>Andreas Geissler</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Nov 30, 2018</td> <td>Jul 04, 2019</td> </tr> </tbody> </table> <p>4 issues</p>	T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update		VVP-216	Update Requirement Mappings and Unneeded Tests due to VNFRQTS-637	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	May 17, 2019	May 20, 2019		VVP-170	VVP healthcheck GLOBAL_VVP_SERVER_PROTOCOL variable resolution failure - 20190218 master	Michael O'Brien	Michael O'Brien	↑	CLOSED	Done	Feb 18, 2019	Mar 26, 2019		VVP-129	VVP needs to reserve /document their Kubernetes NodePorts	Steven Wright	Michael O'Brien	↑	CLOSED	Done	Jan 15, 2019	Jan 29, 2019		VVP-128	VVP-EXT-HAPROXY node port is not fixed - was 30229 - then 30298 (taken from log - no more conflict)	Steven Wright	Andreas Geissler	↑	CLOSED	Done	Nov 30, 2018	Jul 04, 2019
T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update																																												
	VVP-216	Update Requirement Mappings and Unneeded Tests due to VNFRQTS-637	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	May 17, 2019	May 20, 2019																																												
	VVP-170	VVP healthcheck GLOBAL_VVP_SERVER_PROTOCOL variable resolution failure - 20190218 master	Michael O'Brien	Michael O'Brien	↑	CLOSED	Done	Feb 18, 2019	Mar 26, 2019																																												
	VVP-129	VVP needs to reserve /document their Kubernetes NodePorts	Steven Wright	Michael O'Brien	↑	CLOSED	Done	Jan 15, 2019	Jan 29, 2019																																												
	VVP-128	VVP-EXT-HAPROXY node port is not fixed - was 30229 - then 30298 (taken from log - no more conflict)	Steven Wright	Andreas Geissler	↑	CLOSED	Done	Nov 30, 2018	Jul 04, 2019																																												

Did the project achieve the enablement of transport level encryption on all interfaces and the option of disabling transport level encryption?	NA	All interfaces are exposed over TLS and the secure protocol can optionally be turned off
Do all containers run as a non-root user and is documentation available for those containers that must run as root in order to enable ONAP features?	Yes	<ul style="list-style-type: none"> <li>• ONAP project containers do not run as the root ID with the exception of containers supporting ONAP features that require the container to run as the root ID.</li> <li>• Project containers that run as the root ID have documented this in the release notes along with the functionality that requires the container to run as the root ID.</li> </ul>
Provide the "% Achieved" on the CII Best Practices program.	Yes	Provide link to your project CII Best Practices page. <a href="https://bestpractices.coreinfrastructure.org/en/projects/1738">https://bestpractices.coreinfrastructure.org/en/projects/1738</a>

Product Management	Have all JIRA Stories supporting the release use case been implemented?	Yes	<p>By using the macro JIRA Issue/Filter, provide a link to JIRA in listing the stories that are implemented in the current Release.</p> <table border="1"> <thead> <tr> <th>T</th> <th>Key</th> <th>Summary</th> <th>Assignee</th> <th>Reporter</th> <th>P</th> <th>Status</th> <th>Resolution</th> <th>Created</th> <th>Update</th> </tr> </thead> <tbody> <tr> <td></td> <td>VVP-204</td> <td>achieve CII Badging passing level for Dublin</td> <td>Unassigned</td> <td>Amy Zwarico</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>May 10, 2019</td> <td>May 13, 2019</td> </tr> <tr> <td></td> <td>VVP-198</td> <td>Add Contrail Validations per VNFRQTS-630</td> <td>Unassigned</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Apr 29, 2019</td> <td>May 17, 2019</td> </tr> <tr> <td></td> <td>VVP-193</td> <td>Update Validations Related to R-86182, R-93177, R-35666, R-22688, R-86972</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Apr 11, 2019</td> <td>Apr 16, 2019</td> </tr> <tr> <td></td> <td>VVP-186</td> <td>Publish in Readthedocs the results of the VVP Heat template tests for ONAP reference VNFs.</td> <td>steven stark</td> <td>Steven Wright</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Mar 12, 2019</td> <td>Apr 24, 2019</td> </tr> <tr> <td></td> <td>VVP-185</td> <td>Always Produce JSON Report</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Mar 08, 2019</td> <td>Mar 12, 2019</td> </tr> <tr> <td></td> <td>VVP-177</td> <td>Remove app_tests from VVP Docker Image</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Feb 26, 2019</td> <td>Mar 05, 2019</td> </tr> <tr> <td></td> <td>VVP-175</td> <td>Ensure VVP Docker Image Does Not Run as Root</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Feb 21, 2019</td> <td>Apr 12, 2019</td> </tr> </tbody> </table>	T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update		VVP-204	achieve CII Badging passing level for Dublin	Unassigned	Amy Zwarico	↑	CLOSED	Done	May 10, 2019	May 13, 2019		VVP-198	Add Contrail Validations per VNFRQTS-630	Unassigned	Trevor Lovett	↑	CLOSED	Done	Apr 29, 2019	May 17, 2019		VVP-193	Update Validations Related to R-86182, R-93177, R-35666, R-22688, R-86972	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Apr 11, 2019	Apr 16, 2019		VVP-186	Publish in Readthedocs the results of the VVP Heat template tests for ONAP reference VNFs.	steven stark	Steven Wright	↑	CLOSED	Done	Mar 12, 2019	Apr 24, 2019		VVP-185	Always Produce JSON Report	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Mar 08, 2019	Mar 12, 2019		VVP-177	Remove app_tests from VVP Docker Image	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Feb 26, 2019	Mar 05, 2019		VVP-175	Ensure VVP Docker Image Does Not Run as Root	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Feb 21, 2019	Apr 12, 2019
T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update																																																																										
	VVP-204	achieve CII Badging passing level for Dublin	Unassigned	Amy Zwarico	↑	CLOSED	Done	May 10, 2019	May 13, 2019																																																																										
	VVP-198	Add Contrail Validations per VNFRQTS-630	Unassigned	Trevor Lovett	↑	CLOSED	Done	Apr 29, 2019	May 17, 2019																																																																										
	VVP-193	Update Validations Related to R-86182, R-93177, R-35666, R-22688, R-86972	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Apr 11, 2019	Apr 16, 2019																																																																										
	VVP-186	Publish in Readthedocs the results of the VVP Heat template tests for ONAP reference VNFs.	steven stark	Steven Wright	↑	CLOSED	Done	Mar 12, 2019	Apr 24, 2019																																																																										
	VVP-185	Always Produce JSON Report	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Mar 08, 2019	Mar 12, 2019																																																																										
	VVP-177	Remove app_tests from VVP Docker Image	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Feb 26, 2019	Mar 05, 2019																																																																										
	VVP-175	Ensure VVP Docker Image Does Not Run as Root	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Feb 21, 2019	Apr 12, 2019																																																																										

	VVP-169	Use Relative Filepaths in report.json	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Feb 18, 2019	Feb 21,
	VVP-152	Remove Trademark Lines from Source Files	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jan 30, 2019	Feb 05,
	VVP-150	Adding Missing Requirement IDs to Tests	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jan 29, 2019	Feb 06,
	VVP-148	Enhance Traceability Matrix in VVP Output	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jan 29, 2019	Feb 05,
	VVP-146	Document Stand-Alone Tool in Read The Docs	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jan 29, 2019	Feb 18,
	VVP-143	Add stand-alone tool, update validation scripts	steven stark	steven stark	↑	CLOSED	Done	Jan 28, 2019	Jan 29,
	VVP-141	Improve Error Message on test_base_template_names	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jan 25, 2019	Feb 11,
	VVP-140	Remove Dynamic Retrieval of Requirement File	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jan 25, 2019	Jan 29,
	VVP-138	Remove Deprecated VVP Components Documentation from Read The Docs	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jan 23, 2019	Feb 18,
	VVP-137	Update VVP Release Notes Denoting Deprecated Components	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jan 23, 2019	Feb 18,
	VVP-136	Remove VVP from OOM	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jan 23, 2019	Feb 24,
	VVP-135	Remove Jenkins Jobs Associated with Deprecated VVP Components	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jan 23, 2019	Feb 11,
	VVP-134	Lock Deprecated VVP Repos	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jan 23, 2019	Feb 08,

Showing 20 out of 25 issues

List the Stories that will not be implemented in this current Release.	yes	By using the macro JIRA Issue/Filter, provide a link to JIRA in listing the stories that are NOT implemented in the current release.																																																																																																																																																																										
		<table border="1"> <thead> <tr> <th>T</th> <th>Key</th> <th>Summary</th> <th>Assignee</th> <th>Reporter</th> <th>P</th> <th>Status</th> <th>Resolution</th> <th>Created</th> <th>Update</th> </tr> </thead> <tbody> <tr> <td></td> <td>VVP-280</td> <td>Ensure Sonar Runs tests in app_tests not just tests -- self-test</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Aug 27, 2019</td> <td>Sep 10, 2019</td> </tr> <tr> <td></td> <td>VVP-277</td> <td>Create Preloads from ENV Files</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Aug 27, 2019</td> <td>Sep 05, 2019</td> </tr> <tr> <td></td> <td>VVP-249</td> <td>Allow Requirements Link URL to Accept HTTP URLs</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Jul 25, 2019</td> <td>Jul 26, 2019</td> </tr> <tr> <td></td> <td>VVP-246</td> <td>Install Pre-built Native Libraries On Windows</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Jul 24, 2019</td> <td>Jul 24, 2019</td> </tr> <tr> <td></td> <td>VVP-245</td> <td>Update Project Dependency Versions</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Jul 23, 2019</td> <td>Jul 24, 2019</td> </tr> <tr> <td></td> <td>VVP-244</td> <td>Adopt Security Scanning Using the Bandit Library</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Jul 23, 2019</td> <td>Jul 24, 2019</td> </tr> <tr> <td></td> <td>VVP-228</td> <td>Add Documentation for New UI Configurations</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Jun 25, 2019</td> <td>Jul 22, 2019</td> </tr> <tr> <td></td> <td>VVP-226</td> <td>Update AZ Tests Based on VNFRQTS-654</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Jun 12, 2019</td> <td>Jul 19, 2019</td> </tr> <tr> <td></td> <td>VVP-225</td> <td>Support Multi-line Error Messages</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Jun 07, 2019</td> <td>Jul 24, 2019</td> </tr> <tr> <td></td> <td>VVP-222</td> <td>Performance Enhancements</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Jun 05, 2019</td> <td>Jul 24, 2019</td> </tr> <tr> <td></td> <td>VVP-220</td> <td>Enforcement of nested get_param rules should exclude outputs</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>May 30, 2019</td> <td>Jul 24, 2019</td> </tr> <tr> <td></td> <td>VVP-218</td> <td>Enhance VVP to perform template-validate</td> <td>steven stark</td> <td>steven stark</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>May 23, 2019</td> <td>Jul 24, 2019</td> </tr> <tr> <td></td> <td>VVP-203</td> <td>Adopt Black Code Formatter</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>May 09, 2019</td> <td>Sep 10, 2019</td> </tr> <tr> <td></td> <td>VVP-201</td> <td>Eliminate Dependencies on L/GPL Code</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Apr 30, 2019</td> <td>Jul 24, 2019</td> </tr> <tr> <td></td> <td>VVP-195</td> <td>Configurable Disclaimer Text</td> <td>Trevor Lovett</td> <td>Trevor Lovett</td> <td>↑</td> <td>CLOSED</td> <td>Done</td> <td>Apr 16, 2019</td> <td>Jul 24, 2019</td> </tr> <tr> <td colspan="10" style="text-align: center;">15 issues</td> </tr> </tbody> </table>	T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update		VVP-280	Ensure Sonar Runs tests in app_tests not just tests -- self-test	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Aug 27, 2019	Sep 10, 2019		VVP-277	Create Preloads from ENV Files	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Aug 27, 2019	Sep 05, 2019		VVP-249	Allow Requirements Link URL to Accept HTTP URLs	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jul 25, 2019	Jul 26, 2019		VVP-246	Install Pre-built Native Libraries On Windows	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jul 24, 2019	Jul 24, 2019		VVP-245	Update Project Dependency Versions	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jul 23, 2019	Jul 24, 2019		VVP-244	Adopt Security Scanning Using the Bandit Library	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jul 23, 2019	Jul 24, 2019		VVP-228	Add Documentation for New UI Configurations	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jun 25, 2019	Jul 22, 2019		VVP-226	Update AZ Tests Based on VNFRQTS-654	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jun 12, 2019	Jul 19, 2019		VVP-225	Support Multi-line Error Messages	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jun 07, 2019	Jul 24, 2019		VVP-222	Performance Enhancements	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jun 05, 2019	Jul 24, 2019		VVP-220	Enforcement of nested get_param rules should exclude outputs	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	May 30, 2019	Jul 24, 2019		VVP-218	Enhance VVP to perform template-validate	steven stark	steven stark	↑	CLOSED	Done	May 23, 2019	Jul 24, 2019		VVP-203	Adopt Black Code Formatter	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	May 09, 2019	Sep 10, 2019		VVP-201	Eliminate Dependencies on L/GPL Code	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Apr 30, 2019	Jul 24, 2019		VVP-195	Configurable Disclaimer Text	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Apr 16, 2019	Jul 24, 2019	15 issues									
T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update																																																																																																																																																																			
	VVP-280	Ensure Sonar Runs tests in app_tests not just tests -- self-test	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Aug 27, 2019	Sep 10, 2019																																																																																																																																																																			
	VVP-277	Create Preloads from ENV Files	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Aug 27, 2019	Sep 05, 2019																																																																																																																																																																			
	VVP-249	Allow Requirements Link URL to Accept HTTP URLs	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jul 25, 2019	Jul 26, 2019																																																																																																																																																																			
	VVP-246	Install Pre-built Native Libraries On Windows	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jul 24, 2019	Jul 24, 2019																																																																																																																																																																			
	VVP-245	Update Project Dependency Versions	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jul 23, 2019	Jul 24, 2019																																																																																																																																																																			
	VVP-244	Adopt Security Scanning Using the Bandit Library	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jul 23, 2019	Jul 24, 2019																																																																																																																																																																			
	VVP-228	Add Documentation for New UI Configurations	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jun 25, 2019	Jul 22, 2019																																																																																																																																																																			
	VVP-226	Update AZ Tests Based on VNFRQTS-654	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jun 12, 2019	Jul 19, 2019																																																																																																																																																																			
	VVP-225	Support Multi-line Error Messages	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jun 07, 2019	Jul 24, 2019																																																																																																																																																																			
	VVP-222	Performance Enhancements	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Jun 05, 2019	Jul 24, 2019																																																																																																																																																																			
	VVP-220	Enforcement of nested get_param rules should exclude outputs	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	May 30, 2019	Jul 24, 2019																																																																																																																																																																			
	VVP-218	Enhance VVP to perform template-validate	steven stark	steven stark	↑	CLOSED	Done	May 23, 2019	Jul 24, 2019																																																																																																																																																																			
	VVP-203	Adopt Black Code Formatter	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	May 09, 2019	Sep 10, 2019																																																																																																																																																																			
	VVP-201	Eliminate Dependencies on L/GPL Code	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Apr 30, 2019	Jul 24, 2019																																																																																																																																																																			
	VVP-195	Configurable Disclaimer Text	Trevor Lovett	Trevor Lovett	↑	CLOSED	Done	Apr 16, 2019	Jul 24, 2019																																																																																																																																																																			
15 issues																																																																																																																																																																												
Are committed Sprint Backlog Stories been coded and marked as "Closed" in Jira?	Yes	Provide Link to Project backlog <a href="https://jira.onap.org/secure/RapidBoard.jspa?rapidView=65&amp;view=planning.nodetail&amp;selectedIssue=VVP-190">https://jira.onap.org/secure/RapidBoard.jspa?rapidView=65&amp;view=planning.nodetail&amp;selectedIssue=VVP-190</a>																																																																																																																																																																										

	Are all tasks associated with committed Sprint Backlog Stories been marked as "Closed" in Jira?	Yes	
	Is there any Critical and Severe level security vulnerabilities older than 60 days old in the third party libraries used within your project unaddressed?  Nexus-IQ classifies level as the following: <ul style="list-style-type: none"><li>• Critical is level 7 to 10</li><li>• Severe is level 4 to 6</li><li>• Moderate is level 1 to 3</li></ul> which is complaint with <a href="#">C VSS V2.0 rating</a> .	No	In the case critical known vulnerability are still showing in the report, fill out the <a href="#">Security/Vulnerability Threat Template - Beijing, Casablanca, Dublin</a> in your project.
Release Management	Have all issues pertaining to FOSS been addressed?	Yes	
	Have all findings from previous milestones been addressed?	Yes	List previous milestone issues that have not been addressed.
	Has the Project Team reviewed and understood the most recent license scan reports from the LF, for both (a) licenses within the codebase and (b) licenses for third-party build time dependencies?	Yes	
	For both (a) and (b), have all high priority non-Project Licenses been either removed or escalated as likely exception requests?	Yes	
Development	Are all Defects of priority Highest and High in status "Closed" in Jira?	Yes	Provide <a href="#">link</a> to JIRA issue (type bug) of priority Highest and High.
	Has the Platform Maturity Table been updated with implementation Status at M4?	NA	<i>VVP is a repo of python test scripts for validating HEAT templates prior to ONAP run time. It is not a platform component of ONAP.</i>

	Has the project team reach the Automated Unit Test Code Coverage expectation? (Refer to artifacts available in <a href="#">Sonar</a> )	Yes	Goal: 55% for Incubation project in the current release  <a href="#">Link</a>
	Is there any binaries (jar, war, tar, gz, gzip, zip files) in Gerrit project repository?	No	
	Is there any pending commit request older than 36 hours in Gerrit?	No	<a href="#">Link</a>
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	Provide <a href="#">link</a> to "Merge job" as evidence in Jenkins project tab
	Have all <a href="#">OOM Staging Healthcheck</a> related to your project passed?	NA	<i>VVP is a repo of python test scripts for validating HEAT templates prior to ONAP run time. It is not a platform component of ONAP. It is not built by OOM.</i>
	Are all snapshot binaries available in Nexus-staging?	Yes	Provide <a href="#">link to evidence</a>
	Do you have a clear plan to implement the <a href="#">Independent Versioning and Release Process</a> by RC0?	Yes	
Integration and Testing	Have 100% of Continuous System Integration Testing (CSIT) Use Cases been implemented successfully in Jenkins?  It should include at least 1 CSIT that will be run on  Lab-xxx-OOM-Daily Jenkins Job	NA	<a href="#">All jobs pertaining to your project MUST pass</a>
	Is there a Docker images available for your project deliverable?	Yes	Provide <a href="#">link</a> to Nexus repos

Has the project passed the Integration Sanity Tests?	NA	<i>VVP is a repo of python test scripts for validating HEAT templates prior to ONAP run time. It is not a platform component of ONAP.</i>
Has the project code successfully passed the Daily Build process?	Yes	

Doc	Does the project have a plan to finalise and close all remaining JIRA Documentation tickets?	Yes	
	Does the project team have a plan to complete all the Release related documents by RC1?	Yes	