

# Long Term Roadmap

## Releases

Release Name	Status	Most Recent Maintenance Release Date	Initial Release Date	Next Phase	EOL Date
Rabat	Pre-Planning	TBD	1H26	Planning	TBD
Quebec	Pre-Planning	TBD	2H25	Planning	TBD
Paris	Pre-Planning	TBD	1H25	Planning	TBD
Oslo	Pre-Planning	TBD	2H24	Planning	TBD
New Delhi	Pre-Planning	TBD	1H24	Planning	TBD
Montreal	Development	TBD	2H23	Current Release	TBD
London	Current Release		06 Jul 2023	Supported Release	1H24
Kohn	Supported Release		05 Dec 2022	EOL	2H23
Jakarta	EOL		30 Jun 2022		06 Jul 2023
Istanbul	EOL	17 Feb 2022	15 Nov 2021		30 Jun 2022
Honolulu	EOL	30 Sep 2021	29 Apr 2021		15 Nov 2021
Guilin	EOL	19 Apr 2021	03 Dec 2020		29 Apr 2021
Frankfurt	EOL	17 Aug 2020	11 Jun 2020		03 Dec 2020
El Alto	EOL	24 Aug 2020	24 Oct 2019		31 Aug 2020
Dublin (doc)	EOL		28 Jun 2019		23 Oct 2019
Casablanca (doc)	EOL	15 Apr 2019	30 Nov 2018		08 Jul 2019
Beijing (doc)	EOL		07 Jun 2018		29 Nov 2018
Amsterdam (doc)	EOL		16 Nov 2017		06 Jun 2018

## Status Definitions

Status	Meaning
Pre-Planning	Only the release name and an approximate time frame have been determined.
Planning	Pre-M0. The release name has been chosen and tentative milestone dates have been determined.
Requirements Definition	Between M0 and M2. The schedule has been approved and requirements are being documented and prioritized.
Development	After M2 but before release. Requirements are being implemented and tested.
Current Release	The approved output of the release process which interested end users should be deploying.
Maintenance Release	The approved output of bug fixes and other changes made to the initial release, or a prior maintenance release.
Supported Release	Previously a Current Release. Still supported, but only receiving critical updates. ONAP supports the current release and the current release - 1.
End of Life (EOL)	This release is no longer supported.