


# Portal R1 M2 Functionality Freeze Milestone Checklist

The following items are expected to be completed for the project to Pass the M2 Functionality Freeze Milestone.

[M2 Release Functionality Freeze Milestone definition.](#)

Practice Area	Checkpoint	Yes /No	Evidence - Comment	How to?
Product Management	Are all provisional APIs interface (stub) been defined (at beta-quality level)?	no	N/A	
	Is there a final list of externally consumable APIs available?	no	N/A	
	For all completed Sprints, have Sprint Backlog Stories been marked as "Done" in Jira?	yes	<a href="#">Portal Sprint 1</a>	<a href="#">Difference between a Product and Sprint Backlog</a>
	Are all tasks associated with the completed Sprint Backlog Stories been marked as "Done" in Jira?	no	<a href="#">Portal Backlog</a>	
	If applicable to your project, has your team been able to clear the <a href="#">project blockers</a> ? If not provide status on the plan to close the blocker(s).	no blocks	No blockers	<a href="#">Link to blockers.</a>
Release Management	Have all source code files been updated with License Apache 2 header?	yes	We did it for the ONAP Launch so we should be all good	
	Has the year format in copyright header of all source code files been updated? (Rules for new files created in 2017 and existing files modified in 2017 are different)	yes	We did it for the ONAP Launch so we should be all good	<a href="#">Guidance on year format</a>
	In case source code can't be edited, has a "License.txt" file been placed at the root directory for which the license is applicable?	yes	We did it for the ONAP Launch so we should be all good but please also think about your new repos (if any)  Main <a href="#">LICENSE.txt</a> available at the root of the project	<a href="#">Guidance for source code file that can't be edited</a>
	Has the <a href="#">project FOSS Table</a> been updated with latest third party code?	Yes	<a href="#">Portal Platform</a>	Your project FOSS table is located under <a href="#">Project FOSS master page</a>
	Do you have a plan to address any issue raised by Fossology?	N/A	No issue raised by FOSSology (was run internally at AT&T) before publishing the code	
	Have all API projects dependencies been captured?	Yes	<a href="#">link to the "API Incoming Dependency" section</a> within your project M1 Release Planning deliverable.	The source of information for the API dependency is the "API Incoming Dependency" of the M1 Release Planning deliverable. Please update the source accordingly, and let The Release Manager aware of the changes.
Development	For new projects approved for this release, have all defined repositories source code been placed into Gerrit?	Yes	<a href="https://gerrit.onap.org/r/gitweb?p=portal/sdk.git;a=tree">https://gerrit.onap.org/r/gitweb?p=portal/sdk.git;a=tree</a>	For evidences, provide link(s) to Gerrit repos by providing the URL as shown in this example  <a href="#">Example</a>
	Has the project team reach the Automated Unit Test Code Coverage expectation? (Refer to artifacts available in <a href="#">Sonar</a> )	Yes	Goal: 30-50% for Incubation project  Note: Need to fix Jenkins jobs to reflect 30% coverage  <a href="https://sonar.onap.org/overview?id=82061">https://sonar.onap.org/overview?id=82061</a>  	<a href="#">Guidance on Code Coverage and Static Code Analysis</a>  Tools: <a href="#">Sonar</a>
	Is there any binaries (jar, war, tar, gz, gzip, zip files) in Gerrit project repository?	No	removed binary files	<a href="#">Refer to CI Development Best Practices</a>
	Could you ensure that all proprietary trademarks, logos, product names, company name, etc. have been removed? All ONAP deliverables must comply with this rule and be agnostic of any proprietary symbols.	No	As discussed between AT&T Legal & LF council, the removal of trademark and company name is not applicable to AT&T.	

	Is there any pending commit request <a href="#">older than 36 business hours in Gerrit</a> ?	No		
	Have all the Jenkins jobs successfully passed (Merge-Jobs)?	Yes	<a href="https://jenkins.onap.org/view/Merge-Jobs/">https://jenkins.onap.org/view/Merge-Jobs/</a>	
	Are all snapshot binaries available in Nexus?	Yes	<a href="https://nexus.onap.org/#nexus-search;quick~portal.sdk">https://nexus.onap.org/#nexus-search;quick~portal.sdk</a>	
Integration and Testing	Have functional test cases been documented in wiki?	Yes	<a href="#">Portal R1 Amsterdam Functional Test Cases</a>	
	Have you implemented in Jenkins at least 1 functional test case for each of the project repository?	Yes	<a href="http://gerrit.onap.org/r/11451">http://gerrit.onap.org/r/11451</a>	<a href="http://gerrit.onap.org/r/11451">http://gerrit.onap.org/r/11451</a> As an <a href="#">example</a> (provided by Integration Team)
	Has the project code successfully passed the Build process?	yes		Goal is to ensure your project latest commits have not broken the build.
Documentat ion	Has the team identified and outlined the set of documentations to be delivered in this Release?	yes	<a href="#">Portal Architectures, SDK documentation</a>	