

Release Planning: London



Credit: By Diliff - Own work, CC BY 3.0, <https://commons.wikimedia.org/w/index.php?curid=3639626>

Release Schedule

Revision: r10



Activity Log

Date	Rev	Event or Update	Milestones Affected
07/06/23	r10	The TSC approved Sign Off	Sign Off
06/29/23	r10	The TSC agreed to reschedule Sign Off for July 6.	Sign Off
06/15/23	r9	The TSC approved RC.	RC
06/01/23	r9	TSC approved proposal to reschedule RC and Sign Off two weeks later, each.	RC, Sign Off

06/01 /23	r8	Added June D&TF event	None
05/18 /23	r7	The TSC approved the proposed change to the date for RC.	RC
05/17 /23	r7	Posted proposal to move RC out one week until release manager has returned from OOO. This was requested by the TSC on May 11 and will be reviewed at the TSC meeting on May 18.	RC
05/03 /23	r6	The TSC approved M4.	M4
04/27 /23	r6	The TSC agreed to slip M3, RC, and Sign Off by one week	M4, RC, Sign Off
04/06 /23	r5	TSC approved M3.	M3
03/30 /23	r5	Ongoing issues with ODL port. Remaining schedule shifted one week.	M3, M4, RC, Sign Off
03/23 /23	r4	The TSC approved a slip to M3 and M4 due to difficulties in porting ODL chlorine. Other milestones unchanged.	M3, M4
02/09 /23	r3	The TSC approved M2, with the exception of OOF and AAI (lacking PTLs), as well as DMAAP-1862	M2
01/19 /23	r3	The TSC approved the M1 milestone, with the exception of OOF and AAI (currently lacking PTLs, so they are unable to complete RM tasks)	M1
01/05 /23	r3	The TSC approved the schedule proposal.	M1, M2, M3, M4, Sign Off
01/04 /23	r3	The entire schedule (M1 - Sign Off) has been updated, per request of the TSC on Dec 15, due to ongoing issues in completing M1. TSC to review this proposal on Jan 5.	M1, M2, M3, M4, Sign Off
12/08 /22	r2	The TSC rescheduled M1 to Dec 15 due to lack of progress on release management tasks.	M1
11/10 /22	r1	The TSC slipped the date for Kohn Sign Off to Dec 1. To prevent the Kohn and London schedules from overlapping, the TSC agreed to push out M1 by one week.	M1
09/22 /22		Schedule proposal approved by the TSC	All
09/15 /22		First draft posted	All