

# VNFSDK Deliverables for Release Candidate 0 Milestone Checklist

The following items are expected to be completed for the project to Pass the Release Candidate Milestone.











This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

[RC Release Candidate Milestone overview](#) is available in wiki.



## Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences									
Product Management	Are all tasks associated with the release been marked as "Done" in Jira?	yes	Link to JIRA									
			Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status
			VNFSD K-92	Add Heat template install support to VNF Repository		Sep 20, 2017	Aug 08, 2018		Unassigned	None	=	CLOSED
			VNFSD K-82	Build UI for SDC and VNFSDK Integration		Sep 14, 2017	Aug 08, 2018		Unassigned	None	=	CLOSED
			VNFSD K-81	Fix the compilation issue for lctest		Sep 12, 2017	Aug 08, 2018		Unassigned	None	=	CLOSED
			VNFSD K-78	Migrate to postgres for MySQL		Sep 11, 2017	Aug 08, 2018		Unassigned	None	=	CLOSED
			VNFSD K-77	Support PostgreSQL database		Sep 08, 2017	Aug 08, 2018		Unassigned	None	=	CLOSED
			VNFSD K-75	Independent Versioning and Release Process		Sep 06, 2017	Aug 08, 2018		Unassigned	None	=	CLOSED
			VNFSD K-71	marketplace unit test coverage		Aug 22, 2017	Aug 08, 2018		Unassigned	None	=	CLOSED
			VNFSD K-65	Meet with VVP to discuss how VNFSDK works with the validation program		Aug 04, 2017	Aug 08, 2018		Unassigned	None	=	CLOSED
			VNFSD K-59	Update POM to inherit from oparent		Jul 27, 2017	Aug 08, 2018		Unassigned	None	=	CLOSED
			VNFSD K-56	Schedule meeting with SDC team to discuss coordination		Jul 24, 2017	Aug 08, 2018		Unassigned	None	=	CLOSED

			<div> <div>VNFSD K-52</div> <div>update packaging tools to align with new package model</div> <div></div> <div>Jul 21, 2017</div> <div>Aug 08, 2018</div> <div>Unassigned</div> <div>None</div> <div>=</div> <div>CLOSED</div> </div>
			<div> <div>VNFSD K-48</div> <div>support handoff to SDC</div> <div></div> <div>Jun 30, 2017</div> <div>Aug 12, 2023</div> <div>Unassigned</div> <div>None</div> <div>=</div> <div>CLOSED</div> </div>
			<div> <div>VNFSD K-47</div> <div>marketplace csit tests</div> <div></div> <div>Jun 30, 2017</div> <div>Aug 08, 2018</div> <div>Unassigned</div> <div>None</div> <div>=</div> <div>CLOSED</div> </div>
			<div> <div>VNFSD K-46</div> <div>Enhance validation tools</div> <div></div> <div>Jun 30, 2017</div> <div>Aug 08, 2018</div> <div>Unassigned</div> <div>None</div> <div>=</div> <div>CLOSED</div> </div>
			<div> <div>VNFSD K-45</div> <div>update marketplace to align with SDC</div> <div></div> <div>Jun 30, 2017</div> <div>Aug 08, 2018</div> <div>Unassigned</div> <div>None</div> <div>=</div> <div>CLOSED</div> </div>
			<div> <div>VNFSD K-44</div> <div>move the vnfsdk pkg tool seed code and resolve upstream issues</div> <div></div> <div>Jun 30, 2017</div> <div>Aug 12, 2023</div> <div>Unassigned</div> <div>None</div> <div>=</div> <div>CLOSED</div> </div>
			<div> <div>VNFSD K-43</div> <div>create documentation</div> <div></div> <div>Jun 30, 2017</div> <div>Aug 08, 2018</div> <div>Unassigned</div> <div>None</div> <div>=</div> <div>CLOSED</div> </div>
			<div> <div>VNFSD K-42</div> <div>Supporting notifications for VNF package updates</div> <div></div> <div>Jun 30, 2017</div> <div>Aug 12, 2023</div> <div>Unassigned</div> <div>None</div> <div>∨</div> <div>CLOSED</div> </div>
			<div> <div>VNFSD K-36</div> <div>certification tools csit tests</div> <div></div> <div>Jun 29, 2017</div> <div>Aug 08, 2018</div> <div>Unassigned</div> <div>None</div> <div>∨</div> <div>CLOSED</div> </div>
			<div> <div>VNFSD K-35</div> <div>packaging tools csit tests</div> <div></div> <div>Jun 29, 2017</div> <div>Aug 08, 2018</div> <div>Unassigned</div> <div>None</div> <div>=</div> <div>CLOSED</div> </div>
			Showing 20 out of 25 issues
	Have all findings from previous milestones been addressed?	yes	Provide link to JIRA findings
Development	Have all Defects of priority Highest and High been in status "Done" in Jira?	yes	<div> <div>Key</div> <div>Summary</div> <div>T</div> <div>Created</div> <div>Updated</div> <div>Due</div> <div>Assignee</div> <div>Reporter</div> <div>P</div> <div>Status</div> </div> <div> <div>VNFSD K-861</div> <div>fix doc config files in master and kohn branch</div> <div></div> <div>Nov 10, 2022</div> <div>Nov 22, 2022</div> <div></div> <div>Unassigned</div> <div>None</div> <div>^</div> <div>CLOSED</div> </div> <div> <div>VNFSD K-860</div> <div>create kohn branch</div> <div></div> <div>Nov 10, 2022</div> <div>Nov 17, 2022</div> <div></div> <div>Unassigned</div> <div>None</div> <div>^</div> <div>CLOSED</div> </div> <div> <div>VNFSD K-832</div> <div>Sonar issues present in ONAP vnfsdk validation</div> <div></div> <div>Mar 20, 2022</div> <div>Mar 20, 2022</div> <div></div> <div>Unassigned</div> <div>None</div> <div>^</div> <div>OPEN</div> </div> <div> <div>VNFSD K-784</div> <div>fix CRITICAL xxe (XML External Entity) issues identified in sonarcloud</div> <div></div> <div>May 27, 2021</div> <div>Aug 03, 2021</div> <div>Aug 26, 2021</div> <div>Unassigned</div> <div>None</div> <div>^^</div> <div>CLOSED</div> </div> <div> <div>VNFSD K-755</div> <div>fix CRITICAL weak-cryptography issues identified in sonarcloud</div> <div></div> <div>Mar 02, 2021</div> <div>Mar 10, 2022</div> <div></div> <div>Amy Zwarico</div> <div>None</div> <div>^</div> <div>CLOSED</div> </div>

VNFSD K-711	Links for VNF testing are missing from the Frankfurt release		Nov 09, 2020	Dec 04, 2020	Andreas Geissler	None		CLOSED
VNFSD K-698	Vnfsdk marketplace returns 504 Gateway Timeout		Oct 09, 2020	Oct 20, 2020	Unassigned	None		CLOSED
VNFSD K-650	VNFSDK certificates have expired		Sep 14, 2020	Oct 07, 2020	Unassigned	None		CLOSED
VNFSD K-649	VNFSDK has pods without limits		Sep 10, 2020	Oct 16, 2020	Unassigned	None		CLOSED
VNFSD K-648	VNFSDK has 1 java 8 pod		Sep 10, 2020	Oct 14, 2020	Unassigned	None		CLOSED
VNFSD K-647	VNFSDK has python 2.7 pods		Sep 10, 2020	Mar 30, 2021	Unassigned	None		CLOSED
VNFSD K-588	Missing dependency in refrepo image		May 21, 2020	May 22, 2020	Unassigned	None		CLOSED
VNFSD K-586	VNFSDK generates wrong report from validation process		May 20, 2020	May 22, 2020	Unassigned	None		CLOSED
VNFSD K-582	SOL004 - VNF /PNF package integrity issue with CMS signature not containing certificate		May 06, 2020	May 22, 2020	Unassigned	None		CLOSED
VNFSD K-581	SOL004 - VNF /PNF package integrity issue with non mano artifacts		May 06, 2020	May 25, 2020	Unassigned	None		CLOSED
VNFSD K-567	VNFSDK validation mismatch between SDC onboarding validation and VNFSDK validation in non_mano_artifact_sets section		Mar 16, 2020	Apr 08, 2020	Unassigned	None		CLOSED
VNFSD K-565	Pods still run as root		Mar 02, 2020	Mar 25, 2020	Unassigned	None		CLOSED
VNFSD K-519	pkgtools: csar-validate failed with openssl 1.1.1		Nov 21, 2019	Nov 28, 2019	Unassigned	None		CLOSED
VNFSD K-476	Improve the authenticity option 1 implementation - include check for non-mano-artifact-sets		Sep 16, 2019	Oct 08, 2019	Unassigned	None		CLOSED
VNFSD K-463	C lib functions (evel_json_encode_event and evel_json_encode_batch_event) buffer overflow.		Sep 04, 2019	Oct 14, 2019	Unassigned	None		CLOSED

			Showing 20 out of 39 issues
	Are all JIRA issues used as a reference in a commit in status "Done" in Jira?	yes	
	Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	no	
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	yes	Provide link to "Merge job" as evidence in Jenkins project tab <a href="https://jenkins.onap.org/view/Merge-Jobs/job/vnfsdk-refrepo-master-merge-java/">https://jenkins.onap.org/view/Merge-Jobs/job/vnfsdk-refrepo-master-merge-java/</a>
	Has the team delivered all their release artifacts in Nexus Release or Nexus Staging repo?  There should be at least ONE version of each artifacts available in Nexus Release or Nexus Staging repo.		
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	yes	Provide link to evidence. As things are moving fast, we want to ensure CSIT are still "green". <a href="https://jenkins.onap.org/view/CSIT/job/vnfsdk-refrepo-master-csit-sanity-check/">https://jenkins.onap.org/view/CSIT/job/vnfsdk-refrepo-master-csit-sanity-check/</a>
	Is there a Docker images available for each repository?	yes	<a href="https://nexus3.onap.org/#browse/search=keyword%3Drefrepo">https://nexus3.onap.org/#browse/search=keyword%3Drefrepo</a>
	Has the project code successfully passed the Daily Build process?	yes	<a href="https://jenkins.onap.org/view/Daily-Jobs/job/vnfsdk-refrepo-master-release-version-java-daily/">https://jenkins.onap.org/view/Daily-Jobs/job/vnfsdk-refrepo-master-release-version-java-daily/</a>

Documentation	<p>For RC0, has the team populated and validated all the sections in the Documentation template? These information must be useful for installation, configuration, and usage.</p> <p>For RC1, has the team addressed to issue (recorded in JIRA) provided by the Documentation team?</p> <p>For RC2, have all remaining issues been addressed?</p> <p>For RC2, has the Documentation Team provided the final approval for your project documentation?</p>	yes	<a href="http://onap.readthedocs.io/en/latest/submodules/vnfsdk/model.git/docs/index.html">http://onap.readthedocs.io/en/latest/submodules/vnfsdk/model.git/docs/index.html</a>
---------------	---	-----	---