

Holmes Deliverables for Functionality Freeze Milestone for Beijing

DRAFT PROPOSAL FOR COMMENTS

The following items are expected to be completed for the project to Pass the M2 Functionality Freeze Milestone.

[M2 Release Functionality Freeze Milestone definition.](#)

Practice Area	Checkpoint	Yes /No	Evidence - Comment	How to?
Product Management	Are all provisional APIs interface (stub) been defined (at beta-quality level)?	Yes	Holmes API Documentation - Beijing	
	Is there a final list of externally consumable APIs available?	Yes	Holmes API Documentation - Beijing	
	For all completed Sprints, have Sprint Backlog Stories been marked as "Done" in Jira?	Yes	Some stories need more time than expected. So not all stories in the closed sprints are completed. Some of them are moved to the current sprint. But for the stories completed, they have already been marked as "Done".	Difference between a Product and Sprint Backlog
	Are all tasks associated with the completed Sprint Backlog Stories been marked as "Done" in Jira?	NA	No issue of type "Task" was created yet. So far, all Holmes issues are "Story".	
	If applicable to your project, has your team been able to clear the project blockers ? If not provide status on the plan to close the blocker (s).	NA		Link to blockers.
	What new features or changes to existing features in this project scope need to be communicated to VNF Providers? List the changes in the Evidence tab.	NA		
	If yes to the previous question, have these been communicated to the VNF Requirements project?	NA		
Release Management	Have all source code files been updated with License Apache 2 header?	Yes		Specific rules and instruction are available in ONAP wiki .
	Has the year format in copyright header of all source code files been updated? (Rules for new files created in 2018 and existing files modified in 2018 are different)	NA	According to Steve Winslow's presentation, the year is not an essential for the copyright header.	Guidance on year format
	In case source code can't be edited, has a " License.txt " file been placed at the root directory for which the license is applicable?	Yes		Guidance for source code file that can't be edited
	(a) Has the Project Team added appropriate license and copyright notices to all ONAP source code and documentation files, where possible for the particular file format?	Yes		
	(b) Has the Project Team reviewed and understood the most recent license scan reports from the LF, for both (a) licenses within the codebase and (b) licenses for third-party build time dependencies?	Yes		
	For both (a) and (b) questions, have all high priority non-Project Licenses been either removed, planned for removal before code freeze, or escalated as likely exception requests?	Yes		
	Have all API projects dependencies been captured?	Yes	Holmes Release Planning for Beijing#APIIncomingDependencies	The source of information for the API dependency is the "API Incoming Dependency" of the M1 Release Planning deliverable. Please update the source accordingly, and let The Release Manager aware of the changes.
Development	For new projects approved for this release, have all defined repositories source code been placed into Gerrit?	NA	Provide link to evidence	For evidences, provide link(s) to Gerrit repos by providing the URL as shown in this example

	Has the project team reach the Automated Unit Test Code Coverage expectation? (Refer to artifacts available in Sonar)	Yes	Goal: 50% for Incubation project in Beijing	Guidance on Code Coverage and Static Code Analysis Tools: Sonar
	Is there any binaries (jar, war, tar, gz, gzip, zip files) in Gerrit project repository?	No		Refer to CI Development Best Practices
	Could you ensure that all proprietary trademarks, logos, product names, company name, etc. have been removed? All ONAP deliverables must comply with this rule and be agnostic of any proprietary symbols.	Yes		
	Is there any pending commit request older than 36 business hours in Gerrit ?	No		
	Have all the Jenkins jobs successfully passed (Merge-Jobs)?	Yes	https://jenkins.onap.org/view/holmes/	
	Are all snapshot binaries available in Nexus?	Yes	https://nexus.onap.org/content/repositories/snapshots/org/onap/holmes/	
Integration and Testing	Have functional test cases been documented in wiki?	Yes	CSIT Use Case Document	
	Have you implemented in Jenkins at least 1 functional test case for each of the project repository?	Yes	https://jenkins.onap.org/view/holmes/job/holmes-rule-management-master-csit-sanity-check/	As an example (provided by Integration Team)
	Has the project code successfully passed the Build process?	Yes	Comments: Jenkins seems unstable. Sometimes even if we do not change anything, it fails suddenly and then recovers without any action from Holmes team.	Goal is to ensure your project latest commits have not broken the build.
Documentation	Has the team identified and outlined the set of documentations to be delivered in this Release?	Yes	They are the same as the Amsterdam Release. Only some updates will be needed.	