

# API Freeze Milestone Checklist Template - Doc project

The following items are expected to be completed for the project to Pass the M3 API Freeze Milestone.

M3 Release Architecture Milestone overview is available in wiki.



**Usage**

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences									
Architecture	Has the Project team reviewed the APIs with the Architecture Committee (ARC)?	NA										
	Is there a plan to address the findings the API review?	NA	Link to plan									
	Does the team clearly understand that no changes in the API definition is allowed without formal TSC review and approval?	Yes	NA									
	Is there any changes in the scope, functionalities, deliverable, dependency, resources, API, repositories since M1 milestone?	NA	If Yes, please a link to the evidence of these changes.									
	Provide link to the API Documentation.	NA										
Release Management	Are committed Sprint Backlog Stories been marked as "Done" in Jira board?	Yes										
	Are all tasks associated with Sprint Backlog Stories been marked as "Done" in Jira?	Yes	T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update
			<input checked="" type="checkbox"/>	DOC-825	Update New Delhi Architecture overview description	Byung-Woo Jun	Byung-Woo Jun	==	CLOSED	Done	Jun 06, 2024	Jun 13,



Development	Has the project team reach the Automated Unit Test Code Coverage expectation? (Refer to artifacts available in <a href="#">Sonar</a> )	NA	Goal: 50% for Incubation project in Beijing
	Is there any pending commit request <a href="#">older than 36 Business hours in Gerrit</a> ?	No	<a href="https://gerrit.onap.org/r/#/q/status:open+project.doc">https://gerrit.onap.org/r/#/q/status:open+project.doc</a>
	Do you have a plan to address by M4 the Critical vulnerabilities in the third party libraries used within your project?	NA	
	Are all the Jenkins jobs successfully passed ( Merge-Jobs)?	Yes	<a href="https://jenkins.onap.org/view/doc/job/doc-master-merge-rtd/buildTimeTrend">https://jenkins.onap.org/view/doc/job/doc-master-merge-rtd/buildTimeTrend</a>
	Are all binaries available in Nexus?	NA	
Integration and Testing	Have 50 % of System Integration Testing Use Cases been implemented successfully in Jenkins?	NA	
	Has the project code successfully passed the Daily Build process?	NA	