

# Integration R2 M3 API Freeze Milestone Checklist

Practice Area	Checkpoint	Yes /No	Evidences	How to?
Architecture	Has the Project team reviewed the APIs with the Architecture Committee (ARC)?	N/A		Architecture walkthrough to understand how each project contributes on Release Use Case. ARC to organize the walkthrough.
	Is there a plan to address the findings the API review?	N/A	Link to plan	The plan could be as simple as a Jira issue to track the implementation of findings or a documented plan within the wiki.
	Does the team clearly understand that no changes in the API definition is allowed without formal TSC review and approval?	N/A	NA	In the case some changes are necessary, bring the request to the TSC for review and approval.
	Is there any changes in the scope, functionalities, deliverable, dependency, resources, API, repositories since M1 milestone?	N/A	If Yes, please a link to the evidence of these changes.	Critical point to understand is that change is inevitable, and that right timing and clear communication to the community will ease the process of accepting changes.
	Provide link to the API Documentation.	N/A		
Release Management	Are committed Sprint Backlog Stories been marked as "Done" in Jira board?	No	<a href="https://jira.onap.org/secure/RapidBoard.jspa?rapidView=81&amp;view=planning">https://jira.onap.org/secure/RapidBoard.jspa?rapidView=81&amp;view=planning</a>	
	Are all tasks associated with Sprint Backlog Stories been marked as "Done" in Jira?	Yes		
	Have all findings from previous milestones been addressed?	Yes	<a href="https://jira.onap.org/secure/RapidBoard.jspa?rapidView=81&amp;view=planning">https://jira.onap.org/secure/RapidBoard.jspa?rapidView=81&amp;view=planning</a>	
Development	Has the project team reach the Automated Unit Test Code Coverage expectation? (Refer to artifacts available in <a href="#">Sonar</a> )	N/A	Goal: 50% for Incubation project in Beijing	<a href="#">Guidance on Code Coverage and Static Code Analysis</a> <a href="#">Tools: Sonar</a>
	Is there any pending commit request <a href="#">older than 36 Business hours in Gerrit</a> ?	Yes		
	Do you have a plan to address by M4 the Critical vulnerabilities in the third party libraries used within your project?	Yes		Ensure by M4 the Nexus-IQ report from " <a href="#">Jenkins CLM</a> " shows 0 critical security vulnerability. Open the Nexus-IQ report for the details on each repo.
	Are all the Jenkins jobs successfully passed ( Merge-Jobs)?	Yes	<a href="https://jenkins.onap.org/view/integration/">https://jenkins.onap.org/view/integration/</a> <a href="https://jenkins.onap.org/view/demo/">https://jenkins.onap.org/view/demo/</a> <a href="https://jenkins.onap.org/view/testsuite/">https://jenkins.onap.org/view/testsuite/</a> <a href="https://jenkins.onap.org/view/oparent/">https://jenkins.onap.org/view/oparent/</a>	
	Are all binaries available in Nexus?	Yes	<a href="https://nexus.onap.org/content/repositories/snapshots/org/onap/oparent/">https://nexus.onap.org/content/repositories/snapshots/org/onap/oparent/</a>	
Integration and Testing	Have 50 % of System Integration Testing Use Cases been implemented successfully in Jenkins?	N/A	Provide link to evidence	
	Has the project code successfully passed the Daily Build process?	Yes		Goal is to ensure the latest project commit has not broken the <a href="#">Integration Daily Build</a>