

# Holmes Deliverables for RC0 Milestone Checklist for Beijing

## DRAFT PROPOSAL FOR COMMENTS

The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

[RC Release Candidate Milestone overview](#) is available in wiki.



### Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences	How to?
Product Management	Are all tasks associated with the release been marked as "Done" in Jira?	No	The current sprint has not finished yet thus not all tasks are marked as done. But things are going smoothly as planned.	
	Have all findings from previous milestones been addressed?	NA	No findings were found except for the vulnerability issues mentioned in <a href="#">Holmes Security/Vulnerability Threat Impact Analysis</a>	
Development	Have all Defects of priority Highest and High been in status "Done" in Jira?	Yes	<a href="#">3 issues</a>	
	Are all JIRA issues used as a reference in a commit in status "Done" in Jira?	Yes		Very often, some JIRA issue remains in status "Todo" in JIRA while the commit they are referenced to is successful.
	Is there any pending commit related to Highest and High priority issues <a href="#">older than 36 hours in Gerrit</a> ? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No		
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	<a href="https://jenkins.onap.org/view/Merge-Jobs/">https://jenkins.onap.org/view/Merge-Jobs/</a>	
	Has the team delivered all their release artifacts in <a href="#">Nexus Release or Nexus Staging</a> repo?	Yes	<a href="#">Holmes Artifacts</a>	Refer to <a href="#">Independent Versioning and Release Process</a> for procedure
	There should be at least ONE version of each artifacts available in <a href="#">Nexus Release or Nexus Staging</a> repo.			
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	Yes	Provide link to evidence. As things are moving fast, we want to ensure CSIT are still "green".	
	Is there a Docker images available for each repository?	Yes	<a href="#">Holmes Dockers</a>	
	Has the project code successfully passed the Daily Build process?	Yes		Goal is to ensure the latest project commit has not broken the <a href="#">Integration Daily Build</a>
	Has the OOM deployment passed?	NA	Holmes has no OOM deployment approach. So this item is not applicable for Holmes	
	Has the Heat deployment passed?	NA	Holmes is deployed as a DCAE app. Its health check is done within DCAE. In the Intel lab, the health check done by DCAE Consul is OK. Helen is working with the DCAE team, trying to set up a health check thread for Holmes. But no feedback has been heard from her yet.	
Documentation	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the <a href="#">Platform Component</a> or <a href="#">SDK</a> template?			Most teams have already created the high level file structures in readthedocs, and populated some actual documentation. However, the remaining sections of the appropriate teamplate must be completed.  <b>Platform:</b> A&AI, APP-C, CLAMP, CLI, DCAE, DMaaP, Holmes, MSB, OOM, Policy, Portal, SDN-C SDC, SO, UseCase UI, VFC, VID  <b>SDKs:</b> AAF, CCSDK, External API Framework, Multi VIM/Cloud, VNFSDK
	For RC1, has the team addressed any issue (recorded in JIRA) provided by the Documentation team?			
	For RC2, for project delivering binaries, has the team populated and validated all the sections of the Release Notestemplate?			
	For RC2, has the Documentation Team provided the final approval for your project documentation?			