

DCAE R2 RC0 Milestone Checklist

DRAFT PROPOSAL FOR COMMENTS

The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

[RC Release Candidate Milestone overview is available in wiki.](#)



Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences	How to?
Product Management	Are all tasks associated with the release been marked as "Done" in Jira?	No	Done. (65) 81 issues Not completed (4) 0 issues	
	Have all findings from previous milestones been addressed?	Yes		
Development	Have all Defects of priority Highest and High been in status "Done" in Jira?	Yes	0 issues	
	Are all JIRA issues used as a reference in a commit in status "Done" in Jira?	Yes		Very often, some JIRA issue remains in status "Todo" in JIRA while the commit they are referenced to is successful.
	Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit ? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No		
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	Provide link to "Merge job" as evidence in Jenkins project tab	
	Has the team delivered all their release artifacts in Nexus Release or Nexus Staging repo?	No	LF no longer does staging. For release artifacts, we have not done the release requests yet.	Refer to Independent Versioning and Release Process for procedure
	There should be at least ONE version of each artifacts available in Nexus Release or Nexus Staging repo.			
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	Yes	Provide link to evidence. As things are moving fast, we want to ensure CSIT are still "green".	
	Is there a Docker images available for each repository?	Yes*	One repo missing its docker image, mapper, which is a stretch goal for DCAE R2. It is expected to be available later this week/early next week.	
	Has the project code successfully passed the Daily Build process?	Yes*	There is one docker push job failing due to missing email address. This is for PRH, which is a stretch goal for DCAE R2.	Goal is to ensure the latest project commit has not broken the Integration Daily Build
	Has the OOM deployment passed?	No	Ensure in Jenkins External Labs all Health Check pass.	
	Has the Heat deployment passed?	Yes	Health check passed. Pending few interface testing (SDC, CLAMP)	

Documentation	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the Platform Component or SDK template?	Yes		<p>Most teams have already created the high level file structures in readthedocs, and populated some actual documentation. However, the remaining sections of the appropriate template must be completed.</p> <p>Platform: A&AI, APP-C, CLAMP, CLI, DCAE, DMaaP, Holmes, MSB, OOM, Policy, Portal, SDN-C SDC, SO, UseCase UI, VFC, VID</p> <p>SDKs: AAF, CCSDK, External API Framework, Multi VIM/Cloud, VNFSDK</p>
	For RC1, has the team addressed any issue (recorded in JIRA) provided by the Documentation team?	NA		
	For RC2, for project delivering binaries, has the team populated and validated all the sections of the Release Notestemplate?	NA		
	For RC2, has the Documentation Team provided the final approval for your project documentation?	NA		