

# Logging Beijing - RC1 Deliverables for RC1 Milestone Checklist Template

## DRAFT PROPOSAL FOR COMMENTS

The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

RC Release Candidate Milestone overview is available in wiki.


### Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences									
			T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated
Product Management	Are all tasks associated with the release been marked as "Done" in Jira?	No	Link to JIRA <a href="https://jira.onap.org/secure/RapidBoard.jspa?rapidView=53&amp;view=planning&amp;selectedIssue=LOG-146">https://jira.onap.org/secure/RapidBoard.jspa?rapidView=53&amp;view=planning&amp;selectedIssue=LOG-146</a>									
				LOG-350	ONS conference prep - ONAP OOM CD on Amazon /Azure	Unassigned	None	✗	CLOSED	Done	Feb 08, 2018	Aug 08, 2018
				LOG-346	ONS OOM presentation proposal for 20180114	Unassigned	None	✗	CLOSED	Unresolved	Jan 14, 2018	Aug 08, 2018
				LOG-332	Deployment CI /CD Integration Jenkins job using OOM- K8S - to validate branch	Unassigned	None	✗	CLOSED	Done	Aug 18, 2017	Aug 12, 2023
				LOG-301	Azure Resource Manager template for ONAP Kubernetes CD Automation	Unassigned	None	✗	CLOSED	Done	Jan 30, 2018	Aug 08, 2018
				LOG-276	F2F: Deploy ONAP/OOM on any Environment	Unassigned	None	✗	CLOSED	Done	Nov 04, 2017	Aug 12, 2023
				LOG-266	F2F: ONAP CI /CD using OOM Kubernetes	Unassigned	None	✗	CLOSED	Done	Nov 03, 2017	Aug 12, 2023
				LOG-181	Use DaemonSets for logging - Logstash	Unassigned	None	✗	CLOSED	Done	Mar 19, 2018	Aug 12, 2023
				LOG-147	R2 M1 release notes preparation	Unassigned	None	✗	CLOSED	Done	Jan 15, 2018	Aug 08, 2018

Issue Key	Summary	Type	Status	Priority	Labels	Progress	Due Date	Actual Date
LOG-134	Upload and document ELK templates for kibana tracing dashboards	Unassigned	None	=	CLOSED	Done	Jan 11, 2018	Aug 12, 2023
LOG-129	Remove reference logging config in logging-analytics repo - use OOM config implementation only	Unassigned	None	↑	CLOSED	Done	Jan 10, 2018	Aug 12, 2023
LOG-127	R1-M1 Logging PTL Administration	Unassigned	None	↑	CLOSED	Done	Jan 05, 2018	Aug 08, 2018
LOG-122	LF: Add jenkins ONAP JobBuilder infrastructure for logging-analytics repo	Unassigned	None	↑	CLOSED	Done	Jan 02, 2018	Aug 12, 2023
LOG-110	Logging API Audit - existing code	Unassigned	None	=	CLOSED	Done	Dec 19, 2017	Aug 12, 2023
LOG-107	Add wiki detailing diff between original PDF logging guidelines and current R2 wiki page	Unassigned	None	↑	CLOSED	Done	Nov 22, 2017	Aug 12, 2023
LOG-82	Publish logging guidelines V1 for Amsterdam onap-discuss, V2 later	Unassigned	None	↗	CLOSED	Done	Oct 20, 2017	Aug 08, 2018
LOG-55	Transaction ID propagation - CLI	Unassigned	None	=	CLOSED	Won't Do	Sep 09, 2017	Aug 08, 2018
LOG-54	Transaction ID propagation - MSB	Unassigned	None	=	CLOSED	Won't Do	Sep 09, 2017	Aug 08, 2018
LOG-53	Transaction ID propagation - CLAMP	Unassigned	None	=	CLOSED	Won't Do	Sep 09, 2017	Aug 08, 2018
LOG-50	Reference ELK stack for testing	Unassigned	None	↗	CLOSED	Done	Sep 06, 2017	Aug 12, 2023
LOG-46	Get minimal E2E Logging Demo working on Kubernetes	Unassigned	None	↗	CLOSED	Duplicate	Aug 15, 2017	Aug 08, 2018
Showing 20 out of 24 issues								
Have all findings from previous milestones been addressed?	Yes	Provide link to JIRA findings <a href="https://jira.onap.org/secure/RapidBoard.jspa?rapidView=53&amp;view=planning&amp;selectedIssue=LOG-146">https://jira.onap.org/secure/RapidBoard.jspa?rapidView=53&amp;view=planning&amp;selectedIssue=LOG-146</a>						



Are all JIRA issues used as a reference in a commit in status "Done" in Jira?	Yes		
Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No	<a href="https://gerrit.onap.org/r/#/q/status:open+project:+logging-analytics">https://gerrit.onap.org/r/#/q/status:open+project:+logging-analytics</a>	
Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	Provide link to "Merge job" as evidence in Jenkins project tab  #6 in <a href="https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-master-merge-java/">https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-master-merge-java/</a>	
Has the team delivered all their release artifacts in Nexus Release or Nexus Staging repo?  There should be at least ONE version of each artifacts available in Nexus Release or Nexus Staging repo.	N/A	no artifacts beyond the python and java lib jars	
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	N/A	Provide link to evidence. As things are moving fast, we want to ensure CSIT are still "green"  CSIT in progress <input checked="" type="checkbox"/> <a href="#">LOG-245 - Logging library CSIT testing</a> <span>CLOSED</span>
	Is there a Docker images available for each repository?	N/A	Provide link to evidence  No docker images for logging required
	Has the project code successfully passed the Daily Build process?	Yes	passing  <a href="https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-master-merge-java/">https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-master-merge-java/</a>  not passing because we don't have a test docker yet until casablanca  <a href="https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-master-docker-version-java-daily/">https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-master-docker-version-java-daily/</a>  still doing csit and code coverage – having issues with the combined python and java in the same repo for the sonar job – it is skipping the project containing my junits – would I separate java/python repo  Issues being worked out below  <a href="https://logs.onap.org/production/vex-yul-ecomp-jenkins-1/logging-analytics-sonar/76">https://logs.onap.org/production/vex-yul-ecomp-jenkins-1/logging-analytics-sonar/76</a>
	Has the OOM deployment passed?	No	Ensure in Jenkins External Labs all Health Check pass.    <a href="http://jenkins.onap.info/job/oom-cd-master2-aws/55/console">http://jenkins.onap.info/job/oom-cd-master2-aws/55/console</a>  13:30:58 onap dev-log-elasticsearch-66cdc4f855-qz9bz 1/1 Running 0 1h 13:30:58 onap dev-log-kibana-567557fb9d-pnfvz 1/1 Running 0 1h 13:30:58 onap dev-log-logstash-fcc7d68bd-jws5c 1/1 Running 0 1h  deployment running - HC passes  13:40:37 Basic Log Elasticsearch Health Check   PASS   13:40:37 ----- 13:40:37 Basic Log Kibana Health Check   PASS   13:40:37 ----- 13:40:37 Basic Log Logstash Health Check   PASS

	Has the Heat deployment passed?  (no ELK stack in heat)	N/A	Ensure in <a href="#">Jenkins External Labs</a> all Health Check pass.  Logging is not in HEAT - design decision in Amsterdam - would need a filebeat docker in all the VMs
Documentation	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the <a href="#">Platform Component</a> or <a href="#">SDK template</a> ?	N/A	
	For RC1, has the team addressed any issue (recorded in JIRA) provided by the Documentation team?	Yes	
	For RC2, for project delivering binaries, has the team populated and validated all the sections of the <a href="#">Release Note template</a> ?	N/A	
	For RC2, has the Documentation Team provided the final approval for your project documentation?	N/A	