

VNFSDK Deliverables for Beijing Release Sign-Off Milestone

DRAFT PROPOSAL FOR COMMENTS

The following items are expected to be completed for the project to Pass Release Sign-Off Milestone.

[Release Sign-Off Milestone overview](#) is available in wiki.

Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences									
Product Management	Are committed Product Backlog Stories been coded and marked as "Done" in Jira?	no	T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update
				VNFSD K-270	Fix Documentation RST Warnings	Unassigned	None	=	CLOSED	Done	May 22, 2018	Aug 08, 2018
				VNFSD K-220	Create Dovetail integration document	Unassigned	None	=	CLOSED	Done	Mar 01, 2018	Aug 08, 2018
				VNFSD K-190	CII Badging (basic)	Unassigned	None	=	CLOSED	Done	Jan 23, 2018	Aug 08, 2018
				VNFSD K-183	develop unit tests and csit scripts	Unassigned	None	=	CLOSED	Done	Jan 15, 2018	Aug 08, 2018
				VNFSD K-182	agree on lines of responsibility /bug reporting mechanism /SLAs	Unassigned	None	=	CLOSED	Done	Jan 15, 2018	Aug 08, 2018
				VNFSD K-181	develop Dovetail PoC	Unassigned	None	=	CLOSED	Done	Jan 15, 2018	Aug 08, 2018
				VNFSD K-180	create and share integration plan	Unassigned	None	=	CLOSED	Done	Jan 15, 2018	Aug 08, 2018
				VNFSD K-179	Meet with OPNFV to identify integration requirements	Unassigned	None	=	CLOSED	Done	Jan 15, 2018	Aug 08, 2018
				VNFSD K-178	enhance function test seed code for ONAP	Unassigned	None	=	CLOSED	Done	Jan 15, 2018	Aug 08, 2018
				VNFSD K-177	plan functional testing framework	Unassigned	None	=	CLOSED	Done	Jan 15, 2018	Aug 08, 2018
				VNFSD K-176	identify /develop "ONAP-lite" platform for testing	Unassigned	None	=	CLOSED	Done	Jan 15, 2018	Aug 08, 2018

	VNFSD K-171	pkgtools - choose toscan parser /validator backend for HPA support	Unassigned	None	=	CLOSED	Done	Jan 15, 2018	Aug 12, 2023
	VNFSD K-170	Specify the basic security features according to SOL-004 (per SDC agreement)	Unassigned	None	^	CLOSED	Done	Jan 15, 2018	Aug 08, 2018
	VNFSD K-169	meet with SDC to decide on level of SOL 004 support in Beijing	Unassigned	None	^	CLOSED	Done	Jan 15, 2018	Aug 08, 2018
	VNFSD K-166	Add https to marketplace	Unassigned	None	^	CLOSED	Done	Jan 15, 2018	Aug 08, 2018
	VNFSD K-162	Evaluate and resolve SONAR bug reports	Unassigned	None	=	CLOSED	Done	Jan 15, 2018	Aug 08, 2018
	VNFSD K-161	evaluate and resolve licensing issues raised by LF	Unassigned	None	=	CLOSED	Done	Jan 15, 2018	Aug 08, 2018
	VNFSD K-160	enhance CSIT tests	Unassigned	None	=	CLOSED	Done	Jan 15, 2018	Aug 08, 2018
	VNFSD K-159	Augment unit test coverage to at least 50%	Unassigned	None	=	CLOSED	Done	Jan 15, 2018	Aug 08, 2018
	VNFSD K-158	implement marketplace /refrepo improvements	Unassigned	None	=	CLOSED	Done	Jan 15, 2018	Aug 08, 2018

Showing 20 out of 31 issues

Two HPA stories were not completed before the code freeze because the models were not published in time. They will be completed during an interim release.

<p>Are all tasks associated with committed Product Backlog Stories been marked as "Done" in Jira?</p>	<p>no</p>	<table border="1"> <thead> <tr> <th>T</th> <th>Key</th> <th>Summary</th> <th>Assignee</th> <th>Reporter</th> <th>P</th> <th>Status</th> <th>Resolution</th> <th>Created</th> <th>Update</th> </tr> </thead> <tbody> <tr> <td><input checked="" type="checkbox"/></td> <td>VNFSD K-229</td> <td>Update docker name for refrepo</td> <td>Unassigned</td> <td>None</td> <td>=</td> <td>CLOSED</td> <td>Done</td> <td>Mar 23, 2018</td> <td>Aug 08, 2018</td> </tr> <tr> <td><input checked="" type="checkbox"/></td> <td>VNFSD K-227</td> <td>update licenses per Steve Winslow report</td> <td>Unassigned</td> <td>None</td> <td>=</td> <td>CLOSED</td> <td>Done</td> <td>Mar 19, 2018</td> <td>Aug 08, 2018</td> </tr> <tr> <td><input checked="" type="checkbox"/></td> <td>VNFSD K-225</td> <td>update oparent version to address security issues</td> <td>Unassigned</td> <td>None</td> <td>^</td> <td>CLOSED</td> <td>Done</td> <td>Mar 13, 2018</td> <td>Aug 08, 2018</td> </tr> <tr> <td><input checked="" type="checkbox"/></td> <td>VNFSD K-219</td> <td>address SONAR issues for validation</td> <td>Unassigned</td> <td>None</td> <td>^</td> <td>CLOSED</td> <td>Done</td> <td>Feb 27, 2018</td> <td>Aug 08, 2018</td> </tr> <tr> <td><input checked="" type="checkbox"/></td> <td>VNFSD K-218</td> <td>Address SONAR issues for refrepo</td> <td>Unassigned</td> <td>None</td> <td>^</td> <td>CLOSED</td> <td>Done</td> <td>Feb 27, 2018</td> <td>Aug 08, 2018</td> </tr> <tr> <td><input checked="" type="checkbox"/></td> <td>VNFSD K-217</td> <td>Address SONAR issues for VES Agent</td> <td>Unassigned</td> <td>None</td> <td>^</td> <td>CLOSED</td> <td>Done</td> <td>Feb 27, 2018</td> <td>Aug 08, 2018</td> </tr> <tr> <td><input checked="" type="checkbox"/></td> <td>VNFSD K-216</td> <td>update doc index to point to swagger file</td> <td>Unassigned</td> <td>None</td> <td>=</td> <td>CLOSED</td> <td>Done</td> <td>Feb 26, 2018</td> <td>Aug 08, 2018</td> </tr> <tr> <td><input checked="" type="checkbox"/></td> <td>VNFSD K-212</td> <td>Fix security reportings direct dependencies</td> <td>Unassigned</td> <td>None</td> <td>=</td> <td>CLOSED</td> <td>Done</td> <td>Feb 22, 2018</td> <td>Aug 08, 2018</td> </tr> <tr> <td><input checked="" type="checkbox"/></td> <td>VNFSD K-211</td> <td>Migrate Contianer from Centos to Ubuntu</td> <td>Unassigned</td> <td>None</td> <td>=</td> <td>CLOSED</td> <td>Done</td> <td>Feb 22, 2018</td> <td>Aug 08, 2018</td> </tr> <tr> <td><input checked="" type="checkbox"/></td> <td>VNFSD K-210</td> <td>pkgtools - add sonar support</td> <td>Unassigned</td> <td>None</td> <td>=</td> <td>CLOSED</td> <td>Done</td> <td>Feb 22, 2018</td> <td>Aug 08, 2018</td> </tr> <tr> <td><input checked="" type="checkbox"/></td> <td>VNFSD K-206</td> <td>Remove Amsterdam Jenkins Jobs</td> <td>Unassigned</td> <td>None</td> <td>=</td> <td>CLOSED</td> <td>Done</td> <td>Feb 13, 2018</td> <td>Aug 08, 2018</td> </tr> <tr> <td><input checked="" type="checkbox"/></td> <td>VNFSD K-189</td> <td>Continue refinement of VNF Pkg model to support HPA requirements</td> <td>Unassigned</td> <td>None</td> <td>^</td> <td>CLOSED</td> <td>Done</td> <td>Jan 19, 2018</td> <td>Dec 07, 2018</td> </tr> <tr> <td><input checked="" type="checkbox"/></td> <td>VNFSD K-138</td> <td>Add HTTP encryption feature to VES Java and C agents</td> <td>Unassigned</td> <td>None</td> <td>=</td> <td>CLOSED</td> <td>Done</td> <td>Dec 19, 2017</td> <td>Aug 08, 2018</td> </tr> <tr> <td><input checked="" type="checkbox"/></td> <td>VNFSD K-122</td> <td>Add VES Java and C Library files to onap repository</td> <td>Unassigned</td> <td>None</td> <td>=</td> <td>CLOSED</td> <td>Done</td> <td>Nov 03, 2017</td> <td>Aug 08, 2018</td> </tr> <tr> <td colspan="10"> <p>14 issues</p> <p>Two HPA tasks were not completed before the code freeze because the models were not published in time. They will be completed during an interim release.</p> </td> </tr> </tbody> </table>	T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update	<input checked="" type="checkbox"/>	VNFSD K-229	Update docker name for refrepo	Unassigned	None	=	CLOSED	Done	Mar 23, 2018	Aug 08, 2018	<input checked="" type="checkbox"/>	VNFSD K-227	update licenses per Steve Winslow report	Unassigned	None	=	CLOSED	Done	Mar 19, 2018	Aug 08, 2018	<input checked="" type="checkbox"/>	VNFSD K-225	update oparent version to address security issues	Unassigned	None	^	CLOSED	Done	Mar 13, 2018	Aug 08, 2018	<input checked="" type="checkbox"/>	VNFSD K-219	address SONAR issues for validation	Unassigned	None	^	CLOSED	Done	Feb 27, 2018	Aug 08, 2018	<input checked="" type="checkbox"/>	VNFSD K-218	Address SONAR issues for refrepo	Unassigned	None	^	CLOSED	Done	Feb 27, 2018	Aug 08, 2018	<input checked="" type="checkbox"/>	VNFSD K-217	Address SONAR issues for VES Agent	Unassigned	None	^	CLOSED	Done	Feb 27, 2018	Aug 08, 2018	<input checked="" type="checkbox"/>	VNFSD K-216	update doc index to point to swagger file	Unassigned	None	=	CLOSED	Done	Feb 26, 2018	Aug 08, 2018	<input checked="" type="checkbox"/>	VNFSD K-212	Fix security reportings direct dependencies	Unassigned	None	=	CLOSED	Done	Feb 22, 2018	Aug 08, 2018	<input checked="" type="checkbox"/>	VNFSD K-211	Migrate Contianer from Centos to Ubuntu	Unassigned	None	=	CLOSED	Done	Feb 22, 2018	Aug 08, 2018	<input checked="" type="checkbox"/>	VNFSD K-210	pkgtools - add sonar support	Unassigned	None	=	CLOSED	Done	Feb 22, 2018	Aug 08, 2018	<input checked="" type="checkbox"/>	VNFSD K-206	Remove Amsterdam Jenkins Jobs	Unassigned	None	=	CLOSED	Done	Feb 13, 2018	Aug 08, 2018	<input checked="" type="checkbox"/>	VNFSD K-189	Continue refinement of VNF Pkg model to support HPA requirements	Unassigned	None	^	CLOSED	Done	Jan 19, 2018	Dec 07, 2018	<input checked="" type="checkbox"/>	VNFSD K-138	Add HTTP encryption feature to VES Java and C agents	Unassigned	None	=	CLOSED	Done	Dec 19, 2017	Aug 08, 2018	<input checked="" type="checkbox"/>	VNFSD K-122	Add VES Java and C Library files to onap repository	Unassigned	None	=	CLOSED	Done	Nov 03, 2017	Aug 08, 2018	<p>14 issues</p> <p>Two HPA tasks were not completed before the code freeze because the models were not published in time. They will be completed during an interim release.</p>									
T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update																																																																																																																																																									
<input checked="" type="checkbox"/>	VNFSD K-229	Update docker name for refrepo	Unassigned	None	=	CLOSED	Done	Mar 23, 2018	Aug 08, 2018																																																																																																																																																									
<input checked="" type="checkbox"/>	VNFSD K-227	update licenses per Steve Winslow report	Unassigned	None	=	CLOSED	Done	Mar 19, 2018	Aug 08, 2018																																																																																																																																																									
<input checked="" type="checkbox"/>	VNFSD K-225	update oparent version to address security issues	Unassigned	None	^	CLOSED	Done	Mar 13, 2018	Aug 08, 2018																																																																																																																																																									
<input checked="" type="checkbox"/>	VNFSD K-219	address SONAR issues for validation	Unassigned	None	^	CLOSED	Done	Feb 27, 2018	Aug 08, 2018																																																																																																																																																									
<input checked="" type="checkbox"/>	VNFSD K-218	Address SONAR issues for refrepo	Unassigned	None	^	CLOSED	Done	Feb 27, 2018	Aug 08, 2018																																																																																																																																																									
<input checked="" type="checkbox"/>	VNFSD K-217	Address SONAR issues for VES Agent	Unassigned	None	^	CLOSED	Done	Feb 27, 2018	Aug 08, 2018																																																																																																																																																									
<input checked="" type="checkbox"/>	VNFSD K-216	update doc index to point to swagger file	Unassigned	None	=	CLOSED	Done	Feb 26, 2018	Aug 08, 2018																																																																																																																																																									
<input checked="" type="checkbox"/>	VNFSD K-212	Fix security reportings direct dependencies	Unassigned	None	=	CLOSED	Done	Feb 22, 2018	Aug 08, 2018																																																																																																																																																									
<input checked="" type="checkbox"/>	VNFSD K-211	Migrate Contianer from Centos to Ubuntu	Unassigned	None	=	CLOSED	Done	Feb 22, 2018	Aug 08, 2018																																																																																																																																																									
<input checked="" type="checkbox"/>	VNFSD K-210	pkgtools - add sonar support	Unassigned	None	=	CLOSED	Done	Feb 22, 2018	Aug 08, 2018																																																																																																																																																									
<input checked="" type="checkbox"/>	VNFSD K-206	Remove Amsterdam Jenkins Jobs	Unassigned	None	=	CLOSED	Done	Feb 13, 2018	Aug 08, 2018																																																																																																																																																									
<input checked="" type="checkbox"/>	VNFSD K-189	Continue refinement of VNF Pkg model to support HPA requirements	Unassigned	None	^	CLOSED	Done	Jan 19, 2018	Dec 07, 2018																																																																																																																																																									
<input checked="" type="checkbox"/>	VNFSD K-138	Add HTTP encryption feature to VES Java and C agents	Unassigned	None	=	CLOSED	Done	Dec 19, 2017	Aug 08, 2018																																																																																																																																																									
<input checked="" type="checkbox"/>	VNFSD K-122	Add VES Java and C Library files to onap repository	Unassigned	None	=	CLOSED	Done	Nov 03, 2017	Aug 08, 2018																																																																																																																																																									
<p>14 issues</p> <p>Two HPA tasks were not completed before the code freeze because the models were not published in time. They will be completed during an interim release.</p>																																																																																																																																																																		
<p>Provide the project features list under the form of a bulleted list.</p>	<ul style="list-style-type: none"> • VNF packaging tools, which bundle VNFs into an ONAP-compliant TOSCA CSAR file • VNF Marketplace, which sits between VNF suppliers and operators. It provides a repository for uploading and downloading VNFs and tools to validate package consistency • VES Collector that may optionally be incorporated into VNFs • Integration with SDC for VNF Onboarding • Functional test support • Incorporation of ICE tools for HEAT validation • Experimental integration with OPNFV Dovetail • Preliminary support for SOL-004 • Support for HTTPS 																																																																																																																																																																	

	Summarize any functionalities that were planned at Release planning and not delivered at Release Sign-Off		Alignment with the new VNFD model supporting HPA
Release Management	Have all issues pertaining to FOSS been addressed?	yes	
	Have all findings from previous milestones been addressed?	yes	
Development	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	yes	https://jenkins.onap.org/view/vnfsdk/
	Are all binaries available in Nexus Release repository?	yes	https://nexus.onap.org/content/repositories/releases/org/onap/vnfsdk/
	Are all Docker and PyPi images available in Nexus?	yes	https://nexus3.onap.org/#browse/search=keyword%3Dvnfsdk
	Are the Java and Docker manifest updated with the same version as in Nexus Release repository?	yes	
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	yes	https://jenkins.onap.org/view/CSIT/
	Has the project code successfully passed the Daily Build process?	yes	https://jenkins.onap.org/view/Daily-Jobs/
	Has the project done the integration testing with related dependent projects?	yes	VNFSDK Pair Wise Testing for Beijing Release
Documentation	Has your team contributed and completed work in the following documentations in ReadTheDocs: 1. Release Notes 2. Project Documentation	yes	https://onap.readthedocs.io/en/beijing/submodules/vnfsdk/model_git/docs/release-notes.html https://onap.readthedocs.io/en/beijing/submodules/vnfsdk/model_git/docs/index.html