

# VNFSDK Deliverables for Beijing Release Sign-Off Milestone

## DRAFT PROPOSAL FOR COMMENTS












The following items are expected to be completed for the project to Pass Release Sign-Off Milestone.

[Release Sign-Off Milestone overview](#) is available in wiki.



### Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences									
Product Management	Are committed Product Backlog Stories been coded and marked as "Done" in Jira?	no										
			T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update
				VNFSD K-270	Fix Documentation RST Warnings	Unassigned	None	=	<div>CLOSED</div>	Done	May 22, 2018	Aug 08, 2018
				VNFSD K-220	Create Dovetail integration document	Unassigned	None	=	<div>CLOSED</div>	Done	Mar 01, 2018	Aug 08, 2018
				VNFSD K-190	CII Badging (basic)	Unassigned	None	=	<div>CLOSED</div>	Done	Jan 23, 2018	Aug 08, 2018
				VNFSD K-183	develop unit tests and csit scripts	Unassigned	None	=	<div>CLOSED</div>	Done	Jan 15, 2018	Aug 08, 2018
				VNFSD K-182	agree on lines of responsibility /bug reporting mechanism /SLAs	Unassigned	None	=	<div>CLOSED</div>	Done	Jan 15, 2018	Aug 08, 2018
				VNFSD K-181	develop Dovetail PoC	Unassigned	None	=	<div>CLOSED</div>	Done	Jan 15, 2018	Aug 08, 2018
				VNFSD K-180	create and share integration plan	Unassigned	None	=	<div>CLOSED</div>	Done	Jan 15, 2018	Aug 08, 2018
				VNFSD K-179	Meet with OPNFV to identify integration requirements	Unassigned	None	=	<div>CLOSED</div>	Done	Jan 15, 2018	Aug 08, 2018
				VNFSD K-178	enhance function test seed code for ONAP	Unassigned	None	=	<div>CLOSED</div>	Done	Jan 15, 2018	Aug 08, 2018
				VNFSD K-177	plan functional testing framework	Unassigned	None	=	<div>CLOSED</div>	Done	Jan 15, 2018	Aug 08, 2018
				VNFSD K-176	identify /develop "ONAP-lite" platform for testing	Unassigned	None	=	<div>CLOSED</div>	Done	Jan 15, 2018	Aug 08, 2018

	VNFSD K-171	pkgtools - choose toasca parser /validator backend for HPA support	Unassigned	None		<div>CLOSED</div>	Done	Jan 15, 2018	Aug 12, 2023
	VNFSD K-170	Specify the basic security features according to SOL-004 (per SDC agreement)	Unassigned	None		<div>CLOSED</div>	Done	Jan 15, 2018	Aug 08, 2018
	VNFSD K-169	meet with SDC to decide on level of SOL 004 support in Beijing	Unassigned	None		<div>CLOSED</div>	Done	Jan 15, 2018	Aug 08, 2018
	VNFSD K-166	Add https to marketplace	Unassigned	None		<div>CLOSED</div>	Done	Jan 15, 2018	Aug 08, 2018
	VNFSD K-162	Evaluate and resolve SONAR bug reports	Unassigned	None		<div>CLOSED</div>	Done	Jan 15, 2018	Aug 08, 2018
	VNFSD K-161	evaluate and resolve licensing issues raised by LF	Unassigned	None		<div>CLOSED</div>	Done	Jan 15, 2018	Aug 08, 2018
	VNFSD K-160	enhance CSIT tests	Unassigned	None		<div>CLOSED</div>	Done	Jan 15, 2018	Aug 08, 2018
	VNFSD K-159	Augment unit test coverage to at least 50%	Unassigned	None		<div>CLOSED</div>	Done	Jan 15, 2018	Aug 08, 2018
	VNFSD K-158	implement marketplace /refrepo improvements	Unassigned	None		<div>CLOSED</div>	Done	Jan 15, 2018	Aug 08, 2018

Showing 20 out of 31 issues

Two HPA stories were not completed before the code freeze because the models were not published in time. They will be completed during an interim release.

[illegible]

	Summarize any functionalities that were planned at Release planning and not delivered at Release Sign-Off		Alignment with the new VNFD model supporting HPA
Release Management	Have all issues pertaining to FOSS been addressed?	yes	
	Have all findings from previous milestones been addressed?	yes	
Development	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	yes	<a href="https://jenkins.onap.org/view/vnfsdk/">https://jenkins.onap.org/view/vnfsdk/</a>
	Are all binaries available in Nexus Release repository?	yes	<a href="https://nexus.onap.org/content/repositories/releases/org/onap/vnfsdk/">https://nexus.onap.org/content/repositories/releases/org/onap/vnfsdk/</a>
	Are all Docker and PyPi images available in Nexus?	yes	<a href="https://nexus3.onap.org/#browse/search=keyword%3Dvnfsdk">https://nexus3.onap.org/#browse/search=keyword%3Dvnfsdk</a>
	Are the Java and Docker manifest updated with the same version as in Nexus Release repository?	yes	
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	yes	<a href="https://jenkins.onap.org/view/CSIT/">https://jenkins.onap.org/view/CSIT/</a>
	Has the project code successfully passed the Daily Build process?	yes	<a href="https://jenkins.onap.org/view/Daily-Jobs/">https://jenkins.onap.org/view/Daily-Jobs/</a>
	Has the project done the integration testing with related dependent projects?	yes	VNFSDK Pair Wise Testing for Beijing Release
Documentation	Has your team contributed and completed work in the following documentations in ReadTheDocs:  1. Release Notes 2. Project Documentation	yes	<a href="https://onap.readthedocs.io/en/beijing/submodules/vnfsdk/model.git/docs/release-notes.html">https://onap.readthedocs.io/en/beijing/submodules/vnfsdk/model.git/docs/release-notes.html</a>  <a href="https://onap.readthedocs.io/en/beijing/submodules/vnfsdk/model.git/docs/index.html">https://onap.readthedocs.io/en/beijing/submodules/vnfsdk/model.git/docs/index.html</a>