

# Logging Casablanca RC0 Deliverables for RC0 Milestone Checklist Template


## DRAFT PROPOSAL FOR COMMENTS



The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

[RC Release Candidate Milestone overview is available in wiki.](#)

in edit 20181009

Practice Area	Checkpoint	Yes /No	Evidences	How to?
Product Management	Are all tasks associated with the release been marked as "Closed" in Jira?	Yes	Link to JIRA  <a href="https://jira.onap.org/secure/RapidBoard.jspa?rapidView=53&amp;view=planning&amp;selectedIssue=LOG-146">https://jira.onap.org/secure/RapidBoard.jspa?rapidView=53&amp;view=planning&amp;selectedIssue=LOG-146</a>	
	Have all findings from previous milestones been addressed?	Yes	Provide link to JIRA findings	
Development	Have all Defects of priority Highest and High been in status "Closed" in Jira?	Yes	Provide link to JIRA issue (type bug) of priority Highest and High.	new SO JIRA for filebeat - helping SO team   <b>SO-1440</b> - Re-add Filebeat sidecars to SO after 2-9 container refactor <span>CLOSED</span>
	Are all JIRA issues used as a reference in a commit in status "Closed" in Jira?	Yes	Note about the reverse - there are JIRAs in other projects that are closed but the code is still in review (not submitted) - internal poc worked but ONAP is not finished	Very often, some JIRA issue remains in status "Todo" in JIRA while the commit they are referenced to is successful.
	Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No		
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	Provide link to "Merge job" as evidence in Jenkins project tab  all merge, docker, verify jobs passing  <a href="https://jenkins.onap.org/view/logging-analytics/">https://jenkins.onap.org/view/logging-analytics/</a>	20181010 update: 1 pomba job pending - waiting on dependency  wait for SDNC/apps to be released  <a href="https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-pomba-pomba-network-discovery-context-builder-master-release-version-java-daily/">https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-pomba-pomba-network-discovery-context-builder-master-release-version-java-daily/</a>  20181009  3 pomba release jobs pending  <a href="https://jenkins.onap.org/view/logging-analytics/">https://jenkins.onap.org/view/logging-analytics/</a>  <b>status 20181009:1300EDT - will reupdate wed</b>  wait for SDNC/apps to be released  <a href="https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-pomba-pomba-network-discovery-context-builder-master-release-version-java-daily/">https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-pomba-pomba-network-discovery-context-builder-master-release-version-java-daily/</a>  in progress (fixing license issue first)  <a href="https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-pomba-pomba-sdc-context-builder-master-release-version-java-daily/">https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-pomba-pomba-sdc-context-builder-master-release-version-java-daily/</a>  working  <a href="https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-pomba-pomba-aai-context-builder-master-release-version-java-daily/">https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-pomba-pomba-aai-context-builder-master-release-version-java-daily/</a>
	Has the team delivered all their release artifacts in <a href="#">Nexus Release</a> repo?  There should be at least ONE version of each artifacts available in <a href="#">Nexus Release</a> repo.	Yes (minus 1 dependency)	20181010 update - all remaining except the 1 job waiting on an SDNC dependency are released (The last 2 are in an LF mail to release last night)  20181009  a couple pomba 1.3 left due to aai/validation and sdnc dependencies that need to be released  <a href="#">details on R3 Logging Security/Vulnerability Threat Template</a>  logging jars/wars are released as 1.2.2  verifying <a href="https://git.onap.org/integration/tree/version-manifest/src/main/resources">https://git.onap.org/integration/tree/version-manifest/src/main/resources</a>	Refer to <a href="#">Independent Versioning and Release Process</a> for procedure
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	No	Provide link to evidence. As things are moving fast, we want to ensure CSIT are still "green".  See use cases	

	At RC0, has the <a href="#">Pair Wise testing table</a> been filled out?	Partial	<a href="#">Casablanca Pair Wise Testing master page</a> see attached results in <div>  <b>LOG-230</b> - Pairwise integration testing - verify single log makes it through ELK into Kibana <span>CLOSED</span> </div> <a href="#">Logging Pair Wise Testing for Casablanca Release</a> <a href="#">POMBA Pair Wise Testing for Casablanca Release</a>	working with SO under SO-1110
	At RC0, have all <a href="#">OOM Release Healthcheck</a> related to your project passed?	Yes	20181011:1000 status - OK <a href="http://jenkins.onap.info/job/oom-cd-master/3749/console">http://jenkins.onap.info/job/oom-cd-master/3749/console</a>  <a href="http://kibana.onap.info:5601/app/kibana#/dashboard/AWAtvpS63NTXK5mX2kuS">http://kibana.onap.info:5601/app/kibana#/dashboard/AWAtvpS63NTXK5mX2kuS</a>  <a href="http://jenkins.onap.info/job/oom-cd-master/3704/console">http://jenkins.onap.info/job/oom-cd-master/3704/console</a>  <pre> 16:27:12 Basic Log Elasticsearch Health Check   PASS   16:27:12 ----- 16:27:12 Basic Log Kibana Health Check   PASS   16:27:12 ----- 16:27:12 Basic Log Logstash Health Check   PASS   16:27:15 Basic Pomba AAI-context-builder Health Check   PASS   16:27:15 ----- 16:27:15 Basic Pomba SDC-context-builder Health Check   PASS   16:27:16 ----- 16:27:16 Basic Pomba Network-discovery-context-builder Health Check   PASS   </pre>	
	At RC0, is there a Docker image in Nexus Docker-Release repo available for each repository?	Yes	Provide link to evidence  pomba  logging-analytics (no dockers)	
	Has the project code successfully passed the Daily Build process?	Yes	except for the release/docker jobs pending release	Goal is to ensure the latest project commit has not broken the <a href="#">Integration Daily Build</a>
	Has the OOM deployment passed?	Yes	Ensure in <a href="#">Jenkins External Labs</a> all Health Check pass.  yes see hourly build in  <a href="http://jenkins.onap.info/job/oom-cd-master/3641/console">http://jenkins.onap.info/job/oom-cd-master/3641/console</a>  and  <a href="http://kibana.onap.info:5601/app/kibana#/dashboard/AWAtvpS63NTXK5mX2kuS">http://kibana.onap.info:5601/app/kibana#/dashboard/AWAtvpS63NTXK5mX2kuS</a>	
	Has the Heat deployment passed? (not a gating item for Casablanca)	N/A	Ensure in <a href="#">Jenkins External Labs</a> all Health Check pass.  pomba, clamp and logging are not in heat	
Documentation	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the <a href="#">Platform Component</a> or <a href="#">SDK</a> template?		<a href="#">R3 Logging Security/Vulnerability Threat Template</a>  spring 4.x is insecure - first version that is ok is 5.0.5 - issue is it requires a retrofit of all my libraries including jax-rs  5.0.5 <a href="https://gerrit.onap.org/r/#/c/70161/1">https://gerrit.onap.org/r/#/c/70161/1</a> - increased 4,2 to 8,5  5.0.9 <a href="https://gerrit.onap.org/r/#/c/70188/">https://gerrit.onap.org/r/#/c/70188/</a> decreased 8,5 to 7,3	Most teams have already created the high level file structures in readthedocs, and populated some actual documentation. However, the remaining sections of the appropriate teamplate must be completed.  <b>Platform:</b> A&AI, APP-C, CLAMP, CLI, DCAE, DMaaP, Holmes, MSB, OOM, Policy, Portal, SDN-C SDC, SO, UseCase UI, VFC, VID  <b>SDKs:</b> AAF, CCSDK, External API Framework, Multi VIM/Cloud, VNFSDK
	For RC1, has the team addressed any issue (recorded in JIRA) provided by the Documentation team?		<div>  <b>LOG-463</b> - Dublin release documentation <span>CLOSED</span> </div>	
	For RC2, for project delivering binaries, has the team populated and validated all the sections of the Release Notestemplate?			
	For RC2, has the Documentation Team provided the final approval for your project documentation?			