

MUSIC Dublin M1 Deliverables for Planning Milestone Checklist

DRAFT PROPOSAL FOR COMMENTS

This checklist is expected to be completed for the project to pass the M1 Release Planning Milestone.

M1 Release Planning Milestone definition

 Usage


1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.

2. Fill out the Yes/No column

3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidence - Comment
Security	Has the Release Security /Vulnerability table been filled out in the protected Security Vulnerabilities wiki space?	Yes	MUSIC Dublin Security/Vulnerability
	Have known vulnerabilities (critical and severe) to address/remove in the release been identified with JIRA ticket?	Yes	<div><input checked="" type="checkbox"/> MUSIC-289 - replacing mysql-connector in mdbc with mariadb-connector CLOSED</div>
	Has the project committed to the release CII badging level?	Yes	<div>We will reach CII badging level of Silver</div> <div><input checked="" type="checkbox"/> MUSIC-290 - Achieve CII silver badging CLOSED</div>
	Has the project created their project CII questionnaire and completed the ONAP level CII requirements	Yes	https://bestpractices.coreinfrastructure.org/en/projects/1722
	If the project uses java, has the project integrated with the oparent. pom?	Yes	
Product Management	Are Product Backlog Epics entered in Jira?	Yes	<div>TKeySummaryAssigneeReporterPStatusResolutionCreatedUpdate</div>










⚡	MUSIC-597	Release Planning	Unassigned	None	=	CLOSED	Won't Do	Jun 20, 2020	Jul 03, 2021
⚡	MUSIC-587	Release Candidate 2 Integration and Test	Unassigned	None	=	CLOSED	Won't Do	Apr 21, 2020	Dec 09, 2021
⚡	MUSIC-584	Release Candidate 1 Integration and Test	Unassigned	None	=	CLOSED	Done	Apr 21, 2020	May 22, 2020
⚡	MUSIC-576	Policy MUSIC Integration POC	Unassigned	None	=	CLOSED	Done	Apr 01, 2020	Apr 08, 2020
⚡	MUSIC-562	Release Candidate 0 Integration and Test	Unassigned	None	=	CLOSED	Done	Mar 01, 2020	May 22, 2020
⚡	MUSIC-550	Code Freeze	Unassigned	None	=	CLOSED	Done	Jan 31, 2020	Apr 08, 2020
⚡	MUSIC-538	Functionality and API Freeze	Unassigned	None	=	CLOSED	Done	Nov 22, 2019	Feb 26, 2020
⚡	MUSIC-537	Complete TSC Must haves for Frankfurt release	Unassigned	None	=	CLOSED	Done	Nov 13, 2019	Apr 08, 2020
⚡	MUSIC-514	Frankfurt release planning milestone	Unassigned	None	=	CLOSED	Done	Oct 04, 2019	Apr 08, 2020
⚡	MUSIC-493	Release Candidate 0 Integration and Test	Unassigned	None	=	CLOSED	Done	Sep 12, 2019	Oct 21, 2019
⚡	MUSIC-483	Code Freeze	Unassigned	None	=	CLOSED	Done	Aug 22, 2019	Sep 24, 2019
⚡	MUSIC-467	Functionality and API Freeze	Unassigned	None	=	CLOSED	Done	Aug 05, 2019	Sep 06, 2019
⚡	MUSIC-449	EI Alto release planning milestone	Unassigned	None	=	CLOSED	Done	Jul 18, 2019	Jul 31, 2019
⚡	MUSIC-199	Make MUSIC a true ORM tool replacing all query-like structures with ORM based constructs like spring-data	Unassigned	None	=	CLOSED	Won't Do	Nov 23, 2018	Apr 23, 2020
⚡	MUSIC-159	MDBC Implementation	Unassigned	None	=	CLOSED	Done	Oct 30, 2018	Apr 23, 2020
⚡	MUSIC-90	Adhere to Cassablanca S3P requirements	Unassigned	None	=	CLOSED	Done	Jun 27, 2018	Oct 09, 2019
⚡	MUSIC-89	Design document for mdbc integration	Unassigned	None	=	CLOSED	Done	Jun 27, 2018	Oct 09, 2019
⚡	MUSIC-88	Design to make MUSIC a fully sharded, scale out system by replacing Zookeeper with Cassandra	Unassigned	None	=	CLOSED	Done	Jun 27, 2018	Oct 09, 2019

	MUSIC-86	Enable automated failure detection and consistent failover across sites for ONAP components using MUSIC through the PROM recipe.	Unassigned	None	==	CLOSED	Done	Jun 27, 2018	Oct 09,
	MUSIC-83	While MUSIC was consumed internally by components in the Beijing release, in Cassablanca we intend to provide MUSIC as an independent multi-site clustered service	Unassigned	None	==	CLOSED	Done	Jun 27, 2018	Jan 29,

Showing 20 out of 29 issues

Are Product Backlog Stories entered in Jira?

Yes

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update
	MUSIC-580	Contrast against a MariaDb-based solution	Unassigned	None	==	CLOSED	Done	Apr 01, 2020	Apr 08,
	MUSIC-579	Identify the actual purpose of the locking already present in the Policy code	Unassigned	None	==	CLOSED	Done	Apr 01, 2020	Apr 08,
	MUSIC-578	Define one or more real use-cases that require coordination across control loops	Unassigned	None	==	CLOSED	Done	Apr 01, 2020	Apr 08,
	MUSIC-577	Deploy drools engine and other policy components locally	Unassigned	None	==	CLOSED	Done	Apr 01, 2020	Apr 08,
	MUSIC-481	Sonar fix: Remove commented out lines of code	Unassigned	None	==	CLOSED	Done	Aug 12, 2019	Apr 08,
	MUSIC-448	Support postgres in mdhc	Unassigned	None	==	CLOSED	Done	Jul 17, 2019	Aug 27, 2019
	MUSIC-447	MUSIC API improvements to allow multiple non-blocking reads to improve performance	Unassigned	None	==	CLOSED	Done	Jul 17, 2019	Aug 27, 2019
	MUSIC-446	Internal retry mechanisms	Unassigned	None	==	CLOSED	Done	Jul 17, 2019	Apr 08,
	MUSIC-445	Keyspace Based logging	Unassigned	None	==	CLOSED	Done	Jul 17, 2019	Apr 08,

	MUSIC-444	AAF CADI Support	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Apr 08,
	MUSIC-443	MUSIC Control Panel UI based on ONAP Portal SDK	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Apr 08,
	MUSIC-442	OOM onboarding for MUSIC as a service utilized by OOF-HAS and F-GPS	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Apr 08,
	MUSIC-441	Provide mdbc latency comparison with postgres/galera/cockroach	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Aug 05, 2019
	MUSIC-440	Provide benchmarks comparing MUSIC with cockroachDB	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Aug 05, 2019
	MUSIC-439	Update MUSIC helm charts to onboard OOF and Portal using it as a common service	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Apr 08,
	MUSIC-438	Address security vulnerabilities that were brought by Fortify and Blackduck	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Sep 19, 2019
	MUSIC-437	Enhance Music with read/write locks	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Aug 05, 2019
	MUSIC-436	Create MUSIC ORM layer	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Aug 05, 2019
	MUSIC-276	MDBC Eventual Consistency logic	Unassigned	None	=	CLOSED	Done	Jan 19, 2019	Apr 23,
	MUSIC-171	Unit test cases	Unassigned	None	=	CLOSED	Done	Nov 01, 2018	Apr 04,

Showing 20 out of 66 issues

Are Product Backlog Stories linked to Product Backlog Epics?









Yes

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update
	MUSIC-580	Contrast against a MariaDb-based solution	Unassigned	None	=	CLOSED	Done	Apr 01, 2020	Apr 08,
	MUSIC-579	Identify the actual purpose of the locking already present in the Policy code	Unassigned	None	=	CLOSED	Done	Apr 01, 2020	Apr 08,

	MUSIC-578	Define one or more real use-cases that require coordination across control loops	Unassigned	None	=	CLOSED	Done	Apr 01, 2020	Apr 08,
	MUSIC-577	Deploy drools engine and other policy components locally	Unassigned	None	=	CLOSED	Done	Apr 01, 2020	Apr 08,
	MUSIC-481	Sonar fix: Remove commented out lines of code	Unassigned	None	=	CLOSED	Done	Aug 12, 2019	Apr 08,
	MUSIC-448	Support postgres in jdbc	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Aug 27, 2019
	MUSIC-447	MUSIC API improvements to allow multiple non-blocking reads to improve performance	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Aug 27, 2019
	MUSIC-446	Internal retry mechanisms	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Apr 08,
	MUSIC-445	Keyspace Based logging	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Apr 08,
	MUSIC-444	AAF CADI Support	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Apr 08,
	MUSIC-443	MUSIC Control Panel UI based on ONAP Portal SDK	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Apr 08,
	MUSIC-442	OOM onboarding for MUSIC as a service utilized by OOF-HAS and F-GPS	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Apr 08,
	MUSIC-441	Provide jdbc latency comparison with postgres/galera/cockroach	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Aug 05, 2019
	MUSIC-440	Provide benchmarks comparing MUSIC with cockroachDB	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Aug 05, 2019
	MUSIC-439	Update MUSIC helm charts to onboard OOF and Portal using it as a common service	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Apr 08,
	MUSIC-438	Address security vulnerabilities that were brought by Fortify and Blackduck	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Sep 19, 2019
	MUSIC-437	Enhance Music with read/write locks	Unassigned	None	=	CLOSED	Done	Jul 17, 2019	Aug 05, 2019

			MUSIC-436	Create MUSIC ORM layer	Unassigned	None		<div>CLOSED</div>	Done	Jul 17, 2019	Aug 05, 2019
			MUSIC-276	MDBC Eventual Consistency logic	Unassigned	None		<div>CLOSED</div>	Done	Jan 19, 2019	Apr 23,
			MUSIC-171	Unit test cases	Unassigned	None		<div>CLOSED</div>	Done	Nov 01, 2018	Apr 04,
		Showing 20 out of 66 issues									

Are Product Backlog Stories prioritized?	Yes	T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update
			MUSIC-580	Contrast against a MariaDb-based solution	Unassigned	None		<div>CLOSED</div>	Done	Apr 01, 2020	Apr 08,
			MUSIC-579	Identify the actual purpose of the locking already present in the Policy code	Unassigned	None		<div>CLOSED</div>	Done	Apr 01, 2020	Apr 08,
			MUSIC-578	Define one or more real use-cases that require coordination across control loops	Unassigned	None		<div>CLOSED</div>	Done	Apr 01, 2020	Apr 08,
			MUSIC-577	Deploy drools engine and other policy components locally	Unassigned	None		<div>CLOSED</div>	Done	Apr 01, 2020	Apr 08,
			MUSIC-481	Sonar fix: Remove commented out lines of code	Unassigned	None		<div>CLOSED</div>	Done	Aug 12, 2019	Apr 08,
			MUSIC-448	Support postgres in mdbc	Unassigned	None		<div>CLOSED</div>	Done	Jul 17, 2019	Aug 27, 2019
			MUSIC-447	MUSIC API improvements to allow multiple non-blocking reads to improve performance	Unassigned	None		<div>CLOSED</div>	Done	Jul 17, 2019	Aug 27, 2019
			MUSIC-446	Internal retry mechanisms	Unassigned	None		<div>CLOSED</div>	Done	Jul 17, 2019	Apr 08,
			MUSIC-445	Keyspace Based logging	Unassigned	None		<div>CLOSED</div>	Done	Jul 17, 2019	Apr 08,
			MUSIC-444	AAF CADI Support	Unassigned	None		<div>CLOSED</div>	Done	Jul 17, 2019	Apr 08,
			MUSIC-443	MUSIC Control Panel UI based on ONAP Portal SDK	Unassigned	None		<div>CLOSED</div>	Done	Jul 17, 2019	Apr 08,
			MUSIC-442	OOM onboarding for MUSIC as a service utilized by OOF-HAS and F-GPS	Unassigned	None		<div>CLOSED</div>	Done	Jul 17, 2019	Apr 08,

			 MUSIC-441 Provide mdbc latency comparison with postgres/galera/cockroach Unassigned None = CLOSED Done Jul 17, 2019 Aug 05, 2019
			 MUSIC-440 Provide benchmarks comparing MUSIC with cockroachDB Unassigned None = CLOSED Done Jul 17, 2019 Aug 05, 2019
			 MUSIC-439 Update MUSIC helm charts to onboard OOF and Portal using it as a common service Unassigned None = CLOSED Done Jul 17, 2019 Apr 08,
			 MUSIC-438 Address security vulnerabilities that were brought by Fortify and Blackduck Unassigned None = CLOSED Done Jul 17, 2019 Sep 19, 2019
			 MUSIC-437 Enhance Music with read/write locks Unassigned None = CLOSED Done Jul 17, 2019 Aug 05, 2019
			 MUSIC-436 Create MUSIC ORM layer Unassigned None = CLOSED Done Jul 17, 2019 Aug 05, 2019
			 MUSIC-276 MDBC Eventual Consistency logic Unassigned None = CLOSED Done Jan 19, 2019 Apr 23,
			 MUSIC-171 Unit test cases Unassigned None = CLOSED Done Nov 01, 2018 Apr 04,
			Showing 20 out of 66 issues
Release Management	Is the project team ready to estimate the top Stories (for coming Sprint) in Product backlog?	Yes	
	Is the project team ready to create a 2 weeks Sprint in Jira?	Yes	
	Are Team Members willing to create Tasks and associate them with Stories in Jira?	Yes	
	Has the project team plan to contribute to Platform Maturity Improvement?	No	MUSIC Dublin Release Planning#PlatformMaturity
	Is there a Release Planning Template available and completed in wiki?	Yes	MUSIC Dublin Release Planning

	Has the Platform Maturity Table been updated with current status and Release goal?	Yes	
	Have all the "Release Components Name" been defined in Resources and Repositories (Deprecated) for your project? (this includes all Sub-Components Names, Sub-Components Repositories Names, Maven Group ID, Sub-Components Description)	Yes	Resources and Repositories (Deprecated)#MUSIC Resources and Repositories (Deprecated)#MUSIC
	Have all the "Resources committed to the Release" been defined in Resources and Repositories for your project? This includes First and Last names, LFID, Email Address and Location for PTL, Project Manager, Committers and Contributors.	Yes	Resources and Repositories (Deprecated)#MUSIC
	Have new developers made themselves familiar on the Onboarding Process ?	Yes	
	Is the project team aware of the Release milestone ? Any misses will require TSC exception.	Yes	
Integration and Testing	Has the Integration Team defined the vendor equipment list?	NA	Link to evidence
	Has the Integration Team defined the End 2 End Release Test Case?	NA	Link to evidence
Development	Is the Project Team committed to develop Unit Test?	Yes	
	Has the Project Team put in place an Automated Unit Test infrastructure?	Yes	
	Is the Project Team committed to create Continuous System Integration Testing (CSIT) test case?	Yes	
	Is the Project Team committed to perform Scrum ceremonies?	Yes	

Are the Project Team members aware of Continuous Integration Principles (don't break the build, Fix the build,...)?	Yes	
Has the Project Team a clear understanding on the Code Coverage expectations?	Yes	
Does the Project Team understand the Free and Open Source Software (FOSS) process?	Yes	
Is the Project Team willing to fill out accordingly the FOSS table?	Yes	
Is the Project Team willing to comply to the Commit Process ?	Yes	
Does the Project Team understand the purpose of Code Review ?	Yes	
Is the Project Team aware of the Coding Guidelines ?	Yes	