

M4 Deliverable for Code Freeze Milestone Checklist

VNFRQTS

The following items are expected to be completed for the project to Pass the M4 Code Freeze Milestone.

[M4 Release Code Freeze Milestone overview is available in wiki.](#)

Practice Area	Checkpoint	Yes /No	Evidences																			
Security	Has the Release Security /Vulnerability table been filled out in the protected Security Vulnerabilities wiki space?	NA	Table in the protected Security Vulnerabilities wiki space corresponds to the latest NexusIQ scan; all NexusIQ findings are marked as false positive or exploitable with the subject.																			
	Are all Defects of priority Highest and High in status "Closed" in Jira? (this includes the Jira for Critical and Severe NexusIQ findings)	Yes	All Jira tickets for vulnerability elimination are complete. Link																			
	Did the project achieve the enablement of transport level encryption on all interfaces and the option of disabling transport level encryption?	NA	All interfaces are exposed over TLS and the secure protocol can optionally be turned off																			
	Do all containers run as a non-root user and is documentation available for those containers that must run as root in order to enable ONAP features?	NA	<ul style="list-style-type: none"> ONAP project containers do not run as the root ID with the exception of containers supporting ONAP features that require the container to run as the root ID. Project containers that run as the root ID have documented this in the release notes along with the functionality that requires the container to run as the root ID. 																			
	Provide the "% Achieved" on the CII Best Practices program .	NA	Provide link to your project CII Best Practices page.																			
Product Management	Have all JIRA Stories supporting the release use case been implemented?	Yes	By using the macro JIRA Issue/Filter, provide a link to JIRA in listing the stories that are implemented in the current Release.																			
			<table border="1"> <thead> <tr> <th>T</th> <th>Key</th> <th>Summary</th> <th>Assignee</th> <th>Reporter</th> <th>P</th> <th>Status</th> <th>Resolution</th> <th>Created</th> <th>Updated</th> </tr> </thead> <tbody> <tr> <td></td> <td>VNFRQ TS-625</td> <td>correct text on 5.1.6.4. VNF Package Authenticity</td> <td>Unassigned</td> <td>None</td> <td></td> <td>CLOSED</td> <td>Done</td> <td>Apr 15, 2019</td> <td>Apr 23,</td> </tr> </tbody> </table>	T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated		VNFRQ TS-625	correct text on 5.1.6.4. VNF Package Authenticity	Unassigned	None		CLOSED	Done	Apr 15, 2019
T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated													
	VNFRQ TS-625	correct text on 5.1.6.4. VNF Package Authenticity	Unassigned	None		CLOSED	Done	Apr 15, 2019	Apr 23,													

 VNFRQ TS-613	remove 5.1.11. VES Requirements	Unassigned	None		CLOSED	Done	Mar 29, 2019	Mar 29,
 VNFRQ TS-612	move tosca file demo to correct place	Unassigned	None		CLOSED	Done	Mar 29, 2019	Mar 29,
 VNFRQ TS-610	Add Figure Representing xNF Telemetry over Google Protocol Buffers	Unassigned	None		CLOSED	Done	Mar 27, 2019	Apr 08,
 VNFRQ TS-609	Modify Monitoring Section Related to JSON	Unassigned	None		CLOSED	Done	Mar 27, 2019	Apr 08,
 VNFRQ TS-608	Add New Section on Performance Management Dictionary	Unassigned	None		CLOSED	Done	Mar 27, 2019	Apr 08,
 VNFRQ TS-607	Add New Section on Fault Management Meta Data	Unassigned	None		CLOSED	Done	Mar 27, 2019	Apr 08,
 VNFRQ TS-604	Adding xNF Package security based on ETSI SOL004	Unassigned	None		CLOSED	Done	Mar 25, 2019	Mar 29,
 VNFRQ TS-603	Remove duplicate requirement R-28545	Unassigned	None		CLOSED	Done	Mar 25, 2019	Jul 10, :
 VNFRQ TS-601	VNF/PNF package extension	Unassigned	None		CLOSED	Done	Mar 19, 2019	Mar 27,
 VNFRQ TS-600	Update Section 7.4 Monitoring and Management	Unassigned	None		CLOSED	Done	Mar 18, 2019	Apr 08,
 VNFRQ TS-599	Update Section 7.4.1 Data Model Text and Images	Unassigned	None		CLOSED	Done	Mar 18, 2019	Apr 08,
 VNFRQ TS-598	Update Section 7.4.2	Unassigned	None		CLOSED	Done	Mar 18, 2019	Apr 08,
 VNFRQ TS-597	Modify Heading for 7.4.2.2	Unassigned	None		CLOSED	Done	Mar 18, 2019	Apr 08,
 VNFRQ TS-596	Section 7.4.2.2 Updates	Unassigned	None		CLOSED	Done	Mar 18, 2019	Apr 08,
 VNFRQ TS-581	PNF package meta-data in manifest file	Unassigned	None		CLOSED	Done	Mar 15, 2019	Mar 28,
 VNFRQ TS-580	VNF package meta-data in manifest file	Unassigned	None		CLOSED	Done	Mar 15, 2019	Mar 28,
 VNFRQ TS-579	Add PolicyType requirements for PNF Descriptor chapter	Unassigned	None		CLOSED	Done	Mar 14, 2019	Jul 27, :

		<p>Is there any Critical and Severe level security vulnerabilities older than 60 days old in the third party libraries used within your project unaddressed?</p> <p>Nexus-IQ classifies level as the following:</p> <ul style="list-style-type: none"> • Critical is level 7 to 10 • Severe is level 4 to 6 • Moderate is level 1 to 3 <p>which is complaint with C VSS V2.0 rating.</p>
Release Management	Have all issues pertaining to FOSS been addressed?	yes
	Have all findings from previous milestones been addressed?	yes
	Has the Project Team reviewed and understood the most recent license scan reports from the LF, for both (a) licenses within the codebase and (b) licenses for third-party build time dependencies?	yes
	For both (a) and (b), have all high priority non-Project Licenses been either removed or escalated as likely exception requests?	yes
	Are all Defects of priority Highest and High in status "Closed" in Jira?	yes
Development	Has the Platform Maturity Table been updated with implementation Status at M4?	NA
	Has the project team reach the Automated Unit Test Code Coverage expectation? (Refer to artifacts available in Sonar)	NA
		<p>Provide link to JIRA issue (type bug) of priority Highest and High.</p> <p><i>VNFRQTS is a documentation project</i></p> <p>Goal: 55% for Incubation project in the current release</p> <p><i>VNFRQTS is a documentation project</i></p>

	No	
Is there any binaries (jar, war, tar, gz, gzip, zip files) in Gerrit project repository?	No	
Is there any pending commit request older than 36 hours in Gerrit?	No	https://gerrit.onap.org/r/#/q/status:open+parentproject:vnfrqts
Are all the Jenkins jobs successfully passed (verify + merge jobs)?	NA	Provide link to "Merge job" as evidence in Jenkins project tab
Have all OOM Staging Healthcheck related to your project passed?	NA	<i>VNFRQTS is a documentation project</i>
Are all snapshot binaries available in Nexus-staging?	NA	Provide link to evidence
Do you have a clear plan to implement the Independent Versioning and Release Process by RC0?	Yes	
Integration and Testing	NA	<p>Have 100% of Continuous System Integration Testing (CSIT) Use Cases been implemented successfully in Jenkins?</p> <p>It should include at least 1 CSIT that will be run on</p> <p>Lab-xxx-OOM-Daily Jenkins Job</p> <p>Is there a Docker images available for your project deliverable?</p> <p>All jobs pertaining to your project MUST pass</p> <p>Provide link to Nexus repos</p>

Has the project passed the Integration Sanity Tests?	NA	<i>VNFQTS is a documentation project</i>
Has the project code successfully passed the Daily Build process?	yes	

Doc	Does the project have a plan to finalise and close all remaining JIRA Documentation tickets?	yes	
	Does the project team have a plan to complete all the Release related documents by RC1?	yes	https://docs.onap.org/en/latest/guides/onap-provider/index.html