

Project Status in Dublin Release

This page summarizes the projects participating into Dublin Release.

- [Defect Status for Dublin](#)
- [Documentation Status for Dublin](#)
- [Dublin Release Platform Maturity](#)
- [Dublin Release Requirements](#)
- [Dublin Retrospective](#)
- [Dublin Risks](#)

- [Dublin Release Plan](#)
- [Dublin Release Calendar](#)


- M1 Status
 - 1/24 - [TSC 2019-01-24](#)
 - 16 out of 30 projects passed
 - 1/31 - [TSC 2019-01-31](#)
 - Project M1 Review. **TSC Recommendations: Approved** except Doc/Integration (additional information to be provided) - [Project Status in Dublin Release](#)
 - M1 Scorecard Review: [Dublin Release Requirements](#)
- M2 Status -
 - 2/14 - Please use the augmented checklist here: [Deliverables for Functionality Freeze Milestone Checklist Template](#)
 - 2/28 - M2 Project Review. **TSC Recommendations: Approved** - [Project Status in Dublin Release](#)
- M3 Status
 - 3/5 - Please use the augmented checklist here: [Deliverables for API Freeze Milestone Checklist Template](#)
 - 3/14 - **TSC Recommendations: Approved** - <https://wiki.onap.org/display/DW/TSC+2019-03-14>
 - M3 Project Review - [Project Status in Dublin Release](#)
 - M3 Scorecard Review: [Dublin Release Requirements](#)
- M4 Status
 - 4/4 - M4 milestone moved to 4/11 to avoid overlap with ONS
 - 4/11- [TSC 2019-04-11](#)
 - 9 out of 29 projects passed. Documentation is now tracked differently
 - M4 scorecard not completed by the Owners
 - 4/18 - [TSC 2019-04-18](#)
 - Dublin M4 Milestone (Code Freeze) was passed on April 18th with gating exceptions that will be reviewed on April 25th 2019
 - 4/26
 - M4 Gating exceptions have been cleared
- RC0/RC1/RC2 Status
 - Not all components were ready - took 1 week to get a phased delivery of components
 - 5/30 - No Go - day2day shift
 - approved on 6/6 by TSC
- Sign-off
 - 6/6 - No Go
 - 6/13 - No Go but Excellent progress
 - 6/21 - ONAP Dublin release is now certified. Release note to be finalized.



Dublin Milestones Status

	Project Name	Project Tech. Lead	M0 Kick-Off /Intention Submission	M1 Planning	M2 Functionality freeze	M3 API Freeze	M4 Code Freeze	RC0 Release Candidate 0	RC1 Release Candidate 1	RC Re Ca 2
1	A & AI	James Forsyth	Dec 3, 2018	AAI R4 M1 Release Planning AAI R4 M1 Deliverables for Planning Milestone Checklist	AAI R4 M2 Deliverables for Functionality Freeze Milestone Checklist	AAI R4 M3 Deliverables for API Freeze Milestone Checklist	AAI R4 M4 Deliverabl e for Code Freeze Milestone Checklist	AAI R4 Deliverables for RC0 Milestone Checklist	AAI R4 Deliverables for RC1 Milestone Checklist 4 Docs jiras - recently updates	AAI R4 Deliver for R Miles Chec Docs procc

2	Application Authorization Framework	Jonathan Gathman	Dec 3, 2018	AAF R4 - M1 Release Plan AAF R4 - M1 Milestone Checklist	AAF R4 - M2 Functionality Freeze Milestone Checklist Condition: aaf-authz @55% by M3	AAF R4 -M3 Deliverables for API Freeze Milestone Checklist Conditions: Obtain coverage goal by M4 - Failing Sonar coverage: aaf-authz Need to update the checklist including Modeling Checklist item Inprocess Gerrit: https://gerrit.onap.org/r/#/c/78520/ https://gerrit.onap.org/r/#/c/79224/	AAF R4 - M4 Deliverable for Code Freeze Milestone Checklist	AAF R4 (Dublin) - RC0 Milestone Checklist TSC waiver for Dublin release sought: Sonar goal miss: aaf-authz	AAF R4 - RC1 Milestone Checklist TSC waiver for Dublin release sought: Sonar goal miss: aaf-authz	AAF Miles Chec TSC for S gran
3	APPC	Takamune Cho	Yes, per default	APPC Dublin M1 Release Planning APPC Dublin M1 Checklist APPC Dublin M1 Security Checklist	APPC Dublin M2 Functionality Freeze Checklist	APPC Dublin M3 Deliverables for API Freeze Milestone Checklist Template	APPC Dublin M4 Code Freeze Milestone Checklist Template	APPC Dublin RC0 Milestone Checklist Template	APPC Dublin RC1 Milestone Checklist Template 2 high/highest - no update in last week	APPC RC2 Miles Chec
4	CLAMP	Gervais-Martial Ngueko	Yes, per default	CLAMP R4 - M1 Release Planning CLAMP R4 - M1 Deliverables for Planning Milestone Checklist	CLAMP R4 - M2 Functionality Freeze Milestone Checklist	CLAMP R4 - M3 Deliverables for API Freeze Milestone Checklist Checklist complete - no swagger API doc	CLAMP R4 - M4 Deliverable for Code Freeze Milestone Checklist	CLAMP R4 - RC0 Milestone Checklist	CLAMP R4 - RC1 Milestone Checklist	CLAMP RC2 Miles Chec
5	Common Controller SDK	Dan Timoney	Yes, per default	CCSDK : Dublin: Release Planning CCSDK : Dublin M1 : Deliverables for Planning Milestone	CCSDK : Dublin M2 : Functionality Freeze Milestone Checklist Condition: All repos unit test coverage > 55% by M3	CCSDK : Dublin M3 : API Freeze Milestone Checklist Conditions: Unmet Sonar goal: passes as of 2019-04-09	CCSDK : Dublin M4 : Code Freeze Milestone Checklist	CCSDK : Dublin RC0 : Deliverables for RC0 Milestone Checklist	CCSDK : Dublin RC1 : Deliverables for RC1 Milestone Checklist	CCSDK Dubl Deliv for R Miles Chec
6	DCAE	Vijay Venkatesh Kumar	Dec 5, 2018	DCAE R4 M1 Release Planning DCAE R4 M1 Milestone Checklist	DCAE R4 M2 Functionality Freeze Milestone Checklist	DCAE R4 M3 Deliverables for API Freeze Milestone Checklist Waiver requested, defer coverage goal (55%) for several items until M4: dcaegen2-collectors-restconf dcaegen2-collectors-snmpttrap dcaegen2-platform-inventory-api	DCAE R4 M4 Code Freeze Milestone Checklist	DCAE R4 RC0 Milestone Checklist	DCAE R4 RC1 Milestone Checklist 1 Doc Jira Ticket	DCAE RC2 Miles Chec
7	DMaaP	Mandar Sawant	Yes, per default	DMaaP R4 - M1 Release Planning DMaaP R4 - M1 Milestone Checklist	DMaaP R4 - M2 Functionality Freeze Milestone Checklist Condition: All repos unit test coverage > 55% by M3, non-root post Dublin	DMaaP R4 - M3 API Freeze Milestone Checklist Gerrit- Review https://gerrit.onap.org/r/#/c/79574/ Modeling request for data model: "waiting on modeling team."	DMaaP R4 - M4 Code Freeze Milestone Checklist Swagger docs by RC2	DMaaP R4 - RC0 Milestone Checklist	DMaaP R4 - RC1 Milestone Checklist	DMaaP RC2 Miles Chec
8	Documentation	Sofia Wallin	Yes, per default	Planning worksheet M1 Documentation on Dublin Release	MS2 Deliverables for Functionality Freeze Milestone Checklist Template Condition: Followup to document the doc deliverables overtime so that rel_mgmt can support the deliverables	Moving to weekly documentation report... no checklist				

9	External API Framework	Matthieu Geerebaert	Dec 5, 2018	Planning worksheet M1 Checklist	ExtAPI Dublin-M2-Checklist	[ExtAPI] Dublin M3 API Freeze Milestone Checklist	ExtAPI Dublin M4 Code Freeze Milestone Checklist Project needs help getting signed certificates	ExtAPI Dublin RC0 Checklist	[ExtAPI] Dublin RC1 Checklist 2x Doc Jira Tickets	[ExtAPI] Dublin RC1 Checklist
10	Holmes	Guangrong Fu	Dec 3, 2018	Holmes Release Planning for Dublin Holmes Deliverables for Planning Milestone Checklist for Dublin	Holmes Deliverables for Functionality Freeze Milestone Checklist for Dublin Condition: holmes-common @55% by M3 (TBC) Non-root by 2019-02-28	Holmes Deliverables for API Freeze Milestone Checklist for Dublin	Holmes Deliverables for Code Freeze Milestone Checklist Template for Dublin Moving some stories to next release due to lack of resource. No impact existing func.	Holmes Deliverables for RC0 Milestone for Dublin	Holmes Deliverables for RC1 Milestone for Dublin	Holmes Deliverables for RC1 Milestone for Dublin
11	Integration Project	Yang Xu	Yes, per default	Integration Dublin M1 Deliverables for Planning Milestone Checklist	Integration Dublin M2 Deliverables for Functionality Freeze Milestone Checklist Provide status on the plan to close the blocker(s).	Integration Dublin M3 Deliverables for API Freeze Milestone Checklist Need to understand if Integration has sufficient lab capacity for Dublin and a quick to follow maintenance release.	Integration Dublin M4 Deliverables for Code Freeze Milestone Checklist	Integration Dublin RC0 Milestone Checklist	Integration Dublin RC1 Milestone Checklist	Integration Dublin RC1 Milestone Checklist
12	Logging Enhancements Project Including POMBA	Michael O'Brien New PTL: Prudence Au	Nov 16, 2018	Logging Dublin M1 Release Planning Logging Dublin Deliverables for Planning Milestone Checklist	Logging Dublin M2 Deliverables for Functionality Freeze Milestone Checklist	Logging Dublin M3 Deliverables for API Freeze Milestone Checklist Template Checklist complete. No swagger API data	Logging Dublin M4 Deliverables for Code Freeze Milestone Checklist Template	Logging Dublin RC0 Deliverables for RC0 Milestone Checklist	Logging Dublin RC1 Deliverables for RC1 Milestone Checklist	Logging Dublin RC1 Deliverables for RC1 Milestone Checklist
13	Microservices Bus	Huabing Zhao	Nov 30, 2018	MSB Release Planning for Dublin MSB Deliverables for Planning Milestone Checklist for Dublin	MSB Dublin Deliverables for Functionality Freeze Milestone Checklist-M2	MSB Deliverables for API Freeze Milestone Checklist for Dublin	MSB Deliverables for Code Freeze Milestone Checklist for Dublin	MSB Deliverables for RC0 Milestone for Dublin	MSB Deliverables for RC1 Milestone for Dublin	MSB Deliverables for RC1 Milestone for Dublin
14	Modeling	Hui Deng	Dec 3, 2018	Modeling Dublin Planning Modeling Dublin Deliverables for Planning Milestone Checklist	Modeling Dublin Deliverables for Functionality Freeze Milestone Checklist Condition: unit test coverage > 55% by M3	Modeling Dublin Deliverables for API Freeze Milestone Checklist Condition: meet 55% coverage goal by M4 Sonar reporting warning: <code>modeling-toscaparsers-javatoscacher</code>	Modeling Dublin Deliverables for Code Freeze Milestone Checklist	Modeling Dublin Deliverables for RC0 Milestone Checklist	Modeling Dublin Deliverables for RC1 Milestone Checklist	Modeling Dublin Deliverables for RC1 Milestone Checklist

15	Multi VIM /Cloud	Bin Yang	Dec 3, 2018	MultiCloud Dublin Release Planning Deliverables for Planning Milestone Checklist	Deliverables for Functionality Freeze Milestone Checklist 1. Conditions: Get all remaining unit test code coverage > 55% by M3 2. Plan to design container (s) as non-root: M3 Dublin	MultiCloud R4 Deliverables for API Freeze Milestone Checklist Conditional: Need to add Modeling checklist item Review gerrit (stale merges) https://gerrit.onap.org/r/#/c/76324/ https://gerrit.onap.org/r/#/c/75851/	MultiCloud R4 Deliverables for Code Freeze Milestone Checklist	MultiCloud Deliverables for RC0 Milestone Checklist TSC waiver for Dublin release sought: Sonar multcloud-azure below target	MultiCloud R4 Deliverables for RC1 Milestone Checklist TSC waiver for Dublin release sought: Sonar multcloud-azure below target	Multi Deliverables for R Miles Checklist TSC for S gran
16	MUSIC	Bharath Balasubramanian	Yes, per default	MUSIC Dublin Release Planning MUSIC Dublin M1 Deliverables for Planning Milestone Checklist	MUSIC Dublin M2 Deliverables for Functionality Freeze Milestone Checklist Template Condition: unit test coverage > 55% by M3.	MUSIC Dublin M3 Deliverables for API Freeze Milestone Checklist	MUSIC Dublin M4 Code Freeze Milestone Checklist	MUSIC Dublin RC0 Milestone Checklist	https://wiki.onap.org/display/DW/MUSIC+Dublin+RC1+Milestone+Checklist	MUSIC RC2 Miles Checklist
17	ONAP CLI	user-67d6f	Dec 3, 2018	Dublin-M1-CLI Deliverable Dublin-M1-CLI Release planning	Dublin-M2-Checklist	Dublin-M3 checklist Need to update the checklist including Modeling and additional Integration Checklist item	Dublin M4 Code Freeze Milestone Checklist	Dublin-RC0 Milestone Checklist	Dublin-RC1 Milestone Checklist Old version in Dublin -  CLI-168 - Old version of CLI image is used in dublin release CLOSED	Dublin Miles Checklist
18	ONAP Operations Manager	Mike Elliott	Dec 3, 2018	OOM - Deliverables for Planning Milestone Checklist OOM Dublin Release Planning Template	OOM Dublin - M2 Functionality Freeze Milestone Checklist	OOM Dublin - M3 API Freeze Milestone Checklist	OOM Dublin - M4 Deliverables for Code Freeze Milestone Checklist	OOM Dublin - RC0 Milestone Deliverables Checklist	OOM Dublin - RC1 Milestone Deliverables Checklist	OOM RC2 Miles Deliverables Checklist
19	ONAP Optimization Framework	Shankaran arayanan Puzhavakat Narayanan	Dec 3, 2018	OOF Dublin M1 Deliverables for Planning Milestone Checklist OOF Dublin M1 Release Planning	OOF Dublin M2 Functionality Freeze Milestone Checklist Condition: unit test coverage > 55% by M3	OOF Dublin M3 Deliverables for API Freeze Milestone Checklist Checklist complete. Conditional: Complete unit test coverage goal by M4 for HAS and CMSO OOM-CSIT BY M4	OOF Dublin M4 Code Freeze Milestone Checklist	OOF Dublin RC0 Milestone Checklist	OOF Dublin RC1 Milestone Checklist	OOF RC2 Miles Checklist Doc comp risk - release & ins
20	ONAP Usecase UI	Tao Shen	Yes, per default	Usecase-UI Beijing Release Planning Dublin Release M1 Deliverables for Planning Milestone Checklist	UI Dublin M2 Functionality Freeze Milestone Checklist	Dublin Release M3 Deliverables for API Freeze Milestone Checklist	UI Dublin M4 Code Freeze Milestone Checklist	Dublin Release Deliverables for RC0 Milestone Checklist	Dublin Release Deliverables for RC1 Milestone Checklist 2x Doc Jira Tickets	Dublin Release Deliverables for R Miles Checklist
21	Policy Framework	Pamela Dragosh	Dec 3, 2018	Policy R4 Dublin M1 Release Planning Policy R4 Dublin M1 Deliverables for Planning Milestone Checklist Template	Policy R4 Dublin M2 Deliverables for Functionality Freeze Milestone Checklist Template	Policy R4 Dublin M3 Deliverables for API Freeze Milestone Checklist Template	Policy R4 Dublin M4 Deliverables for Code Freeze Milestone Checklist Template	Policy R4 Dublin RC0 Deliverables for RC0 Milestone Checklist Template P-W testing	Policy R4 Dublin RC1 Deliverables for RC1 Milestone Checklist Template 1xDoc Jira Ticket	Policy Dublin Deliverables for R Miles Checklist Template

22	Portal Platform	Manoop Talasila	Nov 30, 2018	Portal R4 M1 Release Planning (Dublin Release) Portal R4 M1 Deliverables for Planning Milestone Checklist (Dublin Release)	Portal R4 M2 Deliverables for Functionality Freeze Milestone Checklist Dependency on OOM for non-root testing; other dependencies articulated in the risks	Portal R4 M3 Deliverables for API Freeze Milestone Checklist Need to update the checklist including Integration & Modeling Checklist items	Portal R4 M4 for Code Freeze Milestone Checklist	Portal R4 RC0 Milestone Checklist	Portal R4 RC1 Milestone Checklist	Portal R4 RC2 Milestone Checklist
23	SDN-C	Dan Timoney	Yes, per default	SDNC : Dublin: Release Planning SDNC : Dublin M1 : Deliverables for Planning Milestone	SDNC : Dublin M2 : Functionality Freeze Milestone Checklist	SDNC Dublin M3 Checklist	SDNC : Dublin M4: Deliverables for Code Freeze Milestone Checklist	SDNC : Dublin RC0 : Deliverables for RC0 Milestone Checklist Update certificate in RC1	SDNC : Dublin RC1 : Deliverables for RC1 Milestone Checklist 2 high in Submitted state Certificate is updated	SDN RC2 Deliverables for R Milestone Checklist
24	Service Design & Creation	Ofir Sonsino	Dec 4, 2018	SDC R4 Release Planning SDC R4 Deliverables for Planning Milestone Checklist	SDC R4 Deliverables for Functionality Freeze Milestone Checklist Condition: unit test coverage > 55% by M3	SDC R4 Deliverables for API Freeze Milestone Checklist Condition: Meet 55% coverage goal by M4 Sonar (52+%) https://sonar.onap.org/dashboard?id=org.onap.sdc.sdc-distribution-client%3Asdc-main-distribution-client%3Amaster (49+%) https://sonar.onap.org/dashboard?id=org.openecomp.sdc%3Asdc-main%3Amaster Risks #20/21	SDC R4 Deliverables for Code Freeze Milestone Checklist	SDC R4 Deliverables for RC0 Milestone Checklist Sonar below goal: sdc master	SDC R4 Deliverables for RC1 Milestone Checklist Waiver requested: Sonar below goal: sdc master	SDC Deliverables for R Milestone Checklist Waiver requested: Sonar below goal: sdc master
25	Service Orchestrator	Seshu Kumar Mudiganti	Dec 2, 2018	SO Dublin M1 Release Planning SO Dublin M1 Checklist	Service Orchestrator M2 Checklist	SO M3 Checklist	SO Dublin M4 Code Freeze Milestone Checklist	SO Dublin RC0: Deliverables for RC0 Milestone Checklist Template	SO Dublin RC1 Milestone Checklist Template	SO Dublin RC2 Milestone Checklist Template
26	VF-C: Virtual Function Controller	Yan Yang	Dec 2, 2018	VF-C Dublin M1 Release Planning VF-C Dublin: Deliverables for Planning Milestone Checklist	VF-C Dublin: Deliverables for Functionality Freeze Milestone Checklist Template	VF-C Dublin: Deliverables for API Freeze Milestone Checklist Template Checklist complete. Missing swagger API info	VF-C Dublin: Deliverables for Code Freeze Milestone Checklist Template	VF-C Dublin: Deliverables for RC0 Milestone Checklist Template DEPRECATE D: Sonar warning (46%) on vfc-nfv-driver-vnfm-svnfm-nokia-vnfm-driver	VF-C Dublin: Deliverables for RC1 Milestone Checklist Template	VF-C Deliverables for R Milestone Checklist Template
27	VID project	Ittay Stern	Dec 4, 2018	VID R4 M1 Release Planning VID R4 M1 Deliverables for Planning Milestone Checklist	VID R4 M2 Deliverables for Functionality Freeze Milestone Checklist	VID R4 M3 Deliverables for API Freeze Milestone Checklist Missing swagger API info In -process Integration blockers:  VID-429 - VID not finding models to deploy in query to SDC CLOSED  VID-443 - VID cant not authenticate to retrieve models CLOSED	VID R4 M4 Deliverables for Code Freeze Milestone Checklist	VID R4 RC0 Milestone Checklist	VID R4 RC1 Milestone Checklist	VID R4 RC2 Milestone Checklist

28	VNF SDK	Weitao Gao	Dec 2, 2018	VNF SDK Dublin Release Planning (M1) VNF SDK Deliverables for Planning Milestone Checklist Template (M1)	VNFSDK Dublin M2 Deliverables for Functionality Freeze Checklist Conditional: Unit test coverage by M3	VNF SDK Dublin API Freeze (M3) Unit test coverage low - VNFSDK refropo: 52.3% now is 55.3%	VNF SDK Dublin Code Freeze (M4)	Dublin VNFSDK RC0 Checklist - Release Candidate 0 Milestone	Dublin VNFSDK RC1 Checklist - Release Candidate 1 Milestone	Dubli VNF: Chec Rel: Canc Miles
29	VNF Requirements	Steven Wright	Nov 16, 2018	Dublin Release Plan for VNFRQTS M1 Deliverables for Planning Milestone Checklist Template	M2 Deliverables for Functionality Freeze Milestone Checklist VNFRQTS	M3 Deliverables for API Freeze Milestone Checklist	M4 Deliverabl e for Code Freeze Milestone Checklist VNFRQTS	RC0 Milestone Checklist Template - VNFRQTS	RC1 Milestone - Checklist VNFRQTS	RC2 Miles chec VNFI
30	VNF Validation (VVP)	Steven Wright	Nov 16, 2018	Dublin Release Plan for VVP M1 Deliverables for Planning Milestone Checklist Template	M2 Deliverables for Functionality Freeze Milestone Checklist Template	M3 Deliverables for API Freeze Milestone Checklist Template	M4 Code Freeze Milestone Checklist Template for VVP	RC0 Milestone Checklist - VVP	RC1 Milestone Checklist -VVP	RC2 Miles chec