

SO : Dublin: Release Sign-Off Milestone Checklist

DRAFT PROPOSAL FOR COMMENTS

The following items are expected to be completed for the project to Pass Release Sign-Off Milestone.

[Release Sign-Off Milestone overview is available in wiki.](#)

Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences									
			Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status
Product Management	Are committed Product Backlog Stories been coded and marked as "Closed" in Jira?	Yes	SO-1974	Turn off OpenStack heat stack audit		May 31, 2019	Jun 05, 2019		Unassigned	None		CLOSED
			SO-1924	Add VnfConfigUpdate to the list of native CM workflows returned to VID		May 24, 2019	May 24, 2019		Unassigned	None		CLOSED
			SO-1820	Add Model Version Query		Apr 26, 2019	May 02, 2019		Unassigned	None		CLOSED
			SO-1806	Fix issue where null variable causes task to not		Apr 21, 2019	Jun 03, 2019		Unassigned	None		CLOSED
			SO-1793	add status for delete		Apr 16, 2019	Apr 22, 2019		Unassigned	None		CLOSED
			SO-1792	add status message requirement for create vf module event audit		Apr 16, 2019	Jun 03, 2019		Unassigned	None		CLOSED
			SO-1791	Moved base client to new location		Apr 15, 2019	Jun 03, 2019		Unassigned	None		CLOSED
			SO-1790	Enhanced sniro BB to account for sole service proxies to support 1908.		Apr 14, 2019	Jun 03, 2019		Unassigned	None		CLOSED
			SO-1765	Convert Tabs to Spaces		Apr 08, 2019	Jun 03, 2019		Unassigned	None		CLOSED
			SO-1760	Add Query param to pull back nested stack information		Apr 08, 2019	Jun 03, 2019		Unassigned	None		CLOSED
			SO-1758	Fix POM to allow HTTP long polling to work on camunda		Apr 08, 2019	Jun 03, 2019		Unassigned	None		CLOSED

	SO-1749 re add openstack audit of delete functions after refactor		Apr 04, 2019	Jun 03, 2019	Unassigned	None		CLOSED
	SO-1748 Add support to parse cdl inside LOB and platform		Apr 04, 2019	Jun 03, 2019	Unassigned	None		CLOSED
	SO-1737 if audit fails write sub interface data to a ai		Apr 03, 2019	Jun 03, 2019	Unassigned	None		CLOSED
	SO-1729 Monitor Job Status-Delete		Apr 02, 2019	May 02, 2019	Unassigned	None		CLOSED
	SO-1687 removed unused test classes and methods		Mar 20, 2019	Jun 03, 2019	Unassigned	None		CLOSED
	SO-1678 removed extra argument from extractByKey method		Mar 17, 2019	Mar 20, 2019	Unassigned	None		CLOSED
	SO-1676 replace all fixed wiremock ports		Mar 17, 2019	Mar 20, 2019	Unassigned	None		CLOSED
	SO-1671 skip_post_installation_configuration schema and tosca ingestion		Mar 15, 2019	Jul 10, 2019	Unassigned	None		CLOSED
	SO-1648 Increasing the test coverage of SO-Monitoring UI		Mar 13, 2019	Mar 21, 2019	Unassigned	None		CLOSED

Showing 20 out of 155 issues

Are all tasks associated with committed Product Backlog Stories been marked as "Closed" in Jira?	Yes	Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status
		SO-2010 update version to 1.4.4		<input checked="" type="checkbox"/>	Jun 12, 2019	Jun 21, 2019		Unassigned	None		CLOSED
		SO-1937 SO SDNC integration for service creation CCVPN use case		<input checked="" type="checkbox"/>	May 29, 2019	Jul 01, 2019		Unassigned	None		CLOSED
		SO-1920 Update Dublin to use Release Versions instead of SNAPSHOTs		<input checked="" type="checkbox"/>	May 23, 2019	May 28, 2019	May 23, 2019	Unassigned	None		CLOSED
		SO-1908 Please add Jim Baker to your project CII badging editors		<input checked="" type="checkbox"/>	May 22, 2019	May 28, 2019		Pawe Pawlak	Pawe Pawlak		CLOSED
		SO-1874 Fix common ccsdk dependency and build		<input checked="" type="checkbox"/>	May 13, 2019	May 14, 2019		Unassigned	None		CLOSED
		SO-1802 Update the main branch version		<input checked="" type="checkbox"/>	Apr 19, 2019	Apr 27, 2019		Unassigned	None		CLOSED

	SO-1797	Added SO VNFM Adapter architecture images	<input checked="" type="checkbox"/>	Apr 17, 2019	Apr 17, 2019	Unassigned	None		CLOSED	
	SO-1795	added SO VNFM Adapter architecture and functional descriptions to Doc	<input checked="" type="checkbox"/>	Apr 17, 2019	Apr 17, 2019	Unassigned	None		CLOSED	
	SO-1770	Integration Testing for SO VNFM Adapter	<input checked="" type="checkbox"/>	Apr 09, 2019	Jun 26, 2019	Unassigned	None		CLOSED	
	SO-1742	Update the release notes for 1.4.4	<input checked="" type="checkbox"/>	Apr 03, 2019	Jun 26, 2019	Unassigned	None		CLOSED	
	SO-1701	Complete Vulnerability Review Table	<input checked="" type="checkbox"/>	Mar 25, 2019	Jun 07, 2019	Apr 10, 2019	Amy Zwarico	Amy Zwarico		CLOSED
	SO-1693	Catalog Db Adapter should run a suite of tests	<input checked="" type="checkbox"/>	Mar 22, 2019	Jun 03, 2019	Unassigned	None		CLOSED	
	SO-1639	Spike - Investigate Test SOL004 VNFD package onboarding in SDC	<input checked="" type="checkbox"/>	Mar 11, 2019	Mar 20, 2019	Unassigned	None		CLOSED	
	SO-1637	OAM IP address handling for generic-vnf	<input checked="" type="checkbox"/>	Mar 11, 2019	Aug 12, 2023	Unassigned	None		CLOSED	
	SO-1578	Modify the So to support BBS usecase re-use SDN-C API	<input checked="" type="checkbox"/>	Feb 28, 2019	Aug 12, 2023	Mar 15, 2019	Unassigned	None		CLOSED
	SO-1562	e2e manual testing	<input checked="" type="checkbox"/>	Feb 22, 2019	May 08, 2019	Unassigned	None		CLOSED	
	SO-1555	Test DistributeTraffic workflow for vFWDT service instance	<input checked="" type="checkbox"/>	Feb 21, 2019	Jun 10, 2019	Lukasz Rajewski	Lukasz Rajewski		CLOSED	
	SO-1553	Add APPC LCM actions - Distribute Traffic and Distribute Traffic Check as a SO building block	<input checked="" type="checkbox"/>	Feb 21, 2019	Apr 06, 2019	Unassigned	Lukasz Rajewski		CLOSED	
	SO-1406	SO Monitoring UI to include pagination and sort functionality	<input checked="" type="checkbox"/>	Jan 21, 2019	Mar 20, 2019	Unassigned	None		CLOSED	
	SO-1402	bug fix - WorkflowAction.java	<input checked="" type="checkbox"/>	Jan 17, 2019	Dec 09, 2021	Unassigned	None		CLOSED	

Showing 20 out of 58 issues

Provide the project features list under the form of a bulleted list.

Yes

See release notes

	Summarize any functionalities that were planned at Release planning and not delivered at Release Sign-Off	N/A	
Release Management	Have all issues pertaining to FOSS been addressed?	Yes	
	Have all findings from previous milestones been addressed?	Yes	Provide link to JIRA findings
Development	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	
	Are all binaries available in Nexus Release repository?	Yes, but a later release is expected	https://nexus.onap.org/#nexus-search;quick~so
	Are all Docker images available in Nexus?	Yes, but a later release is expected	https://nexus3.onap.org/#browse/search=keyword%3Dso%20AND%20version%3D1.4.3
	Are the Java and Docker manifest updated with the same version as in Nexus Release repository?	Yes, but a later release is expected	
	OOM to Tag Release + Version in Helm Chart	Yes, but a later release is expected	
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed? It should include at least 1 CSIT that will be run on Lab-xxx-OOM-Daily Jenkins Job	Yes	Provide link to evidence
	Has the project code successfully passed the Daily Build process?	Yes	Provide link to evidence

Has the project passed the Integration Sanity Tests	Yes	
Has the project done the integration testing with related dependent projects?	Yes	

Documentation	Has your team completed (reviewed, submitted and cherry picked) all documentation planned for the Dublin Release? 1. Release Notes 2. Project Documentation 3. No remaining Documentation tickets	Yes	Provide Link to ReadTheDocs Release Notes Provide Link to ReadTheDocs Project Documentation
---------------	--	-----	--