

[portal-platform] 03-18-2020 portal weekly meeting

Attendees:

Lorraine Welch, Rupinderjeet Singh, Leimeng Shi

When: Occurs every Wednesday from 9:00 AM to 10:00 AM. (UTC-05:00) Eastern Time (US & Canada)

Where: <https://zoom.us/j/895776501>

Agenda:


Today:

Requested Portal-BE to be removed from the pom file to meet code coverage; Portal-BE is not being used for Frankfurt.

Should we disable to Javascript (JS) for sonar in pom file? So that the coverage is reported more accurately, as we are not planning to cover old JS code, rather we will cover new TypeScript UI code.

The following Portal repo is failing the 55% code coverage requirement (REQ-207). Please let me know when the code coverage requirements will be met.

- portal



-

Rupinderjeet's team will take a look at Raptor (SDK) code for adding test cases once it is merged. (thank you)

Sonar coverage stats: The reports will now be posted under: <https://sonarcloud.io/organizations/onap/projects>

- check how ROBOT ONAP test automation is going by IBM team. Can we get a status from them?
- PORTAL-849** - Pods still run as root **CLOSED** Pods still run as root - Sunder Tattavarada committing to Portal and widget pods only for Frankfurt
- PORTAL-848** - HTTP port open **CLOSED** HTTP port open - Sunder Tattavarada None of the node ports is required except for 30225 (https port which maps to 8443) for portal-app. I will disable that, test and push the changes into OOM.

Last week:

- PORTAL-781** - SECCOM HTTPS communication vs. HTTP **IN PROGRESS** - Anusha - HTTP to HTTPS tasks - for external facing apps: portal-app and sdk; ask Sunder about the certificates needed. In-progress
- PORTAL-782** - make sure all Automated tests already written still work **OPEN**
- PORTAL-783** - Create new robot framework tests for new screens **OPEN** - Sireesh - out of country - 2 weeks/Anusha/Deepansha - robot automation test - both in open - can we change them to "in progress"
 - regression testing is needed, Set up demo for the new ONAP SDK - Mad. to put new code in - Leimeng to check
- PORTAL-780** - SECCOM Password removal from OOM HELM charts **CLOSED** SECCOM Password removal from OOM HELM charts - reassigned to Dominik Mizyn - in open - can we change to "in progress"
- PORTAL-779** - Validate that SECCOM Comp Analysis and Vulnerability Tables are up to date **CLOSED** Validate that SECCOM Comp Analysis and Vulnerability Tables are up to date - assigned to Lorraine - going forward need to be addressed by creating Jira tickets in the backlog and as time permits developers should make the upgrades

- ☒ **PORTAL-778** - Document current upgrade component strategy CLOSED Document current upgrade component strategy - assigned to MANOOP - open status - new image 3.0 ??
- Sujit is working on ☒ **PORTAL-198** - submodules of the portal project have a lingering ecomp word OPEN ask Sunder to comment to his questions - did 3/3/20

Previous:

- Send Dominik info for junit coverage; possibly remove portal-be for now - ask Sunder - send Dominik email asking him to remove it
- progress of Angular UNIT test cases (email from Mamtha Sabesan - mamtha.sabesan@in.ibm.com)

Sunder has been working with the IIBM team - Pom.xml file entries are now known

Portal is failing in sonarcloud code coverage is still below 55%

angular coverage still not showing up

- PORTAL-739** Integrate the new oparent into the build process - status?
- AAI-2772 for creating ui_view in AAF - AAI is requesting instruction on how to do this - Lorraine sent email to new person replacing Jonathan Gathman (he retired) to inquire on the process - no response
- results of the most recent ONAP codebase license scans. These are based on a scan of the repos as of February 3. The key findings, as well as the overall license summary, can be found at the following address: needs to verify the license issues <https://fscanning.org/reports/onap/onap-2020-02-f4c81f6f-ea27-4c91-8b8e-3e59b30e3275.html>
- Portal-276, Portal-218 - Sujit is working on

Track the Frankfurt checklist tasks -

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
PORTA L-770	Assess Python3 migration	☒	Oct 15, 2019	Oct 25, 2019		Unassigned	None	=	CLOSED	Done
PORTA L-764	Announce any planned API changes, Data model changes AND notify other components	☒	Jul 17, 2019	Oct 30, 2019		Unassigned	None	=	CLOSED	Done
PORTA L-776	Add documents to document tracking table	☒	Oct 25, 2019	Nov 06, 2019		Unassigned	None	=	CLOSED	Done
PORTA L-762	Define Frankfurt Scope with jira tickets labeled OR fixVersion	☒	Jul 17, 2019	Nov 07, 2019		Unassigned	None	=	CLOSED	Done
PORTA L-763	Architecture changes require a ArchComm review	☒	Jul 17, 2019	Nov 07, 2019		Unassigned	None	=	CLOSED	Done
PORTA L-765	Complete maturity targets for platform maturity	☒	Jul 17, 2019	Nov 07, 2019		Unassigned	None	=	CLOSED	Done
PORTA L-775	Assess Java 11 status	☒	Oct 25, 2019	Nov 08, 2019		Unassigned	None	=	CLOSED	Done
PORTA L-767	CLI badging update	☒	Jul 17, 2019	Nov 09, 2019		Unassigned	None	=	CLOSED	Done
PORTA L-766	Communicate new 3rd party dependencies	☒	Jul 17, 2019	Nov 09, 2019		Unassigned	None	=	CLOSED	Done
PORTA L-774	Complete release planning template	☒	Oct 24, 2019	Nov 19, 2019		Unassigned	None	=	CLOSED	Done
PORTA L-788	Update the OOM port list	☒	Nov 22, 2019	Dec 11, 2019		Unassigned	None	=	CLOSED	Done
PORTA L-789	Data models shared with Modeling subcommittee	☒	Nov 22, 2019	Dec 11, 2019		Unassigned	None	=	CLOSED	Done
PORTA L-790	Complete Architectural subcommittee review	☒	Nov 22, 2019	Dec 11, 2019		Unassigned	None	=	CLOSED	Done
PORTA L-786	API docs complete	☒	Nov 22, 2019	Dec 11, 2019		Unassigned	None	=	CLOSED	Done

PORTA L-792	Review license scan issues	✓	Nov 22, 2019	Jan 21, 2020	Unassigned	None	=	CLOSED	Done
PORTA L-787	No gerit requests older than 36 hours	✓	Nov 22, 2019	Feb 07, 2020	Unassigned	None	=	CLOSED	Done
PORTA L-793	Update documented risks	✓	Nov 22, 2019	Feb 07, 2020	Unassigned	None	=	CLOSED	Done
PORTA L-794	Provide docker to integration testing for Wave1	✓	Nov 22, 2019	Feb 12, 2020	Unassigned	None	=	CLOSED	Done
PORTA L-791	Resolve all integration blockers	✓	Nov 22, 2019	Feb 12, 2020	Unassigned	None	=	CLOSED	Done
PORTA L-818	No gerit requests older than 36 hours	✓	Jan 31, 2020	Mar 11, 2020	Unassigned	None	=	CLOSED	Done

Showing 20 out of 51 issues

Highest and High Defects:

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
PORTA L-1077	Portal app and related pods are failed to start	🔴	Jul 05, 2022	Dec 21, 2022		Unassigned	None	🔴	OPEN	Unresolved
PORTA L-1075	Host 'xxxx' is not allowed to connect to this MariaDB server - PORTAL	🔴	Aug 25, 2021	Sep 07, 2021		Unassigned	None	🔴	OPEN	Unresolved

2 issues

OJSI Tickets:

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

All portal high or highest bugs

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

Release Planning: Fra

