


OOM Release Planning

The content of this template is expected to be fill out for M1 Release Planning Milestone.

 **Info**

Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.

Use the Wiki to document the release plan. Don't provide PowerPoint.

Use as much diagrams and flow charts as you need, directly in the wiki, to convey your message.

- 1 [Overview](#)
- 2 [Scope](#)
 - 2.1 [What is this release trying to address?](#)
 - 2.2 [Requirements](#)
 - 2.3 [Minimum Viable Product](#)
 - 2.4 [Functionalities](#)
 - 2.4.1 [Epics](#)
 - 2.4.2 [Stories](#)
 - 2.5 [Longer term roadmap](#)
- 3 [Release Deliverables](#)
- 4 [Sub-Components](#)
- 5 [Architecture](#)
 - 5.1 [High level architecture diagram](#)
 - 5.2 [Platform Maturity](#)
 - 5.3 [API Incoming Dependencies](#)
 - 5.4 [API Outgoing Dependencies](#)
 - 5.5 [Third Party Products Dependencies](#)
- 6 [Testing and Integration Plans](#)
- 7 [Gaps](#)
- 8 [Known Defects and Issues](#)
- 9 [Risks](#)
- 10 [Resources](#)
- 11 [Release Milestone](#)
- 12 [Documentation, Training](#)
- 13 [Other Information](#)
 - 13.1 [Vendor Neutral](#)
 - 13.2 [Free and Open Source Software](#)

Overview

Project Name	OOM suprisingly as we're on OOM folder
Target Release Name	Guilin suprisingly as we're on Guilin folder
Project Lifecycle State	Incubation cause I've not time to fill paperwork
Participating Company	look at gerrit

Scope

What is this release trying to address?

We'll do as best as we can

Requirements

Be able to deploy onap

Minimum Viable Product


ONAP installer

Functionalities

We'll deliver all that we can and nothing that we cannot. No promises.

Epics





Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
OOM-3288	Make charts kyverno policy compliant to be production ready	⚡	Apr 16, 2024	Aug 22, 2024		Andreas Geissler	Andreas Geissler	=	IN PROGRESS	Unresolved
OOM-3271	Replace MessageRouter with Kafka-Native integration	⚡	Feb 09, 2024	Jun 06, 2024		Unassigned	Andreas Geissler	=	CLOSED	Done
OOM-3253	Make ONAP GitOps ready	⚡	Dec 12, 2023	Jun 06, 2024		Andreas Geissler	Andreas Geissler	=	OPEN	Unresolved
OOM-3242	Create Montreal Documentation	⚡	Sep 25, 2023	Dec 12, 2023		Andreas Geissler	Andreas Geissler	=	CLOSED	Done
OOM-3232	Support the ONAP Streamining Process	⚡	Jul 27, 2023	Jun 06, 2024		Unassigned	Andreas Geissler	=	CLOSED	Done
OOM-3192	External ONAP Access using Authentication	⚡	Jun 20, 2023	Jun 17, 2024		Andreas Geissler	Andreas Geissler	=	CLOSED	Done
OOM-3191	Service 2 Service Authorization with Service Mesh	⚡	Jun 20, 2023	Jun 06, 2024		Andreas Geissler	Andreas Geissler	=	OPEN	Unresolved
OOM-3183	Update the Cassandra, MariaDB, Postgres charts	⚡	May 26, 2023	Jun 17, 2024		Andreas Geissler	Andreas Geissler	=	CLOSED	Done
OOM-3176	Release Candidate	⚡	May 05, 2023	Jun 20, 2023	Apr 20, 2023	Andreas Geissler	None	=	CLOSED	Done
OOM-3173	Release Sign Off	⚡	May 05, 2023	Jun 20, 2023	May 11, 2023	Andreas Geissler	None	=	CLOSED	Done
OOM-3159	Update OOM documentation	⚡	Mar 31, 2023	Jun 20, 2023		Andreas Geissler	Andreas Geissler	=	CLOSED	Done
OOM-3153	Feature Freeze	⚡	Mar 30, 2023	May 17, 2023	Mar 23, 2023	Andreas Geissler	None	=	CLOSED	Done
OOM-3087	Specification Freeze	⚡	Jan 13, 2023	Feb 08, 2023	Feb 09, 2023	Andreas Geissler	None	=	CLOSED	Done
OOM-3082	Helmchart updates	⚡	Dec 13, 2022	Aug 14, 2024		Andreas Geissler	Andreas Geissler	=	OPEN	Unresolved
OOM-3081	Specify and maintain the supported ONAP deployment options	⚡	Dec 13, 2022	Jun 20, 2023		Andreas Geissler	Andreas Geissler	=	CLOSED	Done
OOM-3080	Update the Postgres DB templates	⚡	Dec 12, 2022	Jun 06, 2024		Andreas Geissler	Andreas Geissler	=	CLOSED	Done
OOM-3079	Create and implement a helm chart versioning concept	⚡	Dec 12, 2022	Jun 06, 2024		Andreas Geissler	Andreas Geissler	✓	CLOSED	Done
OOM-3078	Update docs for OOM and add new	⚡	Dec 12, 2022	Apr 13, 2023		Andreas Geissler	Andreas Geissler	=	CLOSED	Duplicate
OOM-3076	Update Gating/Daily pipelines to support ServiceMesh	⚡	Dec 12, 2022	Feb 27, 2023		Andreas Geissler	Andreas Geissler	=	CLOSED	Done

OOM-3075	Extend the Ingress template and add Component ingress configuration		Dec 12, 2022	Jun 06, 2024		Andreas Geissler	Andreas Geissler	=	CLOSED	Done
----------	---	---	--------------	--------------	--	------------------	------------------	---	--------	------

Showing 20 out of 126 issues

Stories

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
OOM-3263	[DCAEGEN2] Replace NodePort with ingress /gateway API for snmptrap-collector		Jan 10, 2024	Jan 24, 2024		Jack Lucas	Jack Lucas	=	OPEN	Unresolved
OOM-3247	Add support for Postgres operator		Oct 13, 2023	Feb 23, 2024		Rajesh kumar	Rajesh kumar	=	CLOSED	Done
OOM-3238	Remove dmaap-bc charts		Aug 22, 2023	Sep 18, 2023		Jack Lucas	Jack Lucas	=	CLOSED	Done
OOM-3236	Add the support for MariaDB-Operator		Aug 16, 2023	Jan 08, 2024		Andreas Geissler	Andreas Geissler	=	CLOSED	Done
OOM-3234	Change DMAaP message-router livenessProbe		Jul 28, 2023	Dec 12, 2023		Kedar Ambekar	Kedar Ambekar	=	CLOSED	Done
OOM-3211	Remove Http Basic Auth from SO Component		Jul 07, 2023	Jun 06, 2024		Unassigned	None	=	OPEN	Unresolved
OOM-3150	[STRIMZI] Monitoring chart improvement		Mar 20, 2023	Jun 06, 2024		Andreas Geissler	None	=	CLOSED	Done
OOM-3125	Create authorization policies to secure communications among onap components /services		Mar 06, 2023	Mar 06, 2023		Unassigned	None	=	CLOSED	Duplicate
OOM-3085	[TEST] Move test components out of main chart		Jan 03, 2023	Jun 06, 2024		Unassigned	None	=	REOPENED	Done
OOM-3070	[VID] Remove vid helm chart		Dec 11, 2022	Mar 15, 2023		Unassigned	None	=	CLOSED	Done
OOM-3069	[APPC] Remove appc helm chart		Dec 11, 2022	Dec 20, 2022		Unassigned	None	=	CLOSED	Done
OOM-3068	[DCAE] Remove AAF option from Helm charts		Dec 07, 2022	Mar 16, 2023		Jack Lucas	Jack Lucas	=	CLOSED	Done
OOM-3059	[CASSANDRA] Move to use cassandra bitnami charts directly		Nov 21, 2022	May 26, 2023		Andreas Geissler	None	=	CLOSED	Won't Do
OOM-3044	Change the way configmaps mounted in SDNC POD		Oct 20, 2022	Jun 06, 2024		Andreas Geissler	None	=	OPEN	Unresolved
OOM-2996	Recursive Service Orchestration - Configmap changes		Jul 14, 2022	Sep 13, 2022		Andreas Geissler	None	>	CLOSED	Done
OOM-2978	support local override for repository generator		May 31, 2022	Sep 27, 2022		Jack Lucas	None	=	CLOSED	Done
OOM-2973	[DMAAP] Remove AAF dependency		May 19, 2022	Mar 01, 2023		Unassigned	None	=	CLOSED	Done
OOM-2958	[SECCOM] OOM fix root_pods in Jakarta release		Apr 06, 2022	May 23, 2022		Unassigned	Pawe Pawlak	>	CLOSED	Done

OOM-2957	[SECCOM] OOM fix nonssl_endpoints in Jakarta release		Apr 06, 2022	May 13, 2022	Unassigned	Pawe Pawlak		CLOSED	Done
OOM-2947	[COMMON] Support ingressClassName in common ingress template		Mar 28, 2022	Jun 06, 2024	Jack Lucas	Jack Lucas		CLOSED	Done

Showing 20 out of 530 issues

Longer term roadmap

Have a stable and reliable ONAP installer that can work as both offline and online

Release Deliverables

Indicate the outcome (Executable, Source Code, Library, API description, Tool, Documentation, Release Note, etc) of this release.

Deliverable Name	Deliverable Description
helm charts	yaml files that are interpreted by helm

Sub-Components

oom

offline-installer

Architecture

High level architecture diagram

It's just an installer don't expect fancy diagrams.

Platform Maturity

We believe that we lack a lot of functionality thus don't consider us as a mature project.

- API Incoming Dependencies

We don't consume any project API.

- API Outgoing Dependencies

We don't provide APIs.

- Third Party Products Dependencies

Name	Description	Version
Helm	helm	v2 or v3 if we manage to migrate
Kubernetes	kubernetes	v1.15 or newer if we manage to migrate

- Testing and Integration Plans

Continuous testing at the gate

- Gaps

We have so many gaps that it would be infeasible to list all of them here.

- Known Defects and Issues

Please refer to [Frankfurt Defect Status](#)

- Risks

Please update any risk on the centralized wiki page - [Frankfurt Risks](#)

- Resources

Fill out [the Resources Committed to the Release](#) centralized page.

- Release Milestone

The milestones are defined at the [Release Level](#) and all the supporting project agreed to comply with these dates.

- Documentation, Training

Please update the following centralized wiki: [Frankfurt Documentation](#)

That includes

- Team contributions to the specific document related to the project (Config guide, installation guide...).
- Team contributions to the overall Release Documentation and training asset
- High level list of documentation, training and tutorials necessary to understand the release capabilities, configuration and operation.
- Documentation includes items such as:
 - Installation instructions
 - Configuration instructions
 - Developer guide
 - End User guide
 - Admin guide
 - ...



Note

The Documentation project will provide the Documentation Tool Chain to edit, configure, store and publish all Documentation asset.

Other Information

- Vendor Neutral

If this project is coming from an existing proprietary codebase, ensure that all proprietary trademarks, logos, product names, etc. have been removed. All ONAP deliverables must comply with this rule and be agnostic of any proprietary symbols.

- Free and Open Source Software

FOSS activities are critical to the delivery of the whole ONAP initiative. The information may not be fully available at Release Planning, however to avoid late refactoring, it is critical to accomplish this task as early as possible.

List all third party Free and Open Source Software used within the release and provide License type (BSD, MIT, Apache, GNU GPL,...).

In the case non Apache License are found inform immediately the TSC and the Release Manager and document your reasoning on why you believe we can use a non Apache version 2 license.

Each project must edit its project table available at [Project FOSS](#).

Charter Compliance

The project team comply with the [ONAP Charter](#).