

SDC 11/23/2020 for weekly meeting report

Date 23 Nov 2020

- [Meeting Logistics](#)
- [Meeting Attendees](#)
- [Agenda & Minutes](#)
- [Action Items \(\)](#)
- [Recording](#)
- [Chat](#)

Meeting Logistics

Day	Time	Meeting ID	Zoom Link	Join by phone
Monday	[sdc] Team ONAP3, Mon UTC 11:00 / China 19:00 / Eastern 06:00 / Pacific 03:00	https://lists.onap.org/g/onap-meetings/calendar	See Groups.io calendar invite	See Groups.io Calendar Invite

Note that a Waiting room has been added to the meeting room, the host will let you join once identified

Meeting Attendees

TBD - see recording

Agenda & Minutes

Review open action items from last week

Agenda	Minutes (Draft to be updated during call)	Slides
JIRA Updates <ul style="list-style-type: none">• High priority defects• Open Reviews• Defects & tasks backlog• Others		

High priority defects for Guilin:

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
---	-----	---------	----------	----------	---	--------	------------	---------	---------	-----

No issues found

- Other High priority ticket to discuss ?
- SDC 1.7.3 is out and merged on master / Guilin, fixing most issues

Open Reviews :

- [https://gerrit.onap.org/r/q/status:open+AND\(+project:sd+OR+project:sd/microservices+OR+project:sd/jtosca+OR+project:sd/sdc-be-common+OR+project:sd/sdc-distribution-client+OR++project:sd/sdc-docker-base+OR++project:sd/sdc-titan-cassandra+OR++project:sd/sdc-tosca+OR++project:sd/sdc-workflow-designer+OR++project:sd/sdc_common\)](https://gerrit.onap.org/r/q/status:open+AND(+project:sd+OR+project:sd/microservices+OR+project:sd/jtosca+OR+project:sd/sdc-be-common+OR+project:sd/sdc-distribution-client+OR++project:sd/sdc-docker-base+OR++project:sd/sdc-titan-cassandra+OR++project:sd/sdc-tosca+OR++project:sd/sdc-workflow-designer+OR++project:sd/sdc_common))

New features review / Bug fixes for H release

oom reviews:

[SDC] Support setting SDC-BE configuration at deployment time` Still in Progress?` was off for a while not sure about status

investigating locally, problem is related to secrets mapping, last gating run shows secrets are not properly translated (CS INIT job failing)

Gerrit REVIEW can proceed with auto test in verify job, now accepting changes for Honolulu

- Reminder of merge conditions : Verify must pass AND tests must be provided for new features (SONAR metrics are important but can only be checked AFTER code is merged)

Important : for new features, please provide explanation of changes and API/UI/unit testing, it is also advised to present changes at SDC weekly

we have a plan to add SONAR test to the verify job, will work on this in the coming months

Note : SONAR rules have changed (TS profile) and we've lost about 1% coverage, will work on increasing this in next release

Defect & Tasks Backlog :

- Shared effort to reduce backlog - **49 defects left**: [https://jira.onap.org/issues/?qj=project%20%3D%20%20Service%20Design%20and%20Creation"%20AND%20issuetype%20%3D%20Bug%20AND%20status%20not%20in%20\(closed%2C%20Delivered\)%20ORDER%20BY%20status%20DESC](https://jira.onap.org/issues/?qj=project%20%3D%20%20Service%20Design%20and%20Creation)
- Maintain **NewComers** label for new easy tasks
- 12 are documentation tickets (also for New comers)
- Some are very old, need to review them (post RC2 probably)

T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due
---	-----	---------	----------	----------	---	--------	------------	---------	---------	-----

No issues found

- Use the AID (Architecture integration document) [SDC Data model](#) also for new comers

Others:

- **PLEASE CLOSE JIRA issues if you can**
- SDC Mentorship with LFN - <https://wiki.lfnetworking.org/display/LN/2020+Mentorship+Projects>
 - <https://wiki.lfnetworking.org/pages/viewpage.action?pagelId=38863598>
 - <https://wiki.lfnetworking.org/display/LN/Project+Plan%3A+ONAP+Security+Requirements+-+SDC>

Amir status :

In progress, working on SNAKEYAML upgrade, anyone can look at his proposal (see gerrit review WIP)

current update : we got two tests failing after the update, seems the behavior of the parser has changed

Proposing to Amir to push his code as a gerrit review (even if failing) so that community can see & help

Reminder for people to have a look

New ONAP release plan :Guilin SignOff on Dec 3rd

Honolulu release in progress according to new release cadence process (should be less admin work)

Release planning discussions happened last week, in short : Release is for First quarter next year

Guilin requirements	<p>PROPOSING TO CLOSE OFF GUILIN REQ review as we are approaching END OF RELEASE</p> <p>M1 commitments reviewed with tSC M1 is approved implementation in progress, Any progress update ?</p> <p>See M1 tracking table :</p> <p>SDC R7 M1 Release Planning</p> <ul style="list-style-type: none"> Control Loop in TOSCA (PoC) - Ericsson <ul style="list-style-type: none"> TOSCA Defined Control Loop PoC in ONAP Rel G and in Rel H No News on this ? POC did not involve SDC (demo at DDF on CLAMP) CNF enhancements , Orange - SDC-3182 - Getting issue details... STATUS <p>Testing in progress on Windriver lab, got consul fix this morning that was creating Zombie processes and killing the lab, trying to complete testing this week</p> <ul style="list-style-type: none"> ETSI changes, most of reviews are merged ? waiting to see if more changes required following Integration tests -# all done now ? Test Topology Auto Design - waiting review for test code, review received, some comments provided <p>Remaining items for Guilin :</p> <p>Documentation update has been pushed, some minor glitches to fix this week (links broken) DONE</p> <p>A couple of bugs have been fixed, will release 1.7.3 as final build DONE</p> <p>Final JIRA Cleanup DONE</p> <p>Non Functional progress :</p> <p>All is implemented, looking towards H release requirements</p> <p>Status of Pair wise testing :</p> <p>SDC Pair Wise Testing for Guilin Release</p> <p>COMPLETED</p> <p>Optional - No Update this Week:</p> <p>Amdocs/YoppWorks to work on Multi-Tenancy (Stretch Goal For Guilin) did not get news about this</p> <p>Cucumber api ci - TBD</p> <p>New Profile Feature</p> <p>SDC Type Management</p> <p>Configuring UI tabs (R6 backlog)</p>
Reviewing last week's action items	see below
Q&A	If you have time, pay attention to SDC mailing list questions
Honolulu Requirements	<p>New requirements for H release are now open,</p> <p>See : Honolulu Release Requirements</p> <p>and impact per components : Honolulu Impact View per Component</p> <p>Will create release planning template details, tracking stories and EPIC + commitments</p> <p>Please plan to present your changes at SDC weekly (I'm planning to cancel SDC weekly on 12/21 and 12/28)</p>
Discuss SDC-2661	<p>SDC-2661 - Getting issue details... STATUS</p> <p>Is this still needed ? Triggered by Jira comment to see if we should pursue this or not</p>

Action Items ()

- Chris to contact Sylvain/oom team for the pending OOM review in progress, testing locally, provided fixes

Rocket Chat channel :

<http://onap-integration.eastus.cloudapp.azure.com:3000/channel/sdc>

SDC Dev lab on Windriver :

ssh ubuntu@10.12.6.10 (with onap key)

10.12.6.10 - updated to 1.7.1 (STAGING latest) and installed most of ONAP components.

Recording

[zoom_0.mp4](#)

Chat