	June			July					Aug				Sep					Oct				Nov				Dec					Jan				Feb				
Week-starting:	10	17	24	01	08	15	22	29	05	12	19	26	02	09	16	23	30	07	14	21	28	04	11	18	25	02	09	16	23	30	06	13	20	27	03	10	17	24	
	EU DDF			CA US					CA	EU IN			CA US	CI		ONS	CI IS K	IS	CA		EU		BR CA FR US	DDF ??	US						EU		CI	CI			CA US		
El Alto (excel in TSC-125)			Dev 1																																				
					Test 1																																		
						Dev 2		ED																															
								Test 2																															
								Dev 3																															
											Test 3																												
Frankfurt (Approved)													M1				M3						M4									RC1							
Architecture	Gather Requirements					Refine Requirements				Prioritize and Finalize the scope																													
Seccom																																							
Usecase																																							
Control-Loop																																							
Modeling																																							
Docs																																							
Open Lab																																							
Guilin (proposed)																																	M1				M3		>>June
Gulin DDF		Venue									Reg									Sched																			

	Gather inputs from all the Subcommittees, EUAG, etc + Submit new project proposal
	Identify Req. Owners and Define functional requirements, use case and non functional reqs - wiki page
	Validate with Architecture Team new project proposal
	Validate with Architecture Team new requirements
	Req. Owner will consolidate company engagement (Dev, test)
	Write next level of details and enter inputs in JIRA not PTL but Req. Owner(s)
	Write next level of details and enter inputs in JIRA not PTL but Req. Owner(s)
	Initial TSC Prioritization
	Initiate discussions with PTL (including Integration team) by creating Tasks/Sub-Tasks
	Initiate discussions with PTL (including Integration team) by creating Tasks/Sub-Tasks
	TSC Final Prioritization
	Freeze Content + M1 reviewed with TSC Milestone Owners & ONAP Release Manager