
Release Planning: Jakarta

Release Schedule
Revision:  r10

Activity Log

Date Rev Event or Update Milestones 
Affected

06/30
/22

r10 The open items from the previous week were reviewed with the TSC. All had been resolved or deferred to the next release.  The 
TSC approved Sign Off by vote.

Sign Off

06/27
/22

r10 The remaining open items were reviewed during the PTL meeting.  Most were resolved or deferred to Kohn.  Some actions were 
assigned to clean up some minor items.  There were an insufficient number of TSC members on the PTL call, so the decision was 
made to defer the vote on sign off to the TSC meeting on June 30.

Sign Off

06/23
/22

r10 TSC determined that the release was not ready and pushed sign off to June 27. Sign Off

06/09
/22

r10 TSC determined that the release was not ready and pushed sign off to June 23. Sign Off



06/02
/22

r9 TSC determined that the release was not ready and pushed Sign Off to June 9. Sign Off

04/28
/22

r8 TSC pushed RC to May 12 and Sign off to June 2.  

Also added Ascension Day holiday on May 26

RC, Sign Off

03/31
/22

r7 TSC conditionally approved M4 M4

03/24
/22

r7 TSC rescheduled M4 to Mar 31 due to lack of progress on M4 milestone tasks, as well as M3 tasks that were excepted on Mar 10. 
No other milestones affected.

M4

03/10
/22

r6 TSC approved M3 on the condition that remaining release management tasks be completed by M4.  See  for TSC meeting minutes 
details.

M3

03/03
/22

r6 Removed erroneous event None

03/03
/22

r5 TSC agreed to slip remaining schedule, beginning at M3, by one week.

Also updated schedule to include DTF workshop in March.

M3, M4, RC, 
Sign Off

02/03
/22

r4 TSC conditionally approved M2.  Details here:   .https://wiki.onap.org/x/paEEBw M2

01/27
/22

r4 TSC approved 1 week slip to M2. Remainder of schedule is unchanged. M2

12/02
/21

r3 TSC approved 1 week slip to M1.  Remainder of schedule is unchanged. M1

11/28
/21

r2 Corrected dates for Dev & Test Forum None

10/28
/21

r1 TSC approved the Jakarta schedule All

10/25
/21

r1 Added continuous delivery view to the schedule, per the working group feedback and PTL meeting review.

(  )Magnus Buhrgard

All

09/30
/21

TSC approved schedule

Note:  milestone dates are approved, but there is interest in the community to change the appearance of the schedule to better 
communicate the agile aspect of the release process.  Magnus and Ciaran have launched a working group to develop a proposal for 
the TSC.  Therefore, although the dates are approved, the schedule remains "draft".

All

09/15
/21

First draft posted All

https://wiki.onap.org/pages/viewpage.action?pageId=128712835
https://wiki.onap.org/x/paEEBw
https://wiki.onap.org/display/~MagnusB
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