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CLAMP R2 - Release Sign-Off Checklist
The following items are expected to be completed for the project to Pass  Release Sign-Off Milestone.

Release Sign-Off Milestone overview is available in wiki.

Practice 
Area

Checkpoint Yes/No Evidences

Product 
Manageme
nt

Are committed Product Backlog Stories been coded and 
marked as "Done" in Jira?

Yes Link to Jira

Are all tasks associated with committed Product Backlog 
Stories been marked as "Done" in Jira?

Yes Link to Jira

Provide the project features list under the form of a 
bulleted list. CLAMP maturity improvement (see S3P for ONAP)

CLAMP Security and Back End Improvements
CLAMP improved use case support
CLAMP OOM integration
CLAMP dashboard
Control Loop Design part moved to DCAE-D

See Release Note

Summarize any functionalities that were planned at 
Release planning and not delivered at Release Sign-Off

N/A - All features that were planned are delivered - use 
case support is as defined by control loop subcomittee

Release 
Manageme
nt

Have all issues pertaining to FOSS been addressed? Yes No open issues on CLAMP 
FOSS for Beijing Release

Have all findings from previous milestones been 
addressed?

Yes No specific findings on 
CLAMP on previous release

Developme
nt

Are all the Jenkins jobs successfully passed (verify + 
merge jobs)?

Yes link to CLAMP jobs

Are all binaries available in Nexus Release repository? Yes link to Maven Release

Are all Docker images available In Nexus? Yes link to Docker Release repo

Are the  updated with the same Java and Docker manifest
version as in Nexus Release repository?

Yes Docker and Maven version set 
to release 2.0.2 in manifest

Integration 
and Testing

Have all CSIT  (created by each project team) Use Cases  p
assed?

Yes link to CSIT jobs

Has the project code successfully passed the Daily Build 
process?

Yes link to CLAMP jobs

Has the project done the integration testing with related 
dependent projects?

Yes link to CLAMP integration 
testing

link to Control loop 
provisionning flow testing

Documentat
ion

Has your team contributed and completed work in the 
following documentations in ReadTheDocs:

Release Notes
Project Documentation

Yes Link to ReadTheDocs Release 
Notes

Link to ReadTheDocs Project 
Documentation

https://wiki.onap.org/display/DW/Release+Lifecycle#ReleaseLifecycle-ReleaseSign-Off
https://jira.onap.org/projects/CLAMP/versions/10314
https://jira.onap.org/projects/CLAMP/versions/10314
http://onap.readthedocs.io/en/latest/submodules/clamp.git/docs/release-notes.html
https://wiki.onap.org/display/DW/Control+Loop+Subcommittee
https://jenkins.onap.org/view/clamp/
https://nexus.onap.org/index.html#view-repositories;releases~browsestorage~/org/onap/clamp/clds/2.0.2/clds-2.0.2.jar
https://nexus3.onap.org/#browse/browse:docker.release:v2%252Fonap%252Fclamp%252Fmanifests%252F2.0.2
https://git.onap.org/integration/tree/version-manifest/src/main/resources
https://git.onap.org/integration/tree/version-manifest/src/main/resources
https://jenkins.onap.org/view/clamp/
https://jenkins.onap.org/view/clamp/
https://wiki.onap.org/display/DW/CLAMP+Pair+Wise+Testing+for+Beijing+Release
https://wiki.onap.org/display/DW/CLAMP+Pair+Wise+Testing+for+Beijing+Release
https://wiki.onap.org/display/DW/Control+Loop+Sub+Committee+-+Beijing+Integration+Testing+Plan
https://wiki.onap.org/display/DW/Control+Loop+Sub+Committee+-+Beijing+Integration+Testing+Plan
http://onap.readthedocs.io/en/latest/submodules/clamp.git/docs/release-notes.html
http://onap.readthedocs.io/en/latest/submodules/clamp.git/docs/release-notes.html
http://onap.readthedocs.io/en/latest/submodules/clamp.git/docs/index.html
http://onap.readthedocs.io/en/latest/submodules/clamp.git/docs/index.html
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