
1.  

2018-09-11 VVP Project Team Meeting
Agenda:

Antitrust Policy Statement:  Meetings of the ONAP Project involve participation by industry competitors,  and it is the intention of the Project to 
conduct all of its activities in accordance  with applicable antitrust and competition laws. It is therefore extremely  important that attendees adhere to 
meeting agendas, and be aware of and not  participate in any activities that are prohibited under applicable U.S. state,  federal or foreign antitrust 
and competition laws. Examples of types of actions  that are prohibited at ONAP Project meetings and in connection with ONAP  Project activities 
are described in the The Linux Foundation Antitrust Policy. If  you have questions about these matters, please contact your company  counsel or 
Andrew Updegrove, of the firm of Gesmer Updegrove LLP, which  provides legal counsel to The Linux Foundation. Linux Foundation Antitrust 

  Policy: https://www.linuxfoundation.org/antitrust-policy

Assemble/Welcome (5 min) 

# Objective How Achieved Participant Preparation required Action items 
out

2 Review JIRA Backlog. Participants should be comfortable that 
they understand the backlog of tasks for our project ( 5 min)

Walk through the 
JIRA 

VVP Bug Reports

& Gerrit

ansible-ice-bootstrap

cms

devkit

documentation

engagementmgr

gitlab

image-scanner

jenkins

portal

postgresql

test-engine

validation-scripts

 backlog to check for 
completeness

review: S3P requirements for VVP 
Beijing

Jenkins/vvp

gerrit

parentproject:vvp status:merged

parentproject:vvp status:OPEN

create JIRA 
Tasks

3 Develop Next Sprint Participants should be comfortable with an 
achievable development sprint scope ( 30 min)

walk through Beijing 
 , EPICs User Stories

VVP Casablanca 
Release Plan

propose a minimal "getting started" 
sprint scope.

ensure that suitable JIRA tasks are 
already in place to support this scope.

Create / edit 

VVP Casablanca 
Release Plan

4 Relationships with other projects in Casablanca? (10 min) review project 
handoffs

M1 checklist

M2 Checklist

M3 Checklist

M4 Checklist

Project status

review handoffs with

DOCS

VNFRQTS

VNF SDK

Modelling

others?

create any 
necessary User 
Stories

   5. Any other Business? (5 min) 

Meeting record

https://www.linuxfoundation.org/antitrust-policy
https://jira.onap.org/browse/VVP-53?jql=project%2520%253D%2520VVP%2520AND%2520issuetype%2520%253D%2520Bug%2520AND%2520status%2520in%2520(%2522In%2520Progress%2522%252C%2520%2522To%2520Do%2522)
https://gerrit.onap.org/r/#/q/status:open+project:vvp/ansible-ice-bootstrap
https://gerrit.onap.org/r/#/q/status:open+project:vvp/cms
https://gerrit.onap.org/r/#/q/status:open+project:vvp/devkit
https://gerrit.onap.org/r/#/q/status:open+project:vvp/documentation
https://gerrit.onap.org/r/#/q/status:open+project:vvp/engagementmgr
https://gerrit.onap.org/r/#/q/status:open+project:vvp/gitlab
https://gerrit.onap.org/r/#/q/status:open+project:vvp/image-scanner
https://gerrit.onap.org/r/#/q/status:open+project:vvp/jenkins
https://gerrit.onap.org/r/#/q/status:open+project:vvp/portal
https://gerrit.onap.org/r/#/q/status:open+project:vvp/postgresql
https://gerrit.onap.org/r/#/q/status:open+project:vvp/test-engine
https://gerrit.onap.org/r/#/q/status:open+project:vvp/validation-scripts
https://jenkins.onap.org/view/vvp/
https://gerrit.onap.org/r/#/q/parentproject:vvp+status:merged
https://gerrit.onap.org/r/#/q/parentproject:vvp+status:OPEN
https://jira.onap.org/browse/VNFRQTS-50?jql=project%2520%253D%2520VNFRQTS%2520AND%2520issuetype%2520%253D%2520Epic
https://jira.onap.org/browse/VNFRQTS-95?jql=project%2520%253D%2520VNFRQTS%2520AND%2520issuetype%2520in%2520(Epic%252C%2520Story)%2520AND%2520fixVersion%2520%253D%2520%2522Beijing%2520Release%2522
https://wiki.onap.org/display/DW/VVP+Release+Planning+Template
https://wiki.onap.org/display/DW/VVP+Release+Planning+Template
https://wiki.onap.org/display/DW/VVP+Release+Planning+Template
https://wiki.onap.org/display/DW/VVP+Release+Planning+Template
https://wiki.onap.org/display/DW/VVP+M1+Deliverables+for+Planning+Milestone+Checklist+Template
https://wiki.onap.org/display/DW/VVP+M2+Deliverables+for+Functionality+Freeze+Milestone+Checklist+Template
https://wiki.onap.org/display/DW/VVP+M3+Deliverables+for+API+Freeze+Milestone+Checklist+Template
https://wiki.onap.org/display/DW/VVP+M4+Deliverable+for+Code+Freeze+Milestone+Checklist
https://wiki.onap.org/display/DW/Project+Status+in+Beijing+Release
https://wiki.onap.org/download/attachments/40207088/zoom_0.mp4?version=1&modificationDate=1536678873000&api=v2
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