
Portal R4 M1 Deliverables for Planning Milestone Checklist 
(Dublin Release)
This checklist is expected to be completed for the project to pass the M1 Release Planning Milestone.

M1 Release Planning Milestone definition

Practice 
Area

Checkpoint Yes
/No

Evidence - Comment How to?

Security Has the Release Security/Vulnerability table been filled out in the protected 
Security Vulnerabilities wiki space?

Yes Portal Platform Security/Vulnerability 
Report (Dublin Release)

PTL reviews the NexusIQ scans for 
their project repos and fills out the 
vulnerability review table

Have known vulnerabilities (critical and severe) to address/remove in the release 
been identified with Jira tickets?

Yes

 

 - PORTAL-453 get rid of the 
security issues caused by the Jackson 

 libraries by using Gson CLOSED

Create Jira tickets

Has the project committed to the release CII badging level Yes Project plans that include -

Portal R4 Dublin - Integration Test Plans

See https://www.coreinfrastructure.org
 and /programs/badge-program/

https://wiki.onap.org/display/DW
/CII+Badging+Program

Has the project created their project CII questionnaire and completed the ONAP-
level CII requirements?

Yes Portal's CII badging level status - blocked 
URL

See https://wiki.onap.org/display/DW
/CII+Badging+Program

If the project uses java, has the project integrated with the oparent.pom? Yes Portal's root pom showing oparent usage 
with <version>1.2.0</version>

https://gerrit.onap.org/r/gitweb?p=portal.
git;a=blob;f=pom.xml;
h=e7f3360bd26b3acc901a659ec31d66d8
bf8ac354;hb=refs/heads/master

Product 
Management

Are Product Backlog Epics entered in Jira? Yes 1 issue Create a Backlog item

Difference between a Product and 
Sprint Backlog

Are Product Backlog Stories entered in Jira? Yes 11 issues Create a Backlog item

Are Product Backlog Stories linked to Product Backlog Epics? Yes Product Backlog Work in a Sprint

Are Product Backlog Stories prioritized? Yes Prioritize a Backlog item

Is the project team ready to estimate the top Stories (for coming Sprint) in 
Product backlog?

Yes Estimate a Backlog item

Is the project team ready to create a 2 weeks Sprint in Jira? Yes Create a Sprint

Are Team Members willing to create Tasks and associate them with Stories in 
Jira?

Yes Create a Backlog item

Has the project team plan to contribute to ?Platform Maturity Improvement No (Li
mited 
resourc
es)

Portal R4 Dublin - Integration Test Plans

Release 
Management

Is there a   available and completed in wiki?Release Planning Template Yes Portal R4 M1 Release Planning (Dublin 
Release)

Have all the   been defined in "Release Components Name" Resources and 
 for your project? (this includes all Sub-Components Repositories (Deprecated)

Names, Sub-Components Repositories Names, Maven Group ID, Sub-
Components Description)

Yes Resources and Repositories 
(Deprecated)

Have all the   been defined in "Resources committed to the Release" Resource
 for your project? This includes First and Last names, LFID, s and Repositories

Email Address and Location for PTL, Project Manager, Committers and 
Contributors.

Yes Resources and Repositories 
(Deprecated)

Have new developers made themself familiar on the   Process?Onboarding Yes Onboarding

Is the project team aware of the  ? Any misses will required Release milestone
TSC exception.

Yes

Integration 
and Testing

Has the Integration Team defined the vendor equipment list? N/A Link to evidence

Has the Integration Team defined the End 2 End Release Test Case? Yes Link to evidence

Development Is the Project Team committed to develop Unit Test? Yes without JavaScript test coverage

Has the Automated Unit Test infrastructure?Project Team put in place an Yes

Is the Project Team committed to create Continuous System Integration Testing 
(CSIT) test case?

Yes

Is the  committed to perform Scrum ceremonies?Project Team Yes Scrum Overview

Are the  members aware of Continuous Integration Principles (don't Project Team
break the build, Fix the build,...)?

Yes Continuous Integration

Has the   clear understanding on the Code Coverage Project Team a
expectations?

Yes without JavaScript test coverage Code Coverage and Static Code 
Analysis

Does the Project Team understand the Free and Open Source Software (FOSS) 
process?

Yes Free and Open Source Software

https://wiki.onap.org/display/DW/Release+Lifecycle#ReleaseLifecycle-ReleasePlanning
https://wiki.onap.org/pages/viewpage.action?pageId=51283057
https://wiki.onap.org/pages/viewpage.action?pageId=51283057
https://jira.onap.org/browse/PORTAL-453
https://wiki.onap.org/display/DW/Portal+R4+Dublin+-+Integration+Test+Plans
https://bestpractices.coreinfrastructure.org/en/projects/1441
https://www.coreinfrastructure.org/programs/badge-program/
https://www.coreinfrastructure.org/programs/badge-program/
https://bestpractices.coreinfrastructure.org/projects/1441/badge
https://bestpractices.coreinfrastructure.org/projects/1441/badge
https://gerrit.onap.org/r/gitweb?p=portal.git;a=blob;f=pom.xml;h=e7f3360bd26b3acc901a659ec31d66d8bf8ac354;hb=refs/heads/master
https://gerrit.onap.org/r/gitweb?p=portal.git;a=blob;f=pom.xml;h=e7f3360bd26b3acc901a659ec31d66d8bf8ac354;hb=refs/heads/master
https://gerrit.onap.org/r/gitweb?p=portal.git;a=blob;f=pom.xml;h=e7f3360bd26b3acc901a659ec31d66d8bf8ac354;hb=refs/heads/master
https://gerrit.onap.org/r/gitweb?p=portal.git;a=blob;f=pom.xml;h=e7f3360bd26b3acc901a659ec31d66d8bf8ac354;hb=refs/heads/master
https://jira.onap.org/secure/IssueNavigator.jspa?reset=true&jqlQuery=project%3DPORTAL+and+issuetype%3Depic+and+fixVersion+%3D+%22Dublin+Release%22+++&src=confmacro
https://wiki.onap.org/display/DW/Create+a+Backlog+Item
https://wiki.onap.org/display/DW/Difference+between+a+Product+and+Sprint+Backlog
https://wiki.onap.org/display/DW/Difference+between+a+Product+and+Sprint+Backlog
https://jira.onap.org/secure/IssueNavigator.jspa?reset=true&jqlQuery=project%3DPORTAL+and+issuetype%3Dstory+and+fixVersion+%3D+%22Dublin+Release%22+++&src=confmacro
https://wiki.onap.org/display/DW/Create+a+Backlog+Item
https://jira.onap.org/secure/RapidBoard.jspa?rapidView=9&view=planning&selectedIssue=SANBOX-19&epics=visible
https://wiki.onap.org/display/DW/Work+in+a+Sprint
https://wiki.onap.org/display/DW/Prioritize+a+Backlog+item
https://wiki.onap.org/display/DW/Estimate+a+Backlog+item
https://wiki.onap.org/display/DW/Create+a+Sprint
https://wiki.open-o.org/display/TSC/Create+a+Backlog+item
https://wiki.onap.org/display/DW/Release+Planning+Template#ReleasePlanningTemplate-PlatformMaturity
https://wiki.onap.org/display/DW/Portal+R4+Dublin+-+Integration+Test+Plans
https://wiki.onap.org/display/DW/Release+Planning+Template
https://wiki.onap.org/pages/viewpage.action?pageId=45309755
https://wiki.onap.org/pages/viewpage.action?pageId=45309755
https://wiki.onap.org/pages/viewpage.action?pageId=4719420
https://wiki.onap.org/pages/viewpage.action?pageId=4719420
https://wiki.onap.org/pages/viewpage.action?pageId=4719420
https://wiki.onap.org/pages/viewpage.action?pageId=4719420
https://wiki.open-o.org/display/REL/Resources+and+Repositories
https://wiki.open-o.org/display/REL/Resources+and+Repositories
https://wiki.onap.org/pages/viewpage.action?pageId=4719420
https://wiki.onap.org/pages/viewpage.action?pageId=4719420
https://wiki.onap.org/display/DW/Joining+the+ONAP+Technical+Community
https://wiki.onap.org/display/DW/Joining+the+ONAP+Technical+Community
https://wiki.onap.org/display/DW/Release+Planning
https://wiki.onap.org/display/DW/Scrum
https://wiki.onap.org/display/DW/Continuous+Integration
https://wiki.onap.org/display/DW/Code+Coverage+and+Static+Code+Analysis
https://wiki.onap.org/display/DW/Code+Coverage+and+Static+Code+Analysis
https://wiki.onap.org/display/DW/Copyrights+and+License+Declarations


Is the Project Team willing to fill out accordingly the FOSS table? Yes Fill out sub-pages for each project 
under Free and Open Source Software

Is the Project Team willing to comply to the  ?Commit Process Yes Commit Messages

Does the Project Team understand the purpose of ?Code Review Yes Code Review

Is the Project Team aware of the ?Coding Guidelines Yes Development Practices (Java Coding 
Style)

https://wiki.onap.org/display/DW/Project+FOSS
https://wiki.onap.org/display/DW/Commit+Messages
https://wiki.onap.org/display/DW/Commit+Messages
https://wiki.onap.org/display/DW/Code+Review
https://wiki.onap.org/display/DW/Code+Review
https://wiki.onap.org/display/DW/Java+code+style
https://wiki.onap.org/display/DW/Java+code+style
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