
Project Status in Amsterdam Release
M2 Functionality Freeze Status Summary

M3 API Freeze Status Summary

M4 Code Freeze Status Summary as presented at M4 review on Sept 28. Details on projects are .available

RC0 Release Candidate Summary as presented for RC0 review on Oct 12.Details on projects are .available

RC1 Release Candidate Summary as presented for RC1 review on Oct 26. Details on projects are .available

RC2 Release Candidate Summary as presented for RC1 review on Oct 26. Details on projects are  .available

Nov 13 PTL Confidence vote

Nov 16 Release Sign-Off

Project 
Name

M0 
Kick-
Off

M1

Planning

M2

Functionality 
freeze

M3

API 
Freeze

M4

Code Freeze

RC0

Release 
Candidate 0

RC1

Release 
Candidate 1

RC2

Release 
Candidate 2

Sign-Off

Release 
Delivery

1 A & AI Pass Pass

Release 
Planning

Checklist

Pass on Sept 19 Pass on 
Sept 24

Pass on Oct 12 Pass on Oct 12 Pass Pass Pass

2 Application 
Authorizatio
n 
Framework

Pass Pass

Release 
Planning

Checklist

Pass on Oct 5 Pass on 
Oct 5

Did not meet the 
Oct 2 criteria for 
Amsterdam

Pass on Oct 5

Did not meet the 
Oct 2 criteria for 
Amsterdam

Did not meet the 
Oct 2 criteria for 
Amsterdam

Did not meet the 
Oct 2 criteria for 
Amsterdam

Did not meet the 
Oct 2 criteria for 
Amsterdam

3 APPC Pass Pass

Release 
Planning

Checklist

Pass on Sept 11 Pass on 
Sept 21

Pass Sept 28 Pass on Oct 12 Pass Pass Pass

4 CLAMP Pass Pass

Release 
Planning

Checklist

Pass on Sept 11 Pass on 
Sept 11

Pass Sept 28 Pass on Oct 12 Pass Pass Pass

5 Common 
Controller 
SDK

Pass Pass

Release 
Planning

Checklist

Pass on Oct 5 Pass on 
Oct 5

Pass on Oct 5 Pass on Oct 12 Pass Pass Pass

6 DCAE Pass Pass

Release 
Planning

Checklist

Pass on Sept 12 Pass Sept 
28

Pass Oct 2 Pass on Oct 12 Pass on Nov 2 Pass Pass

7 DMaaP Pass Pass

Release 
Planning

Checklist

Pass on Oct 10 Pass on 
Oct 10

Pass on Oct 10 Pass on Oct 12 Pass Pass with 
exception to close 
findings by Nov 10

Pass

8 Documentati
on

Pass Pass

Release 
Planning

Checklist

Pass on Sept 11 Pass on 
Sept 11

Pass Sept 28 Pass on Oct 12 Pass Pass Pass

9 External 
API 
Framework

Pass Pass

Release 
Planning

Checklist

Pass on Sept 11 Pass on 
Sept 11

Pass Sept 28 Pass on Oct 12 Pass Pass Pass

10 Holmes Pass Pass

Release 
Planning

Checklist

Pass on Sept 8 Pass on 
Sept 8

Pass Sept 28 Pass on Oct 12 Pass Pass with 
exception to close 
findings by Nov 10

Pass
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11 Integration Pass Pass

Release 
Planning

Checklist

Pass on Aug 3 Pass on 
Aug 24

Pass Sept 28 Pass on Oct 12 Pass Pass Pass

12 Logging 
Enhanceme
nts Project

Pass Pass

Release 
Planning

Checklist

Pass on Sept 8 Pass on 
Sept 8

In Progress In Progress Pass on Nov 2 Pass Pass

13 Microservice
s Bus

Pass Pass

Release 
Planning

Checklist

Pass on Sept 11 Pass on 
Sept 11

Pass Sept 28 Pass on Oct 12 Pass Pass woth 
exception to close 
findings by Nov 10

Pass

14 Modeling Pass Pass

Release 
Planning

Checklist

In Progress In 
Progress

Pass Sept 28 Pass on Oct 12 Pass on Nov 2 Pass woth 
exception to close 
findings by Nov 10

Pass

15 Multi VIM
/Cloud

Pass Pass

Release 
Planning

Checklist

Pass on Sept 27 Pass on 
Sept 27

Pass Sept 28 Pass on Oct 12 Pass Pass woth 
exception to close 
findings by Nov 10

Pass

16 CLI Pass Pass

Release 
Planning

Checklist

Pass on Aug 3 Pass on 
Sept 11

Pass Sept 28 Pass on Oct 12 Pass Pass Pass

17 ONAP 
Operations 
Manager

Pass Pass

Release 
Planning

Checklist

Pass on Sept 26 Pass on 
Sept 26

Pass Sept 28 Checklist filled out 
on Oct 28

Checklist available 
on Oct 28

Pass Pass

18 ONAP 
Optimization
Framework

Pass Not planned 
in 
Amsterdam 
Release

Not planned in 
Amsterdam 
Release

Not 
planned in 
Amsterda
m Release

Not planned in 
Amsterdam 
Release

Not planned in 
Amsterdam 
Release

Not planned in 
Amsterdam 
Release

Not planned in 
Amsterdam 
Release

Not planned in 
Amsterdam 
Release

19 ONAP 
University

Pass No evidence No evidence No 
evidence

Decision to re-
categorize this 
project under a 
sub-committee

Decision to re-
categorize this 
project under a 
sub-committee

Decision to re-
categorize this 
project under a 
sub-committee

Decision to re-
categorize this 
project under a 
sub-committee

Decision to re-
categorize this 
project under a 
sub-committee

20 Usecase UI Pass Pass

Release 
Planning

Checklist

Pass on Sept 28 Pass Oct 1 Pass Oct 1 Pass on Oct 12 Pass Pass Pass

21 Policy 
Framework

Pass Pass

Release 
Planning

Checklist

Pass on Sept 11 Pass on 
Sept 11

Pass Sept 28 Pass on Oct 12 Pass Pass Pass

22 Portal 
Platform

Pass Pass

Release 
Planning

Checklist

Pass on Sept 12 Pass on 
Sept 21

Pass Sept 28 Pass on Oct 12 Pass Pass Pass

23 SDN-C Pass Pass

Release 
Planning

Checklist

Pass Sept 28 Pass Sept 
28

Pass Sept 28 Pass on Oct 17 Pass Pass Pass

24 Service 
Design & 
Creation

Pass Pass

Release 
Planning

Checklist

In Progress In 
Progress

Pass on Oct 23 Pass on Oct 23 Pass Pass Pass

25 Service 
Orchestrator

Pass Pass

Release 
Planning

Checklist

Pass on Aug 31 Pass on 
Sept 11

Pass on Oct 8 Pass on Oct 12 Pass Pass Pass
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