
Release Planning: Honolulu

Release Schedule r5 (approved  )15 Apr 2021

Activity Log

Date Event or Update Milestones 
Affected

Apr 29 TSC approved Honolulu sign-off Sign-Off

Apr 15 TSC approved schedule (r5) RC1, RC2, Sign Off

Apr 8 Proposal for RC1, RC2, Sign Off (r5) (Note: r4 proposed but not approved) RC1, RC2, Sign Off

Apr 2 Proposal for RC1, RC2, Sign Off (r4) RC1, RC2, Sign Off

Apr 1 Consensus with OOM and INT that RC0 requirements met (TSC e-mail vote in progress). Action to propose schedule 
for RC1, RC2, Sign Off

RC0

Mar 29 RC0/RC1 requirements not met.  Re-evaluate on April 1. RC0, RC1



Mar 25 RC0/RC1 requirements not met.  Re-evaluate on Mar 29. RC0, RC1

Mar 18 TSC approved plan to merge RC0 with RC1 on March 25 RC0

Mar 11 TSC approved schedule proposal (see Mar 10 below) RC0, RC1, RC2, 
Sign Off

Mar 10 Blocking issue reported for RC0. Propose 1 w slip to RC0  Sign Off (r2).  Sign off moves to April 8. RC0, RC1, RC2, 
Sign Off

Mar 1 TSC approves M3 with exceptions.  Exceptions to be closed by RC0. M3

Feb 25 TSC determined that there is insufficient information to make decision, so M3 pushed out 4 days to March 1 M3

Feb 1 Uploaded ONAP Honolulu r1 to show changes to M1 and M2 dates M1, M2

Jan 25 M2 approved with exceptions M2

Jan 21 Requirements not met. M2 slipped to Jan 25 M2

Jan 14 M1 approved with exceptions M1

Jan 11 Requirements not met.  M1 slipped to Jan 14 M1

Dec 
10

TSC approved schedule ALL

Dec 
10

M1 moved out 4 days to Jan 11 M1

Nov 
20

Second draft posted

Nov 
11

First draft posted
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