



ONAP RC1 Status Summary

Gildas Lanilis – ONAP Release Manager

Thursday, May 3, 2018

Items Covered

1. HealthCheck status
2. CSIT status
3. Pending Commits
4. Project Findings
5. Recommendations on RC1 Status

Disclaimer

- Things are changing quickly. What was false yesterday, may be true the am
- This report is mainly based on RC1 findings reported by PTLs
- Please help me to stay honest

HealthCheck Status

- 30 ONAP projects

Status RC0	OOM	Heat
NA	5	6
Done	9	16
WIP	16	8

Status RC1	OOM	Heat
NA	5	7
Done	19	23
WIP	6	0

CSIT Status

4 projects have intermittent failure

Pending commits

Committers
Please
Review

ID	Subject	Status	Owner	Project	Branch	Updated
☆ 44555	Update dropwizard		Yuan Hu	sdcsdc-workflow-designer	master	4 days ago
☆ 36323	Use getopts in simulator_docker_run.sh		Victor Morales	sdcsdc	master (sdcsimulator)	4 days ago
☆ 45195	CSIT tests for SO vCPE/OOF/HPA		libo zhu	integration	master	5 days ago
☆ 45015	Issue-ID: AAI-1098 syncTaskFrequency fix		Ashoka M G	aai/sparkys-be	master	5 days ago
☆ 44905	Update the keystore for resources and traversal		Venkata Harish Kajur	oom	master	5 days ago
☆ 45013	Issue-ID: AAI-1099 Fix wrong container reference		Ashoka M G	aai/test-config	master	6 days ago
☆ 43869	Add a path param in esr-gui annotations		Li Zi	oom	master	6 days ago
☆ 43995	OOM Integration Changes		Ikram Ikramullah	oom	master (oof)	6 days ago
☆ 43961	Fix library CVEs in sdc-workflow-designer		Gary Wu	sdcsdc-workflow-designer	master	6 days ago
☆ 44793	Register vfc with pod ip when deploy it		Li Zi	oom	master	6 days ago
☆ 44869	issue creating toasca representation for 'default'	Draft	Katy Rotman	sdcsdc	master (issue-with-default)	7 days ago
☆ 43715	Fix bug in Dynamic Recover Action		Bin Sun	vfc/infvo/lcm	master (dynamic_recover)	7 days ago
☆ 44817	docker mysql shell update		liu qian	vfc/infvo/driver/vnfm/svnfm	master	7 days ago
☆ 33049	Add INFO.yaml file		Jessica Wagantall	aaf/authz	master (info-file)	7 days ago
☆ 43501	Add clamp dashboard charts		Anaël Closson	oom	master	7 days ago
☆ 44403	VNFSDK - use embedded DB, change image path	Merge Conflict	Jasmine Wen	oom	master	8 days ago
☆ 44469	Install tools/libs from doc hub image		Manjunath Ranganathaiah	aaf/authz	master	8 days ago
☆ 43365	Add helm and kubernetes build image		Jeremy Phelps	ci-management	master (add_helm_image)	9 days ago
☆ 44011	reducing configmap for SO	Draft	Mandeep Khinda	oom	master	12 days ago
☆ 43549	VNFSDK - use common postgres	Draft	Jasmine Wen	oom	master	12 days ago
☆ 43127	Pin jnr-unixsocket for Docker plugin to 0.13		Mohammed Naser	cli	master (arm64-builds)	2 weeks ago
☆ 43129	Dynamically determine image arch. and install GCC		Mohammed Naser	cli	master (arm64-builds)	2 weeks ago
☆ 42147	update search	Merge Conflict	xing xiaocheng	cli	master	2 weeks ago
☆ 40143	Retire v8 to v10 versions for onap	Draft	Venkata Harish Kajur	aai/aai-common	master	3 weeks ago
☆ 32037	rancher 2.0 automated k8s install		Michael O'Brien	oom	master	3 weeks ago
☆ 41595	Refactor api definition yamls to support jinja2		Moshe Hoadley	vnfsdk/dovetail-integration	master (dovetail_integration)	3 weeks ago
☆ 39673	WIP: Adding OOM related files for optf		Sastry Isukapalli	oom	master	3 weeks ago
☆ 37221	Add INFO.yaml file		Jessica Wagantall	sdconap-ui	master (info-file)	3 weeks ago
☆ 39441	Clamp DB Health Check	Draft	Priyanka Jain	oom	master	4 weeks ago
☆ 36675	Add filebeat container for VF-C components	Merge Conflict	han yanan	oom	master	4 weeks ago
☆ 37627	Initial Control Loop HealthCheck		Brian Freeman	testsuite	master (closedloop)	5 weeks ago
☆ 28365	Fixed issue with string interpolation.	Merge Conflict	Przemyslaw Wasala	oom	master	5 weeks ago
☆ 26735	State Monitoring: Policy Issue-ID: OOM-30		Pramod Kumar Sharma	oom	master	5 weeks ago
☆ 38891	united test	Merge Conflict	zhang ab	multicloud/openstack	master	5 weeks ago
☆ 38147	Initial draft of full normative API Resource Model		Bin Hu	multicloud/framework	master	6 weeks ago
☆ 35697	Changing to port {{.Value.nodePortPrefix }}21		Sylvain Desbureaux	oom	amsterdam (OOM-679)	7 weeks ago
☆ 31007	put right node port for port 8101 of sdnc		Sylvain Desbureaux	oom	amsterdam (OOM-679)	7 weeks ago
☆ 34423	first push of Security Committee CII dashboard		Tony Hansen	integration/seccom	master	8 weeks ago
☆ 23759	vCPE Usecase Artifacts		Lingli Deng	modeling/modelspec	master	8 weeks ago
☆ 26135	Add junit publisher to maven verify job	Merge Conflict	Jeremy Phelps	ci-management	master (update_policy_global_jjb)	9 weeks ago
☆ 25969	Added prepull script content to OOM User Guide	Merge Conflict	Anuj Kapoor	oom	master (doc)	3 months ago
☆ 26239	Added OOM Node Port List based on components	Merge Conflict	Anuj Kapoor	oom	master (doc)	3 months ago

Project Findings

- Refer to attached Excel file, RC1 sheet

Recommendations on RC1 status

Criteria: RC1:

1. Pass OOM Deployment (and heat for contingency)
2. Pass Pair Wise testing for all projects
3. Pass vFW / vLB + vCPE + VoLTE regression use case for projects on critical path: Helen and Brian to recommend

Based on Criteria 1 and 2, I would like to propose the following

Pass:

1. CCSDK
2. DOC
3. INTEGRATION
4. MODELLING
5. MUSIC

6. OOM
7. PORTAL
8. VNFRQTS

Conditional:

1. AAF
2. DCAE
3. EXTERNAL API
4. LOGGING
5. OOF
6. AAI
7. APPC

8. CLAMP
9. CLI
10. DMAAP
11. HOLMES
12. MSB
13. MULTICLOUD
14. POLICY
15. SDNC

16. SO
17. VID
18. VFC
19. VNFSDK (Design T)
20. VVP
21. USECASE UI
22. SDC



谢谢