



ONAP Beijing Release Sign-Off

Gildas Lanilis – ONAP Release Manager

Thursday, June 7, 2018

Items Covered

1. Defects Status
2. Integration Test Blocking Issue Status
3. OOM and HEAT Deployment Status
4. Docker Images Status
5. Pair Wise and Maturity Status
6. Documentation Status
7. Project Specific Findings
8. Recommendations

Disclaimer

- Things are changing quickly. What was false yesterday, may be true the am
- This report is mainly based on Sign-off findings reported by PTLs
- Please help me to stay honest

Jira Highest and High Priority Issue

- The list is empty 😊

RCx Bugs Save as Details ★ Share Export ▾

project in (AAI, AAF, APPC, CLAMP, CLI, CCSDK, DCAEGEN2, DMAAP, DOC, EXTERNAPI, HOLMES, Integration, LOG, music, MSB, MODELING, MULTICLOUD, SDNC, OOM, OPTFRA, "Open Labs", "Policy Framework", portal, sdc, so, test, usecaseui, vfc, vid, vnfrqts, VVP, vnfsdk) AND type = Bug AND (fixVersion = "Beijing Release" OR fixVersion = EMPTY) AND (priority = Highest OR priority = High) AND status != Closed AND status != Done AND status != Delivered ORDER BY created DESC

No issues were found to match your search
Try modifying your search criteria or creating a new issue













Integration Test Blocking Issues

- No Blocker 😊
- [Source](#)

| Beijing Release Integration Test Blocking Issues | | | | | | | | |
|--|---------|---------|---------|----------|----------|---|--------|--------|
| Created by Helen Chen, last modified by Gildas Lanilis on May 14, 2018 | | | | | | | | |
| Key | Summary | Created | Updated | Assignee | Reporter | P | Status | Labels |
| No issues found Refresh | | | | | | | | |
| Health Check Issues: | | | | | | | | |
| Key | Summary | Created | Updated | Assignee | Reporter | P | Status | Labels |
| No issues found Refresh | | | | | | | | |

OOM and HEAT deployment

Details in [Jenkins](#)

| | | | | | | |
|---|---|---|------------------------------------|------------------------------------|--------|--|
|  |  | lab-tlab-beijing-heat-deploy | 1 hr 29 min - #333 | 14 days - #298 | 20 sec | 40 / 40 passed  |
|  |  | lab-tlab-beijing-oom-deploy | 2 hr 10 min - #366 | 8 hr 25 min - #364 | 42 sec | 42 / 43 passed  |
|  |  | lab-windriver-beijing-heat-deploy | 21 min - #321 | 3 days 2 hr - #311 | 38 sec | 40 / 40 passed  |
|  |  | lab-windriver-beijing-oom-deploy | 2 hr 54 min - #397 | 8 hr 26 min - #395 | 36 sec | 43 / 43 passed  |


Docker Images

- They are all properly Tagged 😊

```
16:03:03 [INFO] -----  
16:03:03 [INFO] Building ONAP Version Manifest and Maven Plugin 2.0.0-SNAPSHOT  
16:03:03 [INFO] -----  
16:03:03 [INFO]  
16:03:03 [INFO] --- maven-enforcer-plugin:3.0.0-M1:enforce (enforce-no-snapshots) @ version-manifest ---  
16:03:04 [INFO]  
16:03:04 [INFO] --- git-commit-id-plugin:2.2.3:revision (default) @ version-manifest ---  
16:03:05 [INFO]  
16:03:05 [INFO] --- exec-maven-plugin:1.6.0:exec (check-docker-manifest-sorted) @ version-manifest ---  
16:03:05 [INFO]  
16:03:05 [INFO] --- exec-maven-plugin:1.6.0:exec (check-java-manifest-sorted) @ version-manifest ---  
16:03:05 [INFO]  
16:03:05 [INFO] --- exec-maven-plugin:1.6.0:exec (check-docker-images-released) @ version-manifest ---  
16:04:28 [INFO] -----  
16:04:28 [INFO] BUILD SUCCESS  
16:04:28 [INFO] -----
```


Pair Wise and Maturity

- Some projects have not updated their status

| Pair Wise Testing Checklist | Maturity |
|---|--|
| A&AI Pair Wise Testing | Pass - AAI R2 Beijing - Integration Test Plans |
| AAF Pair Wise Testing | Pass |
| N/A | N/A |
| APPC Pair Wise Testing | Pass (APPC Beijing Testing Scope and Status) |
| CLAMP Pair Wise Testing | Pass |
| N/A | N/A |
| DCAE Pair Wise Testing | Pass (Details: DCAE R2 Testing Scope and Status) |
| DMaaP Pair Wise Testing | Pass- DMaaP R2 Beijing S3P |
| N/A | N/A |
| ExternalAPI Pair Wise Testing | Security - Passed |
| Holmes Pair Wise Testing | N/A |
| Robot Pair Wise Testing | N/A |
| Logging Pair Wise Testing | PASS Scaling, Resiliency  |
| MSB Pair Wise Testing (Will be covered by other projects) | Will be covered by all other projects using MSB |
| Modeling Pair Wise Testing | N/A |
| Multivim Pair Wise Testing | PASS |
| N/A | N/A |
| CLI Pair Wise Testing | PASS |
| N/A | N/A |
| OOF Pair Wise Testing. | Pass (OOF Beijing S3P Status) |
| N/A | N/A |
| UI Pair Wise Testing | Pass - Usecase-UI R2 Beijing S3P |
| Policy Pair Wise Testing | Pass - Policy R2 Beijing - Integration Test Plans |
| Portal Pair Wise Testing | Pass - Portal R2 Beijing - Integration Test Plans |
| SDNC Pair Wise Testing | Pass |
| SDC Pair Wise Testing | Pass SDC Beijing S3P Status |
| SO Pair Wise Testing | Pass - SO - Beijing S3P |
| VFC Pair Wise Testing | Pass-VF-C R2 Beijing - S3P |
| VID Pair Wise Testing | Pass - VID Beijing S3P Status |
| VNFSDK Pair Wise Testing | N/A |

Documentation

- Some Release Notes require Cherry into Beijing Branch (Action Item: Greg, Rich)
- Overall, there are still some cosmetic issues that require attention
 - @All: Please have a look in ReadTheDocs and fix it.
- Currently, by default ReadTheDocs points to Amsterdam
 - Prior to Marketing Announcement (June 12) it will point by default to **Beijing**



Project Specific findings

- Switch Excel file

Recommendations Proposal

- Pass Beijing Release Sign-Off ([TSC Approval, Info 4, section o](#))

Next Steps

- Tags all repos: LF
- Create Beijing Branch on all repos: Action LF
- PTL to email Release Manager on specific case for not creating branch



ONAP

OPEN NETWORK AUTOMATION PLATFORM

谢谢