



ONAP

OPEN NETWORK AUTOMATION PLATFORM

ONAP Benchmark Project Progress

July 31th, 2019

Test Schedule

N O	TASK	SUB TASK	COMPLETION TIME PLANNED	ACTUAL COMPLETION TIME	PROGRESS	STATUS
1	Install ONAP Dublin		2019/7/24	2019/7/29	Complete the ONAP Dublin installation	Closed
2	Run throuth VFW usecase		2019/8/7		A virtual machine is currently created on openstack using ONAP	Open
3	Port the existing benchmark scripts to ONAP Dublin		2019/8/21		Not yet started	Open



ONAP

OPEN NETWORK AUTOMATION PLATFORM

Thanks