

# Release Cadence proposal

# Honolulu Schedule

- ◆ G RC0
  - ◆ G RC1
    - ◆ G RC2
      - ◆ G Sign-off

Working on Best Practices

◆ H Kickoff

GR

◆ H GR Approved

Working on GR

H Feature Freeze

◆ I Kickoff

GR

◆ GR Approved

Working on GR

I Feature Freeze

H Spec Freeze

I Spec Freeze

Working on H Features/Specs

Working on I Features/Specs

Working on J Features

Working on H Features

Working on I Features

BF ◆ H RC0

BF

RC ◆ H Sign-off

October    November    December    January    February    March    April    May

# Differences to the release train

## This

- More like Kanban
- No planning
- Strong requirements
- Best practices
- Work on anything based on your priorities
- Release whenever project is ready
- Continuous work

## Train

- More like Agile
- Sprint planning
- Same as currently
- ---
- Work only on scope sprint
- Monthly release
- Waterfall-ish