

# VNF SDK 10-20-2017 Meeting

## Meeting Logistics

Meeting Day	Meeting Time	Conference Bridge
Fridays	6:00 AM to 7:00 AM (UTC-08:00) Pacific Time (US & Canada)	<a href="https://zoom.us/j/454599760">https://zoom.us/j/454599760</a>

## ZOOM Conference Bridge

Join from PC, Mac, Linux, iOS or Android: <https://zoom.us/j/454599760>

Or iPhone one-tap (US Toll): +14086380968,,454599760# or +16465588656,,454599760#

Or Telephone:

Dial: +1 408 638 0968 (US Toll) or +1 646 558 8656 (US Toll)

Meeting ID: 454 599 760

International numbers available: <https://zoom.us/zoomconference?m=viiAlbYha1FHOG4qZy9wY3LoQsy9Ut2P>

## Meeting Attendees



Brian Hedstrom (me)



Chris Donley (Host)



Gokul Singaraju



jscali



Lianhao Lu



Tina Tsou



Vijay VK (AT&T)

## Meeting Agenda & Minutes

Agenda Items	Notes
Logistics	<ul style="list-style-type: none"><li>Integration team needs support (Murali)</li><li>Goal: All VNFs used in each R1 Use Case to be validated by VNF SDK<ul style="list-style-type: none"><li>Both open source (from Intel) and commercial VNFs (used in VoLTE)</li></ul></li></ul>
Action items from last week	<p><a href="#">See last week's meeting notes.</a></p> <p>No good way to incorporate PPT files into documentation, only by image of each slide. Word documents will be easier to work with.</p>
Licensing	<p>For Marketplace</p> <p>Chris showed the Spreadsheet which highlights the issues. We have a JIRA issue in our current Sprint addressing this item. Need to get the license info or find an alternative package with better licensing terms.</p>

<p>Sprint 6 Progress (closes today)</p>	<ul style="list-style-type: none"> <li>• Modeling subteam (Andy Mayer) <ul style="list-style-type: none"> <li>• Not present</li> </ul> </li> <li>• Marketplace subteam (Victor Gao) <ul style="list-style-type: none"> <li>• Not present</li> </ul> </li> <li>• Validation Tools subteam (Murali Mohan Murthy Potham) <ul style="list-style-type: none"> <li>• Not present</li> </ul> </li> <li>• Package Tools subteam (Lianhao Lu) <ul style="list-style-type: none"> <li>• No issues at this time.</li> </ul> </li> <li>• Compliance (Alok Gupta) <ul style="list-style-type: none"> <li>• Checking code in, no issues</li> </ul> </li> <li>• Documentation (Chris Donley) <ul style="list-style-type: none"> <li>• On target, moving along and no issues.</li> <li>• Gokul will send Chris documentation</li> </ul> </li> </ul>
<p>Review RC1 Checklist</p>	<p>Chris has not filled this in yet. It's essentially the same as the RC0 checklist. We have one High Priority defect being worked (licensing issue).</p> <p>Team is in good shape for RC1.</p>
<p>Define Sprint 7</p>	<p>Chris will open Sprint 7 today for bug fixes and close Sprint 6 Monday.</p>
<p>Any blockers or open issues that need to be addressed?</p>	<p>None reported</p>
<p>R2 planning (defer to after RC1)</p>	<p>After next week we'll start these discussions. Would like to iron this out by the end of Nov.</p> <p>VNF SDK will likely have security requirements as part of the Carrier Grade ONAP requirements.</p>

## Meeting Recording

- Video Recording:
- Audio Only Recording:

## Action Items



## Meeting Contributions