

Logging Beijing - RC2 Deliverables for RC1 Milestone Checklist Template

DRAFT PROPOSAL FOR COMMENTS

























The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

[RC Release Candidate Milestone overview is available in wiki.](#)

Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences																																																																																										
Product Management	Are all tasks associated with the release been marked as "Done" in Jira?	No	<p>Link to JIRA</p> <p>https://jira.onap.org/secure/RapidBoard.jspa?rapidView=53&view=planning&selectedIssue=LOG-146</p> <table border="1"> <thead> <tr> <th>T</th> <th>Key</th> <th>Summary</th> <th>Assignee</th> <th>Reporter</th> <th>P</th> <th>Status</th> <th>Resolution</th> <th>Created</th> <th>Update</th> </tr> </thead> <tbody> <tr> <td></td> <td>LOG-350</td> <td>ONS conference prep - ONAP OOM CD on Amazon /Azure</td> <td>Michael O'Brien</td> <td>Michael O'Brien</td> <td>^</td> <td>CLOSED</td> <td>Done</td> <td>Feb 08, 2018</td> <td>Aug 08, 2018</td> </tr> <tr> <td></td> <td>LOG-346</td> <td>ONS OOM presentation proposal for 20180114</td> <td>Michael O'Brien</td> <td>Michael O'Brien</td> <td>=</td> <td>CLOSED</td> <td>Unresolved</td> <td>Jan 14, 2018</td> <td>Aug 08, 2018</td> </tr> <tr> <td></td> <td>LOG-332</td> <td>Deployment CI /CD Integration Jenkins job using OOM-K8S - to validate branch</td> <td>Michael O'Brien</td> <td>Michael O'Brien</td> <td>^</td> <td>CLOSED</td> <td>Done</td> <td>Aug 18, 2017</td> <td>Jul 06, ;</td> </tr> <tr> <td></td> <td>LOG-301</td> <td>Azure Resource Manager template for ONAP Kubernetes CD Automation</td> <td>Michael O'Brien</td> <td>Michael O'Brien</td> <td>=</td> <td>CLOSED</td> <td>Done</td> <td>Jan 30, 2018</td> <td>Aug 08, 2018</td> </tr> <tr> <td></td> <td>LOG-276</td> <td>F2F: Deploy ONAP/OOM on any Environment</td> <td>Michael O'Brien</td> <td>Michael O'Brien</td> <td>=</td> <td>CLOSED</td> <td>Done</td> <td>Nov 04, 2017</td> <td>Jul 10, ;</td> </tr> <tr> <td></td> <td>LOG-266</td> <td>F2F: ONAP CI /CD using OOM Kubernetes</td> <td>Michael O'Brien</td> <td>Michael O'Brien</td> <td>^</td> <td>CLOSED</td> <td>Done</td> <td>Nov 03, 2017</td> <td>Jul 06, ;</td> </tr> <tr> <td></td> <td>LOG-181</td> <td>Use DaemonSets for logging - Logstash</td> <td>Michael O'Brien</td> <td>Michael O'Brien</td> <td>^</td> <td>CLOSED</td> <td>Done</td> <td>Mar 19, 2018</td> <td>Jul 04, ;</td> </tr> <tr> <td></td> <td>LOG-147</td> <td>R2 M1 release notes preparation</td> <td>Michael O'Brien</td> <td>Michael O'Brien</td> <td>=</td> <td>CLOSED</td> <td>Done</td> <td>Jan 15, 2018</td> <td>Aug 08, 2018</td> </tr> </tbody> </table>	T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update		LOG-350	ONS conference prep - ONAP OOM CD on Amazon /Azure	Michael O'Brien	Michael O'Brien	^	CLOSED	Done	Feb 08, 2018	Aug 08, 2018		LOG-346	ONS OOM presentation proposal for 20180114	Michael O'Brien	Michael O'Brien	=	CLOSED	Unresolved	Jan 14, 2018	Aug 08, 2018		LOG-332	Deployment CI /CD Integration Jenkins job using OOM-K8S - to validate branch	Michael O'Brien	Michael O'Brien	^	CLOSED	Done	Aug 18, 2017	Jul 06, ;		LOG-301	Azure Resource Manager template for ONAP Kubernetes CD Automation	Michael O'Brien	Michael O'Brien	=	CLOSED	Done	Jan 30, 2018	Aug 08, 2018		LOG-276	F2F: Deploy ONAP/OOM on any Environment	Michael O'Brien	Michael O'Brien	=	CLOSED	Done	Nov 04, 2017	Jul 10, ;		LOG-266	F2F: ONAP CI /CD using OOM Kubernetes	Michael O'Brien	Michael O'Brien	^	CLOSED	Done	Nov 03, 2017	Jul 06, ;		LOG-181	Use DaemonSets for logging - Logstash	Michael O'Brien	Michael O'Brien	^	CLOSED	Done	Mar 19, 2018	Jul 04, ;		LOG-147	R2 M1 release notes preparation	Michael O'Brien	Michael O'Brien	=	CLOSED	Done	Jan 15, 2018	Aug 08, 2018
T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update																																																																																				
	LOG-350	ONS conference prep - ONAP OOM CD on Amazon /Azure	Michael O'Brien	Michael O'Brien	^	CLOSED	Done	Feb 08, 2018	Aug 08, 2018																																																																																				
	LOG-346	ONS OOM presentation proposal for 20180114	Michael O'Brien	Michael O'Brien	=	CLOSED	Unresolved	Jan 14, 2018	Aug 08, 2018																																																																																				
	LOG-332	Deployment CI /CD Integration Jenkins job using OOM-K8S - to validate branch	Michael O'Brien	Michael O'Brien	^	CLOSED	Done	Aug 18, 2017	Jul 06, ;																																																																																				
	LOG-301	Azure Resource Manager template for ONAP Kubernetes CD Automation	Michael O'Brien	Michael O'Brien	=	CLOSED	Done	Jan 30, 2018	Aug 08, 2018																																																																																				
	LOG-276	F2F: Deploy ONAP/OOM on any Environment	Michael O'Brien	Michael O'Brien	=	CLOSED	Done	Nov 04, 2017	Jul 10, ;																																																																																				
	LOG-266	F2F: ONAP CI /CD using OOM Kubernetes	Michael O'Brien	Michael O'Brien	^	CLOSED	Done	Nov 03, 2017	Jul 06, ;																																																																																				
	LOG-181	Use DaemonSets for logging - Logstash	Michael O'Brien	Michael O'Brien	^	CLOSED	Done	Mar 19, 2018	Jul 04, ;																																																																																				
	LOG-147	R2 M1 release notes preparation	Michael O'Brien	Michael O'Brien	=	CLOSED	Done	Jan 15, 2018	Aug 08, 2018																																																																																				


	LOG-134	Upload and document ELK templates for kibana tracing dashboards	Shane Daniel	Michael O'Brien		CLOSED	Done	Jan 11, 2018	Jul 04, 2018
	LOG-129	Remove reference logging config in logging-analytics repo - use OOM config implementation only	J. Ram Balasubramanian	Michael O'Brien		CLOSED	Done	Jan 10, 2018	Jul 04, 2018
	LOG-127	R1-M1 Logging PTL Administration	Michael O'Brien	Michael O'Brien		CLOSED	Done	Jan 05, 2018	Aug 08, 2018
	LOG-122	LF: Add jenkins ONAP JobBuilder infrastructure for logging-analytics repo	Michael O'Brien	Michael O'Brien		CLOSED	Done	Jan 02, 2018	Jul 04, 2018
	LOG-110	Logging API Audit - existing code	Michael O'Brien	Michael O'Brien		CLOSED	Done	Dec 19, 2017	Jul 04, 2018
	LOG-107	Add wiki detailing diff between original PDF logging guidelines and current R2 wiki page	Anuj Kapoor	Michael O'Brien		CLOSED	Done	Nov 22, 2017	Jul 04, 2018
	LOG-82	Publish logging guidelines V1 for Amsterdam onap-discuss, V2 later	Luke Parker	Michael O'Brien		CLOSED	Done	Oct 20, 2017	Aug 08, 2018
	LOG-55	Transaction ID propagation - CLI	Michael O'Brien	Michael O'Brien		CLOSED	Won't Do	Sep 09, 2017	Aug 08, 2018
	LOG-54	Transaction ID propagation - MSB	Michael O'Brien	Michael O'Brien		CLOSED	Won't Do	Sep 09, 2017	Aug 08, 2018
	LOG-53	Transaction ID propagation - CLAMP	Michael O'Brien	Michael O'Brien		CLOSED	Won't Do	Sep 09, 2017	Aug 08, 2018
	LOG-50	Reference ELK stack for testing	Michael O'Brien	Michael O'Brien		CLOSED	Done	Sep 06, 2017	Jul 06, 2018
	LOG-46	Get minimal E2E Logging Demo working on Kubernetes	Michael O'Brien	Michael O'Brien		CLOSED	Duplicate	Aug 15, 2017	Aug 08, 2018
Showing 20 out of 24 issues									

Have all findings from previous milestones been addressed?

Yes

Provide link to JIRA findings
<https://jira.onap.org/secure/RapidBoard.jspa?rapidView=53&view=planning&selectedIssue=LOG-146>

Development	Have all Defects of priority Highest and High been in status "Done" in Jira?	Yes, moved to Cassablanca	Provide link to JIRA issue (type bug) of priority Highest and High.							
T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Update	
	LOG-350	ONS conference prep - ONAP OOM CD on Amazon /Azure	Michael O'Brien	Michael O'Brien	^	CLOSED	Done	Feb 08, 2018	Aug 08, 2018	
	LOG-332	Deployment CI /CD Integration Jenkins job using OOM-K8S - to validate branch	Michael O'Brien	Michael O'Brien	^	CLOSED	Done	Aug 18, 2017	Jul 06, ;	
	LOG-266	F2F: ONAP CI /CD using OOM Kubernetes	Michael O'Brien	Michael O'Brien	^	CLOSED	Done	Nov 03, 2017	Jul 06, ;	
	LOG-181	Use DaemonSets for logging - Logstash	Michael O'Brien	Michael O'Brien	^^	CLOSED	Done	Mar 19, 2018	Jul 04, ;	
	LOG-129	Remove reference logging config in logging-analytics repo - use OOM config implementation only	J. Ram Balasubramanian	Michael O'Brien	^	CLOSED	Done	Jan 10, 2018	Jul 04, ;	
	LOG-127	R1-M1 Logging PTL Administration	Michael O'Brien	Michael O'Brien	^	CLOSED	Done	Jan 05, 2018	Aug 08, 2018	
	LOG-122	LF: Add jenkins ONAP JobBuilder infrastructure for logging-analytics repo	Michael O'Brien	Michael O'Brien	^	CLOSED	Done	Jan 02, 2018	Jul 04, ;	
	LOG-107	Add wiki detailing diff between original PDF logging guidelines and current R2 wiki page	Anuj Kapoor	Michael O'Brien	^	CLOSED	Done	Nov 22, 2017	Jul 04, ;	
	LOG-82	Publish logging guidelines V1 for Amsterdam onap-discuss, V2 later	Luke Parker	Michael O'Brien	^^	CLOSED	Done	Oct 20, 2017	Aug 08, 2018	
	LOG-50	Reference ELK stack for testing	Michael O'Brien	Michael O'Brien	^^	CLOSED	Done	Sep 06, 2017	Jul 06, ;	
	LOG-46	Get minimal E2E Logging Demo working on Kubernetes	Michael O'Brien	Michael O'Brien	^^	CLOSED	Duplicate	Aug 15, 2017	Aug 08, 2018	
11 issues										

	Are all JIRA issues used as a reference in a commit in status "Done" in Jira?	Yes	
	Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No	https://gerrit.onap.org/r/#/q/status:open+project:logging-analytics
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	Provide link to "Merge job" as evidence in Jenkins project tab #6 in https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-master-merge-java/
	Has the team delivered all their release artifacts in Nexus Release or Nexus Staging repo? There should be at least ONE version of each artifacts available in Nexus Release or Nexus Staging repo.	N/A	no artifacts beyond the python and java lib jars
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	N/A	Provide link to evidence. As things are moving fast, we want to ensure CSIT are still "green" CSIT in progress <input checked="" type="checkbox"/> LOG-245 - Logging library CSIT testing <input type="checkbox"/> IN PROGRESS
	Is there a Docker images available for each repository?	N/A	Provide link to evidence No docker images for logging required
	Has the project code successfully passed the Daily Build process?	Yes	passing https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-master-merge-java/ not passing because we don't have a test docker yet until casablanca https://jenkins.onap.org/view/logging-analytics/job/logging-analytics-master-docker-version-java-daily/ still doing csit and code coverage – having issues with the combined python and java in the same repo for the sonar job – it is skipping the project containing my junits – would I separate java/python repo Working now - 83% https://sonar.onap.org/component_measures?id=org.onap.logging-analytics%3Alogging-analytics&metric=coverage Issues being worked out below https://logs.onap.org/production/vex-yul-ecomp-jenkins-1/logging-analytics-sonar/76
	Has the OOM deployment passed?	No	Ensure in Jenkins External Labs all Health Check pass.  http://jenkins.onap.info/job/oom-cd-master2-aws/55/console <pre>13:30:58 onap dev-log-elasticsearch-66cdc4f855-qz9bz 1/1 Running 0 1h 13:30:58 onap dev-log-kibana-567557fb9d-pnfvz 1/1 Running 0 1h 13:30:58 onap dev-log-logstash-fcc7d68bd-jws5c 1/1 Running 0 1h</pre> deployment running - HC passes <pre>13:40:37 Basic Log Elasticsearch Health Check PASS 13:40:37 ----- 13:40:37 Basic Log Kibana Health Check PASS 13:40:37 ----- 13:40:37 Basic Log Logstash Health Check PASS </pre>

	Has the Heat deployment passed?	N/A (no ELK stack in heat)	Ensure in Jenkins External Labs all Health Check pass. Logging is not in HEAT - design decision in Amsterdam - would need a filebeat docker in all the VMs
Documentation	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the Platform Component or SDK template?	N/A	
	For RC1, has the team addressed any issue (recorded in JIRA) provided by the Documentation team?	Yes	
	For RC2, for project delivering binaries, has the team populated and validated all the sections of the Release Note template?	Yes	
	For RC2, has the Documentation Team provided the final approval for your project documentation?	N/A	