

SO Weekly Meeting 2021-03-24

Agenda Topics:

SO Guilin Maintenance release. - 1.7.12 (Planned on 28th Feb 2021) -Not released.

Action :

Current blocking issue of the camunda script upgrade - Cory (Ramesh to interface). - [SO-3584](#)

Alacarte CSIT - Irshad.E2E slicing blocking issue - Deepika

Guilin M Release -

[SO-3468](#) - Cory (Ramesh to interface)

[SO-3592](#) - Monitor this issue- Seshu

Low Priority :

AAF user removal on the SO components - Ramesh (Seshu to help).

SO-3591 - need to get back after the H release is stabilized and merged to the master branch.

Investigate impact on master - <https://gerrit.onap.org/r/c/so/+119520>

H release:

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
SO-4116	Cannot Instantiate Volume Attachment Included OpenStack Heat Template VNF	🔴	Sep 07, 2023	Sep 27, 2023		Unassigned	None	⬆	DELIVERED	Unresolved
SO-4109	SDNC calls fail with the new ODL version (chlorine)	🔴	Jun 01, 2023	Jun 29, 2023		Andreas Geissler	Andreas Geissler	⬆	DELIVERED	Unresolved
SO-3783	Error during Deallocate Core NSSI Flow	🔴	Oct 11, 2021	Oct 12, 2021		Unassigned	None	⬆	SUBMITTED	Unresolved
SO-3760	Wrong additional parameter for OOF's terminateNxIRequest	🔴	Sep 05, 2021	Oct 12, 2021		Unassigned	None	⬆	SUBMITTED	Done
SO-4123	SO Development setup fails due to R_CloudConfigMigration Flyway Migration	🔴	Jan 11, 2024	Feb 05, 2024		Unassigned	None	⬆	OPEN	Unresolved

5 issues

Project Status in Honolulu Release

Honolulu Impact View per Component

<https://gerrit.onap.org/r/c/oom/+118510/11> - SO etsi 1.8.2 components

<https://gerrit.onap.org/r/c/oom/+119596/3> - so components 1.8.2 cnf adapter

<https://gerrit.onap.org/r/c/oom/+119309> - 1.8.1 version of the so core components

<https://gerrit.onap.org/r/c/oom/+119522> - base version

<https://gerrit.onap.org/r/c/oom/+/118460> - 1.8.0 base version before split, blocked at the gating

CSIT status:

Macro flow - Merged to the integration build

Macro flow with Helm - In progress

ETSi Flow - Done

E2E flow - In progress (AN, CN and TN).

Alacarte Flow - Open

H release RC0 Criteria :

Code Coverage of all modules need to meet 55%

<https://sonarcloud.io/organizations/onap/projects?search=so>

Gerrit Open review items

<https://gerrit.onap.org/r/q/project:so+status:open>

Current blocker issues:

Last week discussion:

Its decided to use SO-Admin-Cockpit for the SO Monitoring module based on the functionality its going to offer

Ingress based communication is in place, need oom changes to be merged, thanks to Sylvain

<https://gerrit.onap.org/r/c/oom/+/114236>

Changes for the project refactoring have started and first change is under review

<https://gerrit.linuxfoundation.org/infra/c/releeng/info-master/+/66580>

Created a task to handle the **SO documentation from user perspective**.

☒ **SO-3492** - Update the SO documentation from usage perspective CLOSED

License scan issues:

☒ **SO-3292** - Issue with the license scan on the JBoss lib used in SO CLOSED


<https://gerrit.onap.org/r/c/oom/+/111328>

☒ **SO-3243** - SO-bpmn-infra Container after Java 11 upgrade encountering SunCertPathBuilder Exception: unable to find valid certification path to requested target in CSIT CLOSED

SO committer promotion:

[Service Orchestrator](#)

Way forward for Honolulu:



Up-To-Date ETSI Overview + Automated CSIT Tests Presentation



ETSI Overview + ...CSIT TESTS.pptx