

# 2021-07-15 Doc project meeting

## Attending

NICHOLAS KARIMI MUIGAI Kenny Paul Andreas Geissler Eric Debeau Thomas Kulik

Topic	Notes / Status / Follow-up
AGENDA FOR TODAY	
ArchNav Internship / SVG ArchMap	<ul style="list-style-type: none"><li>• <a href="#">ONAP Web Based Architecture Navigation Solution</a></li><li>• Architecture Navigator page @doc project: <a href="#">Architecture Navigator (ArchNav)</a></li><li>• contribution of NICHOLAS KARIMI MUIGAI currently scheduled until the end of July 2021</li><li>• Ultimate goal is to have a good structure to get information easily findable.</li><li>• ArchNav is used also in the process of architecture reviews and holds additional information about ONAP use cases</li><li>• <a href="#">POC/Proposal</a> for a architecture map natively designed in Inkscape has started. The SVG format has capabilities to add links, additional text and mouse-over effects to elements. Presentation in the ARC subcommittee meeting as well in the TSC are planned.</li><li>• The idea is that this SVG-map is handed over to architecture team to be maintained in the future. Also it is planned to use it in RTD for a user-friendly entry-point for navigation.</li></ul> <ul style="list-style-type: none"><li><input checked="" type="checkbox"/> First: Identify Maintenance Model (who is able to maintain it in production / for all the upcoming releases of ONAP)</li><li><input checked="" type="checkbox"/> Identify the use cases currently applied to ArchNav and use cases for the Doc team's needs</li><li><input checked="" type="checkbox"/> Look at the potential use of LF Landscape</li><li><input checked="" type="checkbox"/> Look at the potential use of Inkscape for a clickable graphic (Eric Debeau has done a PoC of the functionality)</li></ul>
Architecture Documentation in RTD	<p>There is the need to move finalized ONAP architecture documentation from DevWiki to RTD. Especially the following section are from interest (examples from the Istanbul release):</p> <ul style="list-style-type: none"><li>• <a href="#">Architecture Map</a></li><li>• <a href="#">Component Descriptions (incl. sub-pages)</a></li></ul> <ul style="list-style-type: none"><li><input checked="" type="checkbox"/> Andrea Visnyei to support the process of transferring the information from DevWiki to RTD</li><li><input checked="" type="checkbox"/> Thomas Kulik to support here and check how this process can be automated. Especially the embedded draw.io diagrams (special confluence macro) may cause problems if we use confluence2md to export pages). Schedule a meeting with Chaker Al-Hakimand team.</li><li><input checked="" type="checkbox"/> Chaker Al-Hakimand team to support the transfer.</li><li><input checked="" type="checkbox"/> Chaker Al-Hakim, Thomas Kulikand teams to create a process to transfer information to RTD also for upcoming releases.</li></ul>
Backlog Clean /Sort/Reorder	do it in jira!
Issue with RTD TOC	check RTD TOC for <a href="https://docs.onap.org/en/latest/guides/onap-developer/how-to-use-docs/templates.html">https://docs.onap.org/en/latest/guides/onap-developer/how-to-use-docs/templates.html</a>
Doc Templates	<ul style="list-style-type: none"><li><input checked="" type="checkbox"/> Andrea Visnyei and Andreas Geissler to check current component template and improve if needed</li></ul>
API Documentation	<ul style="list-style-type: none"><li><input checked="" type="checkbox"/> Kenny Paul , Eric Debeau Session with Andy Mayer needed to clarify how we continue on the API documentation (swagger). The API docs are part of the ARC docs. See also in DevWiki.</li><li><input checked="" type="checkbox"/> NICHOLAS KARIMI MUIGAI join Kenny in the discussion with Andy Mayer .</li></ul> <p>See also in Swagger in <a href="#">RTD</a></p>
Doc Guideline	<ul style="list-style-type: none"><li><input checked="" type="checkbox"/> Ask users to add always the original file of graphics to the repo (plus the bitmap version of course which is used in wiki/RTD)</li></ul>
Istanbul Release	<ul style="list-style-type: none"><li><input checked="" type="checkbox"/> #doc team: Review Istanbul release notes and project content; extra session required; to be planned.</li></ul>
Vacations & Upcoming Meetings	<ul style="list-style-type: none"><li>• 12.07.2021 until 23.07.2021: Vacation <a href="#">Andrea Visnyei</a></li><li>• next #doc meeting sheduled for 22.07.2021</li></ul>
NOT DONE DUE TO TIME CONSTRAINTS	
Open gerrit issues	<ul style="list-style-type: none"><li>• We went through the open gerrit issues for Honolulu (Maintenance) / Istanbul release</li></ul>
Open jira tickets	<ul style="list-style-type: none"><li>• We went through the open Jira issues for Honolulu (Maintenance) / Istanbul release</li><li><input checked="" type="checkbox"/> Thomas Kulik : Propose that every project should use tox.ini (incl. link check)? Create a new Epic for this? conf.py must be updated as well!</li></ul>
Sprints	<ul style="list-style-type: none"><li>• Should we structure our (doc) work in sprints?</li><li><input checked="" type="checkbox"/> Thomas Kulik : Ask for DT-internal help to set up this structure. Eric Debeauand Andreas Geisslerwill help as well.</li></ul>
Guide Doc Dev System	<ul style="list-style-type: none"><li>• <a href="#">Released and updated</a>; <a href="#">Timo Perala</a> volunteers for review.</li></ul>

OPTIONAL (IF TIME ALLOWS)																																																																														
All	<p>Collection of topics not started</p> <div><div><input checked="" type="checkbox"/></div> Dedicated repo for every subcommittee (that creates and maintains formal ONAP documentation)? To be discussed.</div> <div><div><input checked="" type="checkbox"/></div> Fix ReadTheDocs starting page to the last official release (and not 'latest')</div> <div><div><input checked="" type="checkbox"/></div> Copyright notice an RTD still shows the wrong year.</div>																																																																													
<div><div><input checked="" type="checkbox"/></div> Objectives for Honolulu (and onwards)</div>	<p>Jira ticket walkthrough,</p> <table><tr><th>Key</th><th>Summary</th><th>T</th><th>Created</th><th>Updated</th><th>Due</th><th>Assignee</th><th>Reporter</th><th>P</th><th>Status</th><th>Resolution</th></tr><tr><td>DOC-824</td><td>Document Release Candidate for R14</td><td></td><td>May 23, 2024</td><td>Jun 17, 2024</td><td></td><td>Thomas Kulik</td><td>Byung-Woo Jun</td><td></td><td><div>IN PROGRESS</div></td><td>Unresolved</td></tr><tr><td>DOC-823</td><td>Create docs for 'NewDelhi' main release</td><td><input checked="" type="checkbox"/></td><td>Feb 20, 2024</td><td>Jun 17, 2024</td><td></td><td>Thomas Kulik</td><td>Thomas Kulik</td><td></td><td><div>IN PROGRESS</div></td><td>Unresolved</td></tr><tr><td>DOC-811</td><td>Create docs for 'London' main release</td><td><input checked="" type="checkbox"/></td><td>Dec 12, 2022</td><td>Jul 03, 2023</td><td></td><td>Thomas Kulik</td><td>Thomas Kulik</td><td></td><td><div>IN PROGRESS</div></td><td>Unresolved</td></tr><tr><td>DOC-783</td><td>Research engine searched in the last category scope only</td><td></td><td>Dec 01, 2021</td><td>Jul 06, 2023</td><td></td><td>Thomas Kulik</td><td>None</td><td></td><td><div>OPEN</div></td><td>Unresolved</td></tr><tr><td>DOC-725</td><td>Add a list of provided ONAP User Interfaces</td><td><input checked="" type="checkbox"/></td><td>Mar 24, 2021</td><td>Jul 06, 2023</td><td></td><td>Andreas Geissler</td><td>Andreas Geissler</td><td></td><td><div>OPEN</div></td><td>Unresolved</td></tr><tr><td>DOC-717</td><td>Update Document Testing Guide</td><td><input checked="" type="checkbox"/></td><td>Feb 25, 2021</td><td>May 03, 2023</td><td></td><td>Thomas Kulik</td><td>Andreas Geissler</td><td></td><td><div>OPEN</div></td><td>Unresolved</td></tr></table> <p>6 issues</p> <p>The team will investigate further with the OOM team on how to enable a non-voting job for warnings.</p> <div><div><input checked="" type="checkbox"/></div> Check why closes ticket show up even when the filter is set to "Open" or "In progress"</div>	Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution	DOC-824	Document Release Candidate for R14		May 23, 2024	Jun 17, 2024		Thomas Kulik	Byung-Woo Jun		<div>IN PROGRESS</div>	Unresolved	DOC-823	Create docs for 'NewDelhi' main release	<input checked="" type="checkbox"/>	Feb 20, 2024	Jun 17, 2024		Thomas Kulik	Thomas Kulik		<div>IN PROGRESS</div>	Unresolved	DOC-811	Create docs for 'London' main release	<input checked="" type="checkbox"/>	Dec 12, 2022	Jul 03, 2023		Thomas Kulik	Thomas Kulik		<div>IN PROGRESS</div>	Unresolved	DOC-783	Research engine searched in the last category scope only		Dec 01, 2021	Jul 06, 2023		Thomas Kulik	None		<div>OPEN</div>	Unresolved	DOC-725	Add a list of provided ONAP User Interfaces	<input checked="" type="checkbox"/>	Mar 24, 2021	Jul 06, 2023		Andreas Geissler	Andreas Geissler		<div>OPEN</div>	Unresolved	DOC-717	Update Document Testing Guide	<input checked="" type="checkbox"/>	Feb 25, 2021	May 03, 2023		Thomas Kulik	Andreas Geissler		<div>OPEN</div>	Unresolved
Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution																																																																				
DOC-824	Document Release Candidate for R14		May 23, 2024	Jun 17, 2024		Thomas Kulik	Byung-Woo Jun		<div>IN PROGRESS</div>	Unresolved																																																																				
DOC-823	Create docs for 'NewDelhi' main release	<input checked="" type="checkbox"/>	Feb 20, 2024	Jun 17, 2024		Thomas Kulik	Thomas Kulik		<div>IN PROGRESS</div>	Unresolved																																																																				
DOC-811	Create docs for 'London' main release	<input checked="" type="checkbox"/>	Dec 12, 2022	Jul 03, 2023		Thomas Kulik	Thomas Kulik		<div>IN PROGRESS</div>	Unresolved																																																																				
DOC-783	Research engine searched in the last category scope only		Dec 01, 2021	Jul 06, 2023		Thomas Kulik	None		<div>OPEN</div>	Unresolved																																																																				
DOC-725	Add a list of provided ONAP User Interfaces	<input checked="" type="checkbox"/>	Mar 24, 2021	Jul 06, 2023		Andreas Geissler	Andreas Geissler		<div>OPEN</div>	Unresolved																																																																				
DOC-717	Update Document Testing Guide	<input checked="" type="checkbox"/>	Feb 25, 2021	May 03, 2023		Thomas Kulik	Andreas Geissler		<div>OPEN</div>	Unresolved																																																																				
<div><div><input checked="" type="checkbox"/></div> Honolulu Maintenance Release</div>	<ul style="list-style-type: none"><li>open</li></ul>																																																																													
<div><div><input checked="" type="checkbox"/></div> Architecture documentation</div>	<div><div><input checked="" type="checkbox"/></div> For future collaboration and facilitation we will ask for a time slot in the arch subcommittee meeting to inform and educate how to work with docs.</div> <div><div><input checked="" type="checkbox"/></div> Discuss with architecture team, how the following docs can be transferred to RTD: see: <a href="#">Documenting ONAP Architecture (New)</a> <a href="#">Istanbul-R9 Architecture General Description</a> <a href="#">Istanbul-R9 ONAP Architecture Component Description</a></div>																																																																													

<div><input checked="" type="checkbox"/></div> <div>Link management in RTD Eric Debeau</div>	<p>Many links are managed in RTD</p> <ul style="list-style-type: none"><li>■ local links within a repo</li><li>■ inter-project links using inter-links from sphinx</li><li>■ links to code repo</li><li>■ external links to web sites</li></ul> <p>There is a problem when a documentation linkes to a repo =&gt; the branc is not indicated. As result, the link points to the latest release</p> <p>Proposition to provide guidelines to be then presented for PTL</p> <p>Many links are broken =&gt; need to include a test in JJB and provide information about broken links</p> <p><b>Feedback has been given, positive output. Next step, bring to PTL</b></p> <p><b>Sill required from the project to test</b></p>
<p>Create project docs manually with gerrit in case a project has branched but not changed any file in the new branch afterwards</p>	<p><a href="#">Andreas Geissler</a> showed a solution to create project docs manually within gerrit in case a project has branched but not changed any doc file in the new branch afterwards. There are extended right in gerrit needed ("</p>