

2021-08-04 DCAE Meeting Notes

- Bridge
 - [dcaegen2] Team ONAP11, Wed UTC 14:30 (10.30 AM EDT)
- Recording:
- Attendees:
- Discussion Topics:
- Upcoming vacations (committer)
- Honolulu Artifacts Tracker
- Open Action Items

Bridge

[dcaegen2] Team ONAP11, Wed UTC 14:30 (10.30 AM EDT)

ONAP Meeting 11 is inviting you to a scheduled Zoom meeting.

Join Zoom Meeting

<https://zoom.us/j/98967242523?pwd=YmhlbGZGU0NjcFBnbDdCS3c1Nnk3UT09>

Meeting ID: 989 6724 2523

Passcode: 899004

One tap mobile

+13126266799,,98967242523# US (Chicago)

+16465588656,,98967242523# US (New York)

Dial by your location

+1 312 626 6799 US (Chicago)

+1 646 558 8656 US (New York)

+1 301 715 8592 US (Germantown)

+1 253 215 8782 US (Tacoma)

+1 346 248 7799 US (Houston)

+1 669 900 6833 US (San Jose)

877 369 0926 US Toll-free

855 880 1246 US Toll-free

Meeting ID: 989 6724 2523

Find your local number: <https://zoom.us/u/ad1U59khic?>

ACTION REQUIRED BY ALL COMMUNITY MEMBERS

All attendees must set their Zoom name in **First-name FAMILY-NAME (company)** format

~~WAITING ROOM ENABLED by default; HOST/CO HOST will allow attendees following naming convention.~~

Recording:

DCAE_Weekly_08042021.mp4

Attendees:

Host: [Vijay Venkatesh Kumar](#) (AT&T)

	ONAP Meeting 11 (Host, me)		
	Krystian Kedron		
	Mark Scott		
	Ajay Deep Singh (EST)		
	Denilson Jose (Wipro)		
	Gerard NUGENT (EST)		
	Joanna Jeremicz (Nokia)		
	Mukesh Paliwal		
	Niranjan Y(Wipro)		
	Raviteja Karumuri (EST)		
	Remigiusz Janecek		
	sagar		
	Shabnam SULTANA		
	Stanislav Manzalek		
	Tomasz WROBEL (Nokia)		

Discussion Topics:

S. NO	Time (est)	Topics	Requester /Assignee	Notes/Links																																																																																
				<p>START RECORDING</p> <p>PARTICIPANT LIST</p> <p><input type="checkbox"/> Review Open action-items</p>																																																																																
		Istanbul Release topics	Vijay Venkatesh Kumar	<ul style="list-style-type: none"> • Release Planning: Istanbul • R9 M1 - DCAEGEN2-2757 - DONE • R9 M2 - DCAEGEN2-2783 - DONE • R9 M3 - DCAEGEN2-2841 - 08/27 • Istanbul Release Requirements • Istanbul Impact View per Component • 0: Integration Weather Board for Istanbul Release Architecture <ul style="list-style-type: none"> ◦ https://wiki.onap.org/display/DW/ARC+DCAE+Component+Description++Istanbul-R9 ◦ https://wiki.onap.org/display/DW/DCAE+R9+M2+Architecture+Review • Security updates - Istanbul DCAE - DCAEGEN2-2768 - Getting issue details... STATUS 																																																																																
		Review Istanbul EPIC's and Security updates (Outside DCAE tranformation)	Vijay Venkatesh Kumar	<table border="1"> <thead> <tr> <th>T</th> <th>Key</th> <th>Summary</th> <th>Assignee</th> <th>Reporter</th> <th>P</th> <th>Status</th> <th>Resolution</th> <th>Created</th> <th>Updated</th> </tr> </thead> <tbody> <tr> <td></td> <td>DCAEGEN2-2841</td> <td>Finalized Code Submission</td> <td>Vijay Venkatesh Kumar</td> <td>David McBride</td> <td></td> <td>OPEN</td> <td>Unresolved</td> <td>Jun 23, 2021</td> <td>Jun 23, 2021</td> </tr> <tr> <td></td> <td>DCAEGEN2-2771</td> <td>DCAE Impacts for E3E Network Slicing in Istanbul release</td> <td>Ahila P Swaminathan Seetharaman</td> <td></td> <td></td> <td>IN PROGRESS</td> <td>Unresolved</td> <td>May 17, 2021</td> <td>Aug 04, 2021</td> </tr> <tr> <td></td> <td>DCAEGEN2-2635</td> <td>DCAE CMPv2 integration - Istanbul part</td> <td>Pawel Baniewski</td> <td>Pawel Baniewski</td> <td></td> <td>IN PROGRESS</td> <td>Unresolved</td> <td>Feb 22, 2021</td> <td>Aug 04, 2021</td> </tr> <tr> <td></td> <td>DCAEGEN2-2630</td> <td>DCAE Helm Transformation (Phase 2)</td> <td>Vijay Venkatesh Kumar</td> <td>Vijay Venkatesh Kumar</td> <td></td> <td>IN PROGRESS</td> <td>Unresolved</td> <td>Feb 16, 2021</td> <td>Jul 14, 2021</td> </tr> <tr> <td></td> <td>DCAEGEN2-2622</td> <td>DCAE Istanbul Release Compliance</td> <td>Vijay Venkatesh Kumar</td> <td>Vijay Venkatesh Kumar</td> <td></td> <td>IN PROGRESS</td> <td>Unresolved</td> <td>Feb 11, 2021</td> <td>Jun 29, 2021</td> </tr> <tr> <td></td> <td>DCAEGEN2-2541</td> <td>Bulk PM (PMSP) Additional use cases, deployment and documentation enhancements</td> <td>Mark Scott</td> <td>Mark Scott</td> <td></td> <td>IN PROGRESS</td> <td>Unresolved</td> <td>Dec 04, 2020</td> <td>Jun 01, 2021</td> </tr> <tr> <td></td> <td>DCAEGEN2-2522</td> <td>Enhancements for OOF SON use case</td> <td>krishna moorthy</td> <td>Swaminathan Seetharaman</td> <td></td> <td>IN PROGRESS</td> <td>Unresolved</td> <td>Nov 17, 2020</td> <td>Aug 04, 2021</td> </tr> </tbody> </table> <p>7 issues </p> <p>DCAEGEN2-2768 SECCOM - DCAE Vulnerability updates for Istanbul</p>	T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated		DCAEGEN2-2841	Finalized Code Submission	Vijay Venkatesh Kumar	David McBride		OPEN	Unresolved	Jun 23, 2021	Jun 23, 2021		DCAEGEN2-2771	DCAE Impacts for E3E Network Slicing in Istanbul release	Ahila P Swaminathan Seetharaman			IN PROGRESS	Unresolved	May 17, 2021	Aug 04, 2021		DCAEGEN2-2635	DCAE CMPv2 integration - Istanbul part	Pawel Baniewski	Pawel Baniewski		IN PROGRESS	Unresolved	Feb 22, 2021	Aug 04, 2021		DCAEGEN2-2630	DCAE Helm Transformation (Phase 2)	Vijay Venkatesh Kumar	Vijay Venkatesh Kumar		IN PROGRESS	Unresolved	Feb 16, 2021	Jul 14, 2021		DCAEGEN2-2622	DCAE Istanbul Release Compliance	Vijay Venkatesh Kumar	Vijay Venkatesh Kumar		IN PROGRESS	Unresolved	Feb 11, 2021	Jun 29, 2021		DCAEGEN2-2541	Bulk PM (PMSP) Additional use cases, deployment and documentation enhancements	Mark Scott	Mark Scott		IN PROGRESS	Unresolved	Dec 04, 2020	Jun 01, 2021		DCAEGEN2-2522	Enhancements for OOF SON use case	krishna moorthy	Swaminathan Seetharaman		IN PROGRESS	Unresolved	Nov 17, 2020	Aug 04, 2021
T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated																																																																											
	DCAEGEN2-2841	Finalized Code Submission	Vijay Venkatesh Kumar	David McBride		OPEN	Unresolved	Jun 23, 2021	Jun 23, 2021																																																																											
	DCAEGEN2-2771	DCAE Impacts for E3E Network Slicing in Istanbul release	Ahila P Swaminathan Seetharaman			IN PROGRESS	Unresolved	May 17, 2021	Aug 04, 2021																																																																											
	DCAEGEN2-2635	DCAE CMPv2 integration - Istanbul part	Pawel Baniewski	Pawel Baniewski		IN PROGRESS	Unresolved	Feb 22, 2021	Aug 04, 2021																																																																											
	DCAEGEN2-2630	DCAE Helm Transformation (Phase 2)	Vijay Venkatesh Kumar	Vijay Venkatesh Kumar		IN PROGRESS	Unresolved	Feb 16, 2021	Jul 14, 2021																																																																											
	DCAEGEN2-2622	DCAE Istanbul Release Compliance	Vijay Venkatesh Kumar	Vijay Venkatesh Kumar		IN PROGRESS	Unresolved	Feb 11, 2021	Jun 29, 2021																																																																											
	DCAEGEN2-2541	Bulk PM (PMSP) Additional use cases, deployment and documentation enhancements	Mark Scott	Mark Scott		IN PROGRESS	Unresolved	Dec 04, 2020	Jun 01, 2021																																																																											
	DCAEGEN2-2522	Enhancements for OOF SON use case	krishna moorthy	Swaminathan Seetharaman		IN PROGRESS	Unresolved	Nov 17, 2020	Aug 04, 2021																																																																											

		<p>blocked URL DCAEGEN2-2630 - DCAE Helm Transformation (Phase 2) / REQ-685</p>	<p>Jack Lucas Vijay Venkatesh Kumar</p>	<p>Review EPIC/stories & discuss openitems/issues</p> <ul style="list-style-type: none"> • Review stories status/progress • Discuss commitments/progress for I release <p>Open issues</p> <ul style="list-style-type: none"> ▪ DL-Feeder issue not writing into DB - Issue resolved; Niranjana Y working on test; patch updates expected later this week 																																																												
		DCAE - OOM Submissions		<ul style="list-style-type: none"> • Include all DCAE committers to OOM submission manually • Mark changes to WIP if not completed/tested <p>Outstanding DCAE OOM Submissions</p> <ul style="list-style-type: none"> • https://gergit.onap.org/r/c/oom/+/122865 (policy sidecar template fix) • SNMP https://gergit.onap.org/r/c/oom/+/122348 • DL Feeder/DES/Admin - https://gergit.onap.org/r/c/oom/+/123014 <p>WIP</p> <ul style="list-style-type: none"> • DL Feeder - https://gergit.onap.org/r/c/oom/+/122417 (covered under https://gergit.onap.org/r/c/oom/+/123014) • DL Admin - https://gergit.onap.org/r/c/oom/+/122610 (covered under https://gergit.onap.org/r/c/oom/+/123014) • DES - https://gergit.onap.org/r/c/oom/+/122415 (covered under https://gergit.onap.org/r/c/oom/+/123014) <p>Merged Since last week</p> <ul style="list-style-type: none"> • BBS/VES-Mapper/RESTconf -https://gergit.onap.org/r/c/oom/+/122347 • DFC - https://gergit.onap.org/r/c/oom/+/120492 <ul style="list-style-type: none"> • Heartbeat https://gergit.onap.org/r/c/oom/+/121510 • PM-Mapper - https://gergit.onap.org/r/c/oom/+/120213 • ChartMuseum - https://gergit.onap.org/r/c/oom/+/121693 • SON-Handler - https://gergit.onap.org/r/c/oom/+/121871 • KPI MS - https://gergit.onap.org/r/c/oom/+/121733 																																																												
		OOM Gating/daily issues		<p>Istanbul Integration Blocking points</p> <p>DCAEGEN2-2800 - Dashboard - https://gergit.onap.org/r/c/oom/+/122079</p> <p>DCAEGEN2-2869 - PRH do not create PNF_READY event due to A&AI 404 error - https://gergit.onap.org/r/c/oom/+/122864</p>																																																												
		Review Outstanding bugs	Vijay Venkatesh Kumar	<table border="1"> <thead> <tr> <th>T</th><th>Key</th><th>Summary</th><th>Assignee</th><th>Reporter</th><th>P</th><th>Status</th><th>Resolution</th><th>Created</th><th>Updated</th></tr> </thead> <tbody> <tr> <td>🔴</td><td>DCAEGEN2-2869</td><td>PRH do not create PNF_READY event due to A&AI 404 error</td><td>Michał Jagiello</td><td>Michał Jagiello</td><td>↗</td><td>DELIVERED</td><td>Unresolved</td><td>Jul 23, 2021</td><td>Aug 04, 2021</td></tr> <tr> <td>🔴</td><td>DCAEGEN2-2839</td><td>MOD helm-generator tool issue</td><td>Sivakumar Santharam</td><td>Vijay Venkatesh Kumar</td><td>▬</td><td>IN PROGRESS</td><td>Unresolved</td><td>Jun 17, 2021</td><td>Jul 30, 2021</td></tr> <tr> <td>🔴</td><td>DCAEGEN2-2775</td><td>[PMH] Move old branches to maintenance</td><td>Fiacra Corcoran</td><td>Fiacra Corcoran</td><td>▬</td><td>OPEN</td><td>Unresolved</td><td>May 17, 2021</td><td>Jul 14, 2021</td></tr> <tr> <td>🔴</td><td>DCAEGEN2-2855</td><td>dcae helm deployment with policy enabled</td><td>Vijay Venkatesh Kumar</td><td>Vijay Venkatesh Kumar</td><td>▬</td><td>SUBMITTED</td><td>Unresolved</td><td>Jul 09, 2021</td><td>Jul 09, 2021</td></tr> <tr> <td>🔴</td><td>DCAEGEN2-2828</td><td>CSIT job failure for Slice analysis</td><td>Sumithra S</td><td>Vijay Venkatesh Kumar</td><td>▬</td><td>IN PROGRESS</td><td>Unresolved</td><td>Jun 10, 2021</td><td>Jun 17, 2021</td></tr> </tbody> </table> <p>5 issues Refresh</p> <p>** All CSIT improvements moved to J release; will work post M4</p>	T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	🔴	DCAEGEN2-2869	PRH do not create PNF_READY event due to A&AI 404 error	Michał Jagiello	Michał Jagiello	↗	DELIVERED	Unresolved	Jul 23, 2021	Aug 04, 2021	🔴	DCAEGEN2-2839	MOD helm-generator tool issue	Sivakumar Santharam	Vijay Venkatesh Kumar	▬	IN PROGRESS	Unresolved	Jun 17, 2021	Jul 30, 2021	🔴	DCAEGEN2-2775	[PMH] Move old branches to maintenance	Fiacra Corcoran	Fiacra Corcoran	▬	OPEN	Unresolved	May 17, 2021	Jul 14, 2021	🔴	DCAEGEN2-2855	dcae helm deployment with policy enabled	Vijay Venkatesh Kumar	Vijay Venkatesh Kumar	▬	SUBMITTED	Unresolved	Jul 09, 2021	Jul 09, 2021	🔴	DCAEGEN2-2828	CSIT job failure for Slice analysis	Sumithra S	Vijay Venkatesh Kumar	▬	IN PROGRESS	Unresolved	Jun 10, 2021	Jun 17, 2021
T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated																																																							
🔴	DCAEGEN2-2869	PRH do not create PNF_READY event due to A&AI 404 error	Michał Jagiello	Michał Jagiello	↗	DELIVERED	Unresolved	Jul 23, 2021	Aug 04, 2021																																																							
🔴	DCAEGEN2-2839	MOD helm-generator tool issue	Sivakumar Santharam	Vijay Venkatesh Kumar	▬	IN PROGRESS	Unresolved	Jun 17, 2021	Jul 30, 2021																																																							
🔴	DCAEGEN2-2775	[PMH] Move old branches to maintenance	Fiacra Corcoran	Fiacra Corcoran	▬	OPEN	Unresolved	May 17, 2021	Jul 14, 2021																																																							
🔴	DCAEGEN2-2855	dcae helm deployment with policy enabled	Vijay Venkatesh Kumar	Vijay Venkatesh Kumar	▬	SUBMITTED	Unresolved	Jul 09, 2021	Jul 09, 2021																																																							
🔴	DCAEGEN2-2828	CSIT job failure for Slice analysis	Sumithra S	Vijay Venkatesh Kumar	▬	IN PROGRESS	Unresolved	Jun 10, 2021	Jun 17, 2021																																																							
		TCA Enrichment (Honolulu)	<p>Joanna Jeremicz Remigiusz Janeczek Vijay Venkatesh Kumar</p>	<p>https://lists.onap.org/g/onap-discuss/topic/84607999</p> <div style="border: 1px solid #ccc; padding: 5px; display: inline-block;"> <p>DCAEGEN2-2831 - Getting issue details...</p> STATUS </div> <p>Review - https://gergit.onap.org/r/c/dcaeegen2/analytics/tca-gen2/+/123090 & cherrypick to honolulu branch with 1.2.2 container</p>																																																												

		<p>PM-Mapper VES7.2 Enhancement (ORAN-ONAP)</p> <p>Vijay Venkatesh Kumar/ user-7f92d, @ Mark Scott</p> <p>https://lists.onap.org/g/onap-discuss/message/23433</p> <p>DCAEGEN2-2874 PM Mapper output - sMeasTypesList</p> <ul style="list-style-type: none"> - granularityPeriod will be handled as bug to include the duration - Remove other data model change scope and add it under 2873 <p>DCAEGEN2-2873 PM Mapper output - granularityPeriod issue</p> <ul style="list-style-type: none"> - Track as enhancement as this dependent on VES data model updates for <ol style="list-style-type: none"> 1) indicate specified/tag to measTypeList 2) Include granularityPeriod is under each measInfo (instead of measDataCollection element currently done) <p>Next steps:</p> <ul style="list-style-type: none"> • Create required VES data model updates as separate JIRA under VNFREQ project and review with VES team; this could be tracked as new REQ (for ORAN integration) or under Bulk-PM usecase support • DCAE components VES 7.2 support to be assessed based on usecases; other than collectors (VES, HV_VES, DFC), all other DCAE components are on older version of VES
	Topics/Demos' for future meetings	<p><Topics can be added below by presenters as they are ready></p> <p>TBD - Servicemesh impact for DCAE - Ajay Deep Singh OOM-2775 - Getting issue details... STATUS; separate session with Sylvain on overall OOM initiative to be checked/scheduled</p>

Upcoming vacations (committer)

Name	Vacation Days
Vijay Venkatesh Kumar	11 Aug 2021 to 22 Aug 2021
Tony Hansen	26 Jul 2021 to 09 Aug 2021
Jack Lucas	04 Aug 2021 to 11 Aug 2021
Tomasz Wróbel	13 Aug 2021 to 27 Aug 2021
Remigiusz Janeczek	12 Aug 2021 to 22 Aug 2021
Joanna Jeremicz	NA

Honolulu Artifacts Tracker

<https://docs.onap.org/projects/onap-dcaege2/en/latest/sections/release-notes.html#deliverables>

Open Action Items

