Istanbul Exception Request for SDC - OJSI-94

Name	Michael Morris
Milestone or Requirements Exception?	Milestone
Project or Requirement Name and JIRA	SDC
Milestones affected	мз
Projects affected	SDC
Background description	OJSI-94 requires significant effort, insufficient resources were available in Istanbul to resolve
	Note this ticket only relates to SDC workflow designer, OJSI-90 which related to SDC backend has previously been resolved
Schedule impact	This does not break SDC functionality so we believe this has no impact on schedule
Recovery plan	This will be put on the priority list for J release
Milestone schedule change	No schedule change, move this to next release
Risk	SDC workflow designer stays vulnerable until fixed, same situation as previous releases.
	Risk #17 - Istanbul Risks
Status	
Decision	