

2021-09-09 ONAP UNH Lab Kick-off Meeting notes

Date

09 Sep 2021

Attendees

- [Kenny Paul](#), [Lincoln Lavoie](#), [Stephen Gooch](#), [Bob Monkman](#) , [@steve ira](#)

Discussion items

- Contract with UNH signed
- PO for servers needed to be resubmitted by Intel - delay of a few days
- HW will be delivered end of Sept / early Oct time frame
- VPN access to the servers will be configured by UNH
- Need a local jump station with access to the local BMCs
- Wind River will do OS provisioning once jump host is configured
- Bare metal will be installed with Wind River's centos as is the case now
- TOR - will be using 48 port Cisco 9000s
 - moves the lab from 20G throughput to 100G throughput 😊
- Passwds will be shared between Lincoln and Stephen at least for launch -
 - Wind River needs Admin access to the servers and BMCs
 - Integration leads need OS admin
 - Users just get user access
- No existing Intel Lab user accounts will be brought forward
 - New accounts will need to be requested via <https://jira.onap.org/projects/OPENLABS>
 - Jira will be monitored by both Wind River and UNH
- Intel lab will be decommissioned following Istanbul sign-off
- Local caching in UNH may be a future conversation from a performance standpoint
- Billing starts September beginning with rack/switch config

Action items

- ☑ Stephen Gooch will provide UNH a wiring config
- ☑ Kenny Paul set up a bi-weekly call with primaries for 9am pacific on Thursdays