SDC 10/11/2021 weekly meeting report

Date 11 Oct 2021

- Meeting Logistics
- Meeting Attendees
- Agenda & Minutes
- Action Items
- Recording
- Chat

Meeting Logistics

Day	Time	Meeting ID	Zoom Link	Join by phone
Monday	[sdc] Team ONAP3, Mon UTC 11:00 / China 19:00 / Eastern 06:00 / Pacific 03:00	https://lists.onap.org/g/onap-meetings /calendar	See Groups.io calendar invite	See Groups.io Calendar Invite

Note that a Waiting room has been added to the meeting room, the host will let you join once identified

Meeting Attendees

Michael Morris

Anderson Ribeiro

André Schmid


Stasys Jurgaitis

Vasyl Razinkov

rajesh kumar


Agenda & Minutes

Review open action items from last week



Istanbul Istanbul release planning schedule here: Release Planning: Istanbul release M3 (functional code freeze) on August 26th. All JIRA issues with 'High' or 'Highest' priority need to be resolved 16 Aug 2021 Inactive old issues with 'High' or 'Highest' priority to be reduced in priority. If anybody feels any of these issues should be kept as high or highest priority then please raise a discussion on it 23 Aug 2021 Some 'High' or 'Highest' priority issues resolved since last week. The following issues that will be reduced in priority: SDC-2716 - Getting issue details... **STATUS** SDC-2325 - Getting issue details... SDC-1488 - Getting issue details... . If anybody feels any of these issues should be kept as high or highest STATUS STATUS priority then please raise a discussion on it. Code coverage at 55.5 % 30 Aug 2021 M3 postponed to Thursday 2nd Sept No change in rest of the rest of the release schedule 06 Sep 2021 M3 passed last Thursday 2nd Sept, no more functional content accepted in Istanbul 13 Sep 2021 M4 planned for this Thursday 16th Sept. Releasing the docker images delayed by failure in https://jenkins.onap.org/view/docker/job/sdc-maven-docker-stage-master/, need to update version of maven 20 Sep 2021 M4 passed by TSC last Thursday. Issue seen in gating with importing VSPs using backend REST API. Fix implemented, to be released to gating 04 Oct 2021 Gating results look good with latest release 1.9.3 11 Oct 2021 Not merged in yet to OOM, but latest gating shows 100% on health check and smoke tests and review has received +2. RC is this Thursday 14th October.


All stories, epics, tasks, and subtasks delivered in Istanbul should be closed. All open issues to be moved to Jakarta release



Action Items

Slack Channel: #SDC on LFN ONAP.org Slack instance (onapproject.slack.com)

Recording



Chat