

2022 TSC Decisions

December

08 Dec 2022 [TSC 2022-12-08](#)

- **#AGREED** the TSC approves rescheduling London M1 to December 15
- **#AGREED** the TSC approves the creation of the Portal NG as a new ONAP project as defined in [PortalNG Project Proposal](#)
- **#AGREED** removal of OOM helm charts for appc, vid

05 Dec 2022 [PTL 2022-12-05](#)

- **#AGREED** the TSC approves the sign-off of the Kohn release pending the sign off of the following jira tickets by De. 9th, 2022 ccsdk-3795, ccsdk-3796, doc-805, doc-806, sdnc-1753, sdnc-1749.

01 Dec 2022 [TSC 2022-12-01](#)

- [Pawel Pawlak](#) elected as the new TSC Chair via OpaVote
- **#AGREED:** The TSC approves moving the Kohn Sign Off date to Monday, Dec 5
- **#AGREED** that the Enterprise and CNF Task forces can be placed on standby,

keep the mailing lists open but cancel the meetings

ask for continued input / feedback on usage for ONAP in general on both lists and make people aware of the mainstream effort

November

10 Nov 2022

- **#AGREED** The TSC approve of moving Sign Off for the Kohn release to Dec 1 and M1 of the London release to Dec 8
- **#AGREED** TSC approves the ability for self merge patches within a project for committer only and designated super committer

October

27 Oct 2022

- **#AGREED** The TSC approves the RC milestone under the condition that CCSDK-3777, SDNC-1744, and OPTFRA-1104 are completed by COB Friday, Oct 28.
- **#AGREED** The TSC approves a licensing exception for the ODL RESTCONF code in accordance with paragraph 7(c) of the charter, under the condition that the use of this code will be replaced by the current ODL method by the end of CY 2023.
- **#AGREED** The TSC approve REQ-1072 and REQ-1342 as new Global Requirements and REQ-1346 as a new Best Practice beginning the London release

20 Oct 2022 [TSC 2022-10-20](#)

- **#AGREED** the TSC approve Catherine Lefevre remaining as the TSC Chair in a non-voting capacity until the new Chair is elected.
- **#AGREED** Cancel the license and remove the Mend scan jobs under <https://jenkins.onap.org/view/WhiteSource/>
- [Pawel Pawlak](#) will present to the ONAP review to the LFN GB on Nov 14th.

06 Oct 2022

- **#AGREED** the TSC approves the Kohn M4 milestone as being met with the following exceptions to be completed by the RC milestone: INT-2145, INT-2146, & OPTFRA-1093

September

27 Sep 2022 **E-vote** <https://lists.onap.org/g/onap-tsc-vote/message/1994> The TSC approves Restarting a new TSC election with a new Ballot

22 Sep 2022

- **E-vote** <https://lists.onap.org/g/onap-tsc-private/topic/93790168#1444> The TSC approves re-activating the <https://gerrit.onap.org/r/q/project:logging-analytics> repo in response to the <https://github.com/github/dmca/blob/master/2022/09/2022-09-06-amdocs.md> takedown order.
- **E-vote** <https://lists.onap.org/g/onap-tsc-vote/message/1993> The TSC approves a Sec. 4.1.1.1 Eligibility Waiver for Chuanyu Chen for the 2022 TSC election

[TSC 2022-09-22](#)

- **#AGREED** the TSC approves Kohn M3 as being met and deferring M4 and RC by one week
- **#AGREED** the TSC approves the proposed [schedule](#) (v.3) for the London release.
- **#AGREED** (Supercommitters for Kohn) will use the current list here: <https://wiki.onap.org/x/d6jQAw> (minus line-outs). In addition, the following names were proposed: [Thomas Kulik](#), [Andreas Geissler](#), [Micha Jagieo](#)
- **#AGREED** the TSC will honor the tie in the Jakarta Citizenship award.

15 Sep 2022 [TSC 2022-09-15](#)

- [IT-24553](#) - [onap.eu](#) domain - **#AGREED** LF should take over ownership - requires [Sylvain Desbureaux](#) to transfer ownership
- **#AGREED** the 2023 budget input will be flat to the 2022 budget

01 Sep 2022

- **E-vote**- TSC approves the promotion of Dan Xu to be a Committer and the PTL of the CLI project under Section 3.2.2.2 of the ONAP Technical Community Document <https://lists.onap.org/g/onap-tsc-vote/message/1989>
- [TSC 2022-09-01](#)
 - **#AGREED** TSC approved the promotion of Dan Xu to be a Committer and the PTL of the VNFSDK project.

August

18 Aug 2022

- **#AGREED** we will start the nomination process for the TSC this week for an extended period.

July

21 Jul 2022 [TSC 2022-07-21](#)

- **#AGREED** TSC approves the Kohn M2 milestone as being completed with the condition that the color-coding for the global requirement table is updated by M3.

14 Jul 2022

- [TSC 2022-07-14](#) **#AGREED** the M2 milestone for Kohn will be moved to July 21st.

June

30 Jun 2022 [TSC 2022-06-30](#)

- **#AGREED** the TSC approves the sign off of the Jakarta release effective today.

23 Jun 2022 [TSC 2022-06-23](#)

- **#AGREED** the TSC approves the Kohn release as passing the M1 Milestone with the following stipulations: closure of OOM-2968, OOM-2969, DMAAP-1738, OPFRA-1061, Multicloud-1470, INT-2111, REQ-1266 & REQ-1265 by M@ on July 14, 2022.

09 Jun 2022 [TSC 2022-06-09](#)

- **#AGREED** TSC approves moving the sign-off of the Jakarta release to 23 Jun 2022 .
- **#AGREED** the TSC approves moving Kohn M1 to also be on 23 Jun 2022 and M2 to be 14 Jul 2022

May

02 Jun 2022 [TSC 2022-06-02](#)

- **#AGREED** Jakarta sign off and Kohn M1 will be on June 9th.

April

12 May 2022 [TSC 2022-05-12](#)

- **#AGREED** the TSC approves the RC milestone for the Jakarta as being met.
- **#AGREED** the TSC approves the stipulations #1,2 & 3 for GitLab utilization as set forth in <https://lists.onap.org/g/onap-tsc/message/8623>.

28 Apr 2022 [TSC 2022-04-28](#)

- **#AGREED** the TSC approves moving both the RC milestone to May 12th and the Sign-off milestone out to June 2nd

07 Apr 2022 [TSC 2022-04-07](#)

- **#AGREED** the extapi/nbi repo is to be unlocked
- **#AGREED** the TSC confirms Magnus Buhrgard as ONAP's new representative on the LFN SPC.

March

31 Mar 2022 [TSC 2022-03-31](#)

- **#AGREED** the TSC approves the proposed Kohn release schedule as presented in v1 of [Release Planning: Kohn](#)
- **#AGREED** the TSC approves the Jakarta release M4 milestone with the following exceptions to be completed by sign-off: OPTFRA-1034, OOM-2941.
- **#AGREED** the TSC approves the release of the 3GPP liaison statement Version 1 as attached to [this page](#), requesting guidance from them on IPR questions

24 Mar 2022 [TSC 2022-03-24](#)

- **#AGREED** Jakarta schedule for M4 is to be shifted to March 31st.

17 Mar 2022

- Via Opavote: screen shots here [TSC 2022-03-17](#)
 - ONAP can have an alternative model to ETSI's approach for our Cloud Native Architecture
 - ONAP will proceed without waiting for ETSI to fully define their Cloud Native model
 - The current ASD information Model (version 1) will be moved to the "CLEAN State"
- [TSC 2022-03-17](#) **#AGREED** AAI-3448 is added to the list of jiras that must be resolved by Jakarta M4.

10 Mar 2022 Does the TSC approve Jakarta M3 under the condition that the following issues are resolved by Jakarta M4: INT-2063, OPTFRA-1034, HOLMES-518, MULTICLOUD-1443, SDNC-1661, CCSDK-3585

VFC-1924, DMAAP-1712, OPTFRA-1031 <https://lists.onap.org/g/onap-tsc-vote/topic/89687896#1968>

03 Mar 2022 [TSC 2022-03-03](#)

- **#AGREED** Jakarta release milestones will be shifted by one week with signoff on May 12, 2022
- **#AGREED** the TSC approves the exception request submitted by the Holmes project for Jakarta (<https://lists.onap.org/g/onap-tsc/message/8469>).
- **#AGREED** DMAaP is granted a waiver for Jakarta based upon included packages noted on <https://wiki.onap.org/x/F4wEBw>

February

03 Feb 2022 [TSC 2022-02-03](#)

- **#AGREED** TSC approves the M2 milestone for Jakarta with the exception that MULTICLOUD-1431, SDNC-1648, CCSDK-3552, CCSDK-3547, CCSDK-3551 & MULTICLOUD-1429 are closed by the M3 milestone.
- **#AGREED** [Kenny Paul](#) will work on the badging program criteria and then bring the criteria back to the TSC for ratification.
- **#AGREED** leave Vice Chair vacant in 2022 due to the lack of any self-nomination. If someone shows interest at a later date, we will revisit it then.

January

27 Jan 2022 [TSC 2022-01-27](#)

- **#AGREED** the M2 milestone for Jakarta will be shifted to 03 Feb 2022