

Jakarta Exception Request for AAI (Resource Constraint)

Name	William Reehil
Milestone or Requirements Exception?	Requirement Exception
Project or Requirement Name and JIRA	AAI request for exception on blocked URLAAI-3414 - PACKAGES UPGRADES IN DIRECT DEPENDENCIES FOR JAKARTA blocked URLAAI-3194 - Some AAI dockers include GPLv3 components blocked URLAAI-3292 - fix CRITICAL weak-cryptography issues identified in sonarcloud blocked URLAAI-3440 - Update AAI to use the latest base image from Integration blocked URLAAI-3439 - Updates to A&AI for Standardized Logging Fields
Milestones affected	N/A
Projects affected	N/A
Background description	Mainly due to resource and time constraints the below stories were not able to be fully delivered. blocked URLAAI-3414 - PACKAGES UPGRADES IN DIRECT DEPENDENCIES FOR JAKARTA blocked URLAAI-3194 - Some AAI dockers include GPLv3 components blocked URLAAI-3292 - fix CRITICAL weak-cryptography issues identified in sonarcloud blocked URLAAI-3440 - Update AAI to use the latest base image from Integration blocked URLAAI-3439 - Updates to A&AI for Standardized Logging Fields
Schedule impact	N/A
Recovery plan	A&AI has been being supported by a skeleton crew and has had no support from the community on the Jakarta global requirements. The PTL will make best efforts to work on these items, but is already spread thin with all the release process administrative items and management of the many mS A&AI supports.
Milestone schedule change	N/A
Risk	<i>Risk #2 - Jakarta Risks</i>
Status	
Decision	