

Policy Sprint #3 Scrum 2017-08-11 Meeting notes

Date

11 Aug 2017

Attendees

- [Ramesh Jeyaraman](#), Bobby Mander, Jorge, Tarun, Saryu, Ritu, Kevin, Drew, Charles, Ali, Joseph, Temoc and Daniel

Goals

Discussion items

Time	Item	Who	Notes
		Joseph	<ul style="list-style-type: none">• Story 103 : Trying to update the story in progress but facing issue in JIRA• Will be working to complete the basic work flow in test environment
		Tarun	Story 146 : Created the backward compatibility and finished the testing. Everything looks good and will be doing full request. Story 88 : Internal code and clamp code must be there in PDTools before pointing and will be start working .
		Ali	Story 111 : Not yet started Story 102 : Work is in progress and will be completed by today. Wiki will be updated by next week
		Charles	Story 101 : Made the required code changes but testing is not yet completed
		Temoc	Story 158 : Did local configuration and local server portal is up and running : Will be start testing today
		Drew	Story 106 : Worked on SONAR issue for integration audit. Waiting on integration. audit full request : Will be able to merge today
		Kevin	Completed the database creation, tested and working fine. Will be starting on state management task. Will be submitting full request
		Jorge	Story 66 : Will be completed by today. Will be doing testing before submitting Story 162 : Work in progress
		Ritu	Story 57 : Chenfei provided the overview : Started implementing the model code.
		Saryu	Story 137 : Work is in progress Story 136 : Will be moved to next Iteration after discussing with Pam

Action items

