Kohn Impact View per Component

Note: This page is only tracking the code impact on the involved projects

COLOR KEY	MEANING
GREY	Descoped
GREEN	Committed by PTL
YELLOW	Under Investigation by PTL
RED	Will not do
BLUE	Completed - no work to do for this release

Note: color coding must be completed by M2.

New Cadence Terminology

- Use case: High level feature that ONAP is supposed to support. Require Arch review, Req review, Impacted PTL review, all has to be GO from all the PTLs.
- Feature: Functional change that touches multiple components (formely Functional REQuirement). Require Arch review, Req review, Impacted PTL review, all has to be GO from all the PTLs.
- Spec: Functional change that is touching only a single project (formely Functional REQuirement). Require PTL to decide GO/NO GO, single component impact.
- Best Practice: Design pattern recognized by the community. <u>Must</u> be followed by the new code associated to new container(s). The best practice owners to present their best practice to the PTLs and then to the TSC to review/to approve as best practice.
- Global requirement: Best Practice that <u>must</u> be applied to whole code base during a particular release (formely called TSC MUST HAVE). The best practice owners to present their <u>approved</u> best practices to the PTLs and then to the TSC to review/to approve as GR at M1.
- POC POC definition Developer Wiki Confluence (onap.org)

Use Case (Insert link to REQ Jira issue)	AAI	CCSDK including CDS	CPS	DCAE	DMaaP	Holmes	MSB	Modeling	MultiCloud	ONAP CLI	OOF	UUI	Policy	SI
REQ-1212 - 5G SON use case enhancements for Kohn release IN PROGRESS				х									Х	
REQ 1215 - E2E Network Slicing use case enhancements for Kohn release DONE				x								х		
REQ 1268 - CCVPN Kohn Enhancements for Intent- based Cloud Leased Line and Transport Slicing DONE				;Х										
#Use Cases impacting the component(s)														

Feature (Insert link to REQ Jira issue)	AAI	CCSDK including CDS	CPS	DCAE	DMaaP	Holmes	MSB	Modeling	MultiCloud	ONAP CLI	ООМ	OOF	UUI	Pol
REQ-1214 - Maintenance and Enhancement of Intent- driven Closed-loop Autonomous Networks in R11 DONE				X									х	
REQ-1207 - DMaaP Enhancements for K release DONE	X best effort given resourc es	x	X	X (Stretch- goal based on resource availabilitit y)		X best effort given resources	X best effort given resources	X Lack resources,	X Project is not paricipating in the Kohn release		X (Work to be done based on other other impacted projects progress)		X best effort given resourc es)

REQ 1267 - General intent model and general intent interface requirements in R11 DONE				X Project is not participating in the Kohn release			х	
#Features impacting the component(s)								

Spec (Insert link to REQ Jira issue)	AAI	CCSDK including CDS	CPS	DCAE	DMaaP	Holmes	MSB	Modeling	MultiCloud	ONAP CLI	оом	OOF	UUI	Pol
Functions - Kohn DONE		X (Discussed & committed)												
REQ-1281 - CPS Enhancements for Release K DONE			X (Discusse d & committe d)											

Best Practices (Insert link to REQ Jira issue)	Aproved by TSC	AAI	CCSDK including CDS	CPS	DCAE	DMaaP	Holmes	MSB	Modeling	MultiCloud	ONAP CLI	ООМ	OOF
REQ-396 - Clearly split ONAP code and use case code To Do	Yes	x	х	X (already compliant)	X (already compliant)	X(already compliant)	Х	х	Х	Х	х	х	х
REQ-399 - ONAP Projects dealing with GUI must provide GUI test suites TO DO	Yes	x	X	X (no GUI in CPS)	X	NA	X May not have resources	X May not have resources	Х	X	x		
REQ-1072 - Standardized logging fields TO DO	Yes	x	X	X (impleme nted in Jakarta)	X (Applicable only for new Ms introduced)	X	X best effort given resources	X May not have resources	X	x	X		X May not have resources
REQ-1073 - Using basic image from Integration TO DO	Yes	х	X	X (already compliant)	x	X best effort given resources	x	x	X	x	x	Х	X May not have resources

Global Requirements (Insert link to REQ Jira issue)	Aproved by TSC	AAI	CCSDK including CDS	CPS	DCAE	DMaaP	Holmes	MSB	Modeling	MultiCloud	ONAP CLI	ООМ	OOF
REQ-443 - CONTINUATI ON OF BEST PRACTICES BADGING SCORE IMPROVEMENTS FOR SILVER LEVEL IN PROGRESS	Yes	х	Х	х	Х	Х	x	Х	X	X	Х		X
REQ-439 - CONTINUATI ON OF PACKAGES UPGRADES IN DIRECT DEPENDENCIES IN PROGRESS	Yes	x	X	x	x	X	X	x	x	x	X	X	X
REQ-438 - COMPLETION OF JAVA LANGUAGE UPDATE (v8 v11) IN PROGRESS	Yes	X (Extend exceptio n)	Х	X	X (Extend exception for MOD /NiFI component s)	X best effort given resources	x	X	X	Х	x		
REQ-437 - COMPLETION OF PYTHON LANGUAGE UPDATE (v2.7 v3.x) IN PROGRESS	Yes	x	Х	X	x	х	х	X	Х	Х	x	Х	

REQ-760 - IPv4/IPv6 Dual Stack - Global Requirement (all code) IN PROGRESS	Yes		Х	Х	x	X best effort given resources	x	X	Х	X	x	Х	
REQ-441 - LOGS MANAGEMENT - PHASE 1: COMMON PLACE FOR DATA TO DO	Yes	Х	Х	Х	x	Х	Х	Х	Х	x	Х	Х	

POC (Insert link to REQ Jira issue)	AAI	CCSDK including CDS	CPS	DCAE	DMaaP	Holmes	Integration	MSB	Modeling	MultiCloud	ONAP CLI	оом	OOF
SABRES concept into ONAP													
#Requirements impacting the component(s)													