

MSB Deliverables for API Freeze Milestone Checklist

Practice Area	Checkpoint	Yes /No	Evidences																					
Architecture	Has the Project team reviewed the APIs with the Architecture Committee (ARC)?	Yes																						
	Is there a plan to address the findings the API review?	N/A																						
	Does the team clearly understand that no changes in the API definition is allowed without formal TSC review and approval?	Yes	NA																					
	Is there any changes in the scope, functionalities, deliverable, dependency, resources, API, repositories since M1 milestone?	Yes	MSB Client SDK is provided. Microservice Bus API Documentation#MSBClientSDK																					
	Provide link to the API Documentation.	Yes	Microservice Bus API Documentation																					
Release Management	Are committed Sprint Backlog Stories been marked as "Done" in Jira board?	Yes	<table><tr><th>T</th><th>Key</th><th>Summary</th><th>Assignee</th><th>Reporter</th><th>P</th><th>Status</th><th>Resolution</th><th>Created</th><th>Updated</th><th>Due</th></tr><tr><td colspan="10">No issues found</td></tr></table>	T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due	No issues found									
	T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Updated	Due													
	No issues found																							
Are all tasks associated with Sprint Backlog Stories been marked as "Done" in Jira?	Yes																							
	Have all findings from previous milestones been addressed?	Yes	<table><tr><th>T</th><th>Key</th><th>Summary</th><th>Assignee</th><th>Reporter</th><th>P</th><th>Status</th><th>Resolution</th><th>Created</th><th>Upd</th></tr><tr><td></td><td>MSB-731</td><td>remove msb /java-sdk/docs if not required</td><td>Unassigned</td><td>Thomas Kulik</td><td></td><td> OPEN </td><td>Unresolved</td><td>Nov 15, 2022</td><td>Mar 2</td></tr></table>	T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Upd		MSB-731	remove msb /java-sdk/docs if not required	Unassigned	Thomas Kulik		OPEN	Unresolved	Nov 15, 2022	Mar 2	
T	Key	Summary	Assignee	Reporter	P	Status	Resolution	Created	Upd															
	MSB-731	remove msb /java-sdk/docs if not required	Unassigned	Thomas Kulik		OPEN	Unresolved	Nov 15, 2022	Mar 2															

	MSB-730	remove msb /discovery /docs if not required	Unassigned	Thomas Kulik		OPEN	Unresolved	Nov 15, 2022	Mar :
	MSB-721	fix doc config files in master and kohn branch	Unassigned	Thomas Kulik		CLOSED	Done	Oct 31, 2022	Nov : 2022
	MSB-663	nginx's request is too small on one keepalive connection	Unassigned	None		CLOSED	Done	Mar 22, 2022	Mar :
	MSB-662	nginx should use server's ciphers for security	Unassigned	None		CLOSED	Done	Mar 22, 2022	Mar :
	MSB-646	remove obsolete docs from "msb /java-sdk" repo	Unassigned	Thomas Kulik		CLOSED	Done	Feb 01, 2022	Mar :
	MSB-645	remove obsolete docs from "msb /discovery" repo	Unassigned	Thomas Kulik		CLOSED	Done	Feb 01, 2022	Mar :
	MSB-633	remove duplicated 'docs' in msb /apigateway repo and update sphinx config files	Unassigned	Thomas Kulik		CLOSED	Done	Nov 25, 2021	May 2022
	MSB-539	nginx say 10000 worker_connections are not enough	Unassigned	None		CLOSED	Done	Nov 23, 2020	Oct 1
	MSB-534	kube2msb fails to register SO services including braces in url	Unassigned	None		SUBMITTED	Unresolved	Oct 29, 2020	Apr 2
	MSB-529	MSB dockers contain GPLv3	Unassigned	None		CLOSED	Done	Sep 25, 2020	Nov : 2021
	MSB-521	MSB certificates are too long and have bad owner	Unassigned	None		CLOSED	Won't Do	Sep 14, 2020	Apr 2
	MSB-520	MSB has java 8 pods	Unassigned	None		CLOSED	Done	Sep 10, 2020	Oct 1
	MSB-519	MSB has python 2.7 pods	Unassigned	None		CLOSED	Done	Sep 10, 2020	Feb :
	MSB-518	MSB has root pods	Unassigned	None		CLOSED	Done	Sep 09, 2020	Oct 1
	MSB-470	Pairwise testing fails from Portal to MSB	Unassigned	None		CLOSED	Done	Apr 14, 2020	May 2020
	MSB-468	MSB verification job is unstable	Unassigned	None		CLOSED	Done	Mar 31, 2020	Apr :
	MSB-467	Certificate in MSB is set to use *.zte.com.cn	Unassigned	None		CLOSED	Done	Mar 25, 2020	May 2020

Has the project code successfully passed the Daily Build process?	Yes	
---	-----	--