

OOM Epics Status

Release: Amsterdam

Epic:  **OEM-6** - Automated platform deployment on Docker/Kubernetes CLOSED

Key	Summary	T	Created	Updated	P	Status	Resolution
OOM-67	SDC Version 1.1 Deployed in Kubernetes		Jul 26, 2017	Apr 04, 2018		CLOSED	Done
OOM-64	SO Version 1.1 (no TOSCA support) Deployed in Kubernetes		Jul 26, 2017	Apr 04, 2018		CLOSED	Done
OOM-66	SDNC Version 1.1 Deployed in Kubernetes		Jul 26, 2017	Apr 04, 2018		CLOSED	Unresolved
OOM-62	Build DCAE gen1 1.0 docker images (cdap, ves, pgaas) and push to nexus3		Jul 24, 2017	Aug 12, 2023		CLOSED	Unresolved
OOM-104	Update POM to inherit from oparent		Jul 27, 2017	Sep 01, 2017		CLOSED	Unresolved
OOM-15	Add DMAAP containers to ONAP Kubernetes		Jul 06, 2017	Mar 07, 2018		CLOSED	Done
OOM-65	A&AI Version 1.1 Deployed in Kubernetes		Jul 26, 2017	Apr 04, 2018		CLOSED	Unresolved
OOM-132	Message router Version 1.1 Deployed in Kubernetes		Aug 16, 2017	Apr 04, 2018		CLOSED	Done
OOM-152	VID Version 1.1 Deployed in Kubernetes		Aug 21, 2017	Apr 04, 2018		CLOSED	Done
OOM-169	Robot Version 1.1 Deployed in Kubernetes		Aug 23, 2017	Apr 04, 2018		CLOSED	Unresolved
OOM-5	Add DCAE yaml for 3-container CDAP cluster, stg and collector		Jun 30, 2017	Aug 12, 2023		CLOSED	Unresolved
OOM-151	Portal Version 1.1 Deployed in Kubernetes		Aug 21, 2017	Apr 04, 2018		CLOSED	Unresolved
OOM-55	Test docker/kubernetes seed code into the "Lab" project environment		Jul 19, 2017	Sep 07, 2017		CLOSED	Done
OOM-117	Deploy multiple ONAP instances in same K8s cluster		Aug 14, 2017	Aug 23, 2017		CLOSED	Unresolved
OOM-1	Run vFirewall demo on ONAP 1.1 Kubernetes		Jun 27, 2017	Jul 10, 2019		CLOSED	Done
OOM-107	DCAE Gen2 deployed in Kubernetes		Aug 02, 2017	Apr 04, 2018		CLOSED	Unresolved
OOM-11	Add AAF containers to ONAP Kubernetes		Jul 06, 2017	Apr 04, 2018		CLOSED	Done
OOM-160	APPC Version 1.1 Deployed in Kubernetes		Aug 23, 2017	Apr 04, 2018		CLOSED	Unresolved
OOM-161	MSB Version 1.1 Deployed in Kubernetes		Aug 23, 2017	Apr 04, 2018		CLOSED	Duplicate
OOM-14	Add CCF containers to ONAP Kubernetes		Jul 06, 2017	Apr 04, 2018		CLOSED	Won't Do

Showing 20 out of 53 issues

Epic: **OEM-49 - OOM User Guide** CLOSED

Key	Summary	T	Created	Updated	P	Status	Resolution
OOM-139	User guide: how to create K8S files		Aug 16, 2017	Aug 23, 2017		CLOSED	Unresolved
OOM-142	Demo OOM to integration team		Aug 16, 2017	Aug 24, 2017		CLOSED	Unresolved
OOM-141	Demo OOM to DCASE		Aug 16, 2017	Aug 24, 2017		CLOSED	Unresolved
OOM-342	Add pointer to Wiki page on the readme file.		Oct 04, 2017	Dec 14, 2017		CLOSED	Done
OOM-271	Copy app config files from source		Sep 06, 2017	Mar 07, 2018		CLOSED	Done
OOM-1239	Document Casablanca use of public Helm repo		Jun 26, 2018	Nov 29, 2018		CLOSED	Done
OOM-1497	Document Casablanca deployment using (un)deploy plugins		Nov 01, 2018	Jan 23, 2019		CLOSED	Done
OOM-1498	Update OOM user guide with Helm/K8s versions and release notes		Nov 01, 2018	Nov 29, 2018		CLOSED	Done
OOM-1499	Update Dublin OOM user guide with Helm/K8s versions		Nov 01, 2018	May 23, 2019		CLOSED	Done
OOM-1525	Update OOM Developer guide to document how to override repository /image per chart		Nov 21, 2018	Feb 23, 2022		CLOSED	Won't Do
OOM-272	Set application environment variables from source		Sep 06, 2017	Dec 12, 2017		CLOSED	Done

11 issues

Epic: **OEM-10 - Platform configuration management** CLOSED

Key	Summary	T	Created	Updated	P	Status	Resolution
OOM-293	OOM ONAP Configuration Management - Handling of Secrets		Sep 12, 2017	Mar 28, 2018		CLOSED	Done
OOM-52	OOM ONAP Configuration Management - Parameterization of docker images		Jul 12, 2017	Sep 19, 2017		CLOSED	Unresolved
OOM-51	OOM ONAP Configuration Management - Externalize hardwired values		Jul 12, 2017	Oct 11, 2017		CLOSED	Unresolved
OOM-53	OOM ONAP Configuration Management - Parameterization for Sizing		Jul 12, 2017	Dec 07, 2018		CLOSED	Done
OOM-344	Break the configuration tarball per application		Oct 04, 2017	Aug 12, 2023		CLOSED	Done
OOM-406	In Kubernetes 1.8, the annotations are no longer supported and must be converted to the PodSpec field.		Nov 08, 2017	Aug 12, 2023		CLOSED	Done
OOM-460	Segregating configuration of ONAP components		Nov 24, 2017	Aug 12, 2023		CLOSED	Done

OOM-265	Top level helm chart for ONAP		Sep 05, 2017	Feb 28, 2018		CLOSED	Done
OOM-457	In Kubernetes 1.8, init-container annotations to be converted to PodSpec field for aaf, clamp and vfc		Nov 22, 2017	Feb 28, 2018		CLOSED	Done
OOM-534	Need to provide support for creating different sized OOM deployments		Dec 21, 2017	Mar 28, 2018		CLOSED	Done
OOM-777	Add Standardized Configuration Helm Starter Chart		Feb 28, 2018	Mar 20, 2018		CLOSED	Done
OOM-722	OOM - Run all ONAP components in one namespace		Feb 19, 2018	Mar 06, 2019		CLOSED	Done
OOM-758	Common Mariadb Galera Helm Chart to be reused by many applications		Feb 22, 2018	May 30, 2018		CLOSED	Done
OOM-751	Add Standardized Configuration to VNFSDK		Feb 22, 2018	Jul 04, 2018		CLOSED	Done
OOM-734	Add Standardized Configuration to AAI		Feb 22, 2018	Mar 28, 2018		CLOSED	Done
OOM-728	Add Standardized Configuration to ROBOT		Feb 22, 2018	Mar 26, 2018		CLOSED	Done
OOM-729	Add Standardized Configuration to VID		Feb 22, 2018	Mar 28, 2018		CLOSED	Done
OOM-730	Add Standardized Configuration to Consul		Feb 22, 2018	Apr 04, 2018		CLOSED	Done
OOM-743	Replace deprecated MSO Helm Chart with Standardized SO Helm Chart		Feb 22, 2018	Apr 11, 2018		CLOSED	Done
OOM-731	Add Standardized Configuration to DMaP Message Router		Feb 22, 2018	Apr 05, 2018		CLOSED	Done

Showing 20 out of 54 issues

Release: Beijing

Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status	Resolution
OOM-109	Platform Centralized Logging		Aug 06, 2017	Aug 12, 2023		Borislav Glezman	Borislav Glezman		CLOSED	Done
OOM-6	Automated platform deployment on Docker /Kubernetes		Jul 05, 2017	Aug 12, 2023		Unassigned	None		CLOSED	Done
OOM-10	Platform configuration management		Jul 05, 2017	Aug 12, 2023		Unassigned	None		CLOSED	Done
OOM-412	Handle branching in OOM configuration - 16 Nov		Nov 09, 2017	Jul 23, 2018		Unassigned	None		CLOSED	Done
OOM-486	HELM upgrade from 2.3 to 2.8.0		Dec 03, 2017	Aug 12, 2023		Unassigned	None		CLOSED	Done
OOM-590	OOM Wiki documentation of deployment options		Jan 17, 2018	Nov 01, 2018		Unassigned	None		CLOSED	Done

6 issues