

# Status is 'Done'

|        |              |
|--------|--------------|
| Date   | Sep 20, 2017 |
| Issues | 1761 issues  |

## Summary

## Important highlights from this release

## All updates for this release

| T                                                                                   | Key      | Summary                                                                                     | Assignee         | Reporter  | P  | Status          | Resolution | Created      | Updated      | Due |
|-------------------------------------------------------------------------------------|----------|---------------------------------------------------------------------------------------------|------------------|-----------|----|-----------------|------------|--------------|--------------|-----|
|    | REQ-1583 | Alignment with 3GPP SA5 for Intent-driven Autonomous Services of E2E Slicing Usecase in R13 | Dong Wang        | Dong Wang | == | <div>DONE</div> | Done       | Jul 10, 2023 | Dec 21, 2023 |     |
|    | REQ-1582 | Enhancement of Intent Translation for Cloud-network Convergence Services in R13             | Unassigned       | None      | == | <div>DONE</div> | Done       | Jul 10, 2023 | Dec 21, 2023 |     |
|  | REQ-1580 | Finalize requirement documentation                                                          | Toine Siebelink  | None      | == | <div>DONE</div> | Done       | Jun 13, 2023 | Jun 22, 2023 |     |
|  | REQ-1579 | Jira cleanup                                                                                | Toine Siebelink  | None      | == | <div>DONE</div> | Done       | Jun 13, 2023 | Jun 22, 2023 |     |
|  | REQ-1578 | Complete E2E Testing                                                                        | Toine Siebelink  | None      | == | <div>DONE</div> | Done       | Jun 13, 2023 | Jun 22, 2023 |     |
|  | REQ-1577 | Finalize requirement documentation                                                          | Andreas Geissler | None      | == | <div>DONE</div> | Done       | Jun 13, 2023 | Jun 20, 2023 |     |
|  | REQ-1576 | Jira cleanup                                                                                | Andreas Geissler | None      | == | <div>DONE</div> | Done       | Jun 13, 2023 | Jun 20, 2023 |     |
|  | REQ-1575 | Complete E2E Testing                                                                        | Andreas Geissler | None      | == | <div>DONE</div> | Done       | Jun 13, 2023 | Jun 20, 2023 |     |
|  | REQ-1574 | Finalize requirement documentation                                                          | Andreas Geissler | None      | == | <div>DONE</div> | Done       | Jun 13, 2023 | Jun 20, 2023 |     |
|  | REQ-1573 | Jira cleanup                                                                                | Andreas Geissler | None      | == | <div>DONE</div> | Done       | Jun 13, 2023 | Jun 20, 2023 |     |
|  | REQ-1572 | Complete E2E Testing                                                                        | Andreas Geissler | None      | == | <div>DONE</div> | Done       | Jun 13, 2023 | Jun 20, 2023 |     |
|  | REQ-1571 | Finalize requirement documentation                                                          | Andreas Geissler | None      | == | <div>DONE</div> | Done       | Jun 13, 2023 | Jun 20, 2023 |     |
|  | REQ-1570 | Jira cleanup                                                                                | Andreas Geissler | None      | == | <div>DONE</div> | Done       | Jun 13, 2023 | Jun 20, 2023 |     |
|  | REQ-1569 | Complete E2E Testing                                                                        | Andreas Geissler | None      | == | <div>DONE</div> | Done       | Jun 13, 2023 | Jun 20, 2023 |     |
|  | REQ-1568 | Finalize requirement documentation                                                          | Unassigned       | None      | == | <div>DONE</div> | Done       | Jun 13, 2023 | Jun 22, 2023 |     |
|  | REQ-1567 | Jira cleanup                                                                                | Unassigned       | None      | == | <div>DONE</div> | Done       | Jun 13, 2023 | Jun 27, 2023 |     |

|                                     |          |                                    |            |      |  |                 |      |              |              |
|-------------------------------------|----------|------------------------------------|------------|------|--|-----------------|------|--------------|--------------|
| <input checked="" type="checkbox"/> | REQ-1566 | Complete E2E Testing               | Unassigned | None |  | <div>DONE</div> | Done | Jun 13, 2023 | Jun 26, 2023 |
| <input checked="" type="checkbox"/> | REQ-1565 | Finalize requirement documentation | Unassigned | None |  | <div>DONE</div> | Done | Jun 13, 2023 | Jun 29, 2023 |
| <input checked="" type="checkbox"/> | REQ-1564 | Jira cleanup                       | Unassigned | None |  | <div>DONE</div> | Done | Jun 13, 2023 | Jun 22, 2023 |
| <input checked="" type="checkbox"/> | REQ-1563 | Complete E2E Testing               | Unassigned | None |  | <div>DONE</div> | Done | Jun 13, 2023 | Jun 16, 2023 |

Showing 20 out of 1761 issues