

CLAMP R1 Amsterdam Release - RC0 Release Candidate Milestone Checklist

The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

[RC Release Candidate Milestone overview](#) is available in wiki.

Practice Area	Checkpoint	Yes /No	Evidences
Product Management	Are all tasks associated with the release been marked as "Done" in Jira?	Yes	
			KeySummaryTCreatedUpdatedDueAssigneeReporterPStatus
			CLAMP-57Allow Non Snapshot Deploy  Sep 25, 2017Oct 24, 2017UnassignedNone  CLOSED
			CLAMP-55Modification of operational policy  Sep 20, 2017Nov 02, 2017UnassignedNone  CLOSED
			CLAMP-48Independent Versioning and Release Process  Sep 06, 2017Oct 20, 2017UnassignedNone  CLOSED
			CLAMP-41Docker profile skips tag & push  Aug 11, 2017Sep 13, 2017UnassignedNone  CLOSED
			CLAMP-37Update POM to inherit from oparent  Jul 26, 2017Jul 26, 2017UnassignedNone  CLOSED
			CLAMP-35Functional Test Case: Validate UIs  Jul 25, 2017Jul 10, 2019UnassignedNone  CLOSED
			CLAMP-34Functional Test Case: Test Holmes Integration  Jul 25, 2017Aug 12, 2023UnassignedNone  CLOSED
			CLAMP-33Functional Test Case: Test TCA  Jul 25, 2017Jul 10, 2019UnassignedNone  CLOSED
			CLAMP-27Holmes Integration Development  Jul 25, 2017Oct 17, 2017UnassignedNone  CLOSED
			CLAMP-25BackEnd VES development  Jun 29, 2017Aug 28, 2017UnassignedNone  CLOSED
			Showing 10 out of 25 issues
	Have all findings from previous milestones been addressed?	Yes	No finding from previous release
Development	Have all Defects of priority Highest and High been in status "Done" in Jira?	Yes	
			KeySummaryPStatusResolution
			CLAMP-59bad TCA format in blueprint/policy JSON  CLOSEDDone
			CLAMP-58Remove useless fields in UI for TCA  CLOSEDUnresolved
2 issues			

	Are all JIRA issues used as a reference in a commit in status "Done" in Jira?	Yes	
	Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	No	
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	Yes	Link to Merge Job
	Has the team delivered all their release artifacts in Nexus Release or Nexus Staging repo? There should be at least ONE version of each artifacts available in Nexus Release or Nexus Staging repo.	Yes	Link to Nexus artifacts
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	Yes	CSIT clamp jenkins jobs
	Is there a Docker images available for each repository?	Yes	Link to Docker Nexus artifacts
	Has the project code successfully passed the Daily Build process?	Yes	

Documentation	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the Platform Component or SDK template?	Yes	
---------------	---	-----	--