

LOG R1 RC0 Checklist

Practice Area	Checkpoint	Yes /No	Evidences	How to?
Product Managemen	Are all tasks associated with the release been marked as "Done" in Jira?	Y	<ul style="list-style-type: none"> Closed: 0 issues Not: 47 issues Falling fast. 	
	Have all findings from previous milestones been addressed?	Y		
Developme	Have all Defects of priority Highest and High been in status "Done" in Jira?	Y	6 issues	
	Are all JIRA issues used as a reference in a commit in status "Done" in Jira?	Y		Very often, some JIRA issue remains in status "Todo" in JIRA while the commit they are referenced to is successful.
	Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit ? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	Y	https://gerrit.onap.org/r/#/q/status:open+project:logging-analytics	
	Are all the Jenkins jobs successfully passed (verify + merge jobs)?	N/A	Not applicable for R1.	
	Has the team delivered all their release artifacts in Nexus Release or Nexus Staging repo? There should be at least ONE version of each artifacts available in Nexus Release or Nexus Staging repo.	N/A	Not applicable for R1.	Refer to Independent Versioning and Release Process for procedure
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	N/A	Not applicable for R1.	
	Is there a Docker images available for each repository?	N/A	The only new images for R1 are thirdparty – Elastic Stack.	
	Has the project code successfully passed the Daily Build process?	N/A	Not applicable for R1.	Goal is to ensure the latest project commit has not broken the Integration Daily Build
Documentat	For RC0, for project delivering binaries, has the team populated and validated all the sections of either the Platform Component or SDK template?	Y	https://onap.readthedocs.io/en/latest/templates/sections/logging.html	<p>Most teams have already created the high level file structures in readthedocs, and populated some actual documentation. However, the remaining sections of the appropriate template must be completed.</p> <p>Platform: A&AI, APP-C, CLAMP, CLI, DCAE, DMaaP, Holmes, MSB, OOM, Policy, Portal, SDN-C SDC, SO, UseCase UI, VFC, VID</p> <p>SDKs: AAF, CCSDK, External API Framework, Multi VIM/Cloud, VNFSK</p>
	For RC1, has the team addressed any issue (recorded in JIRA) provided by the Documentation team?			
	For RC2, for project delivering binaries, has the team populated and validated all the sections of the Release Notestemplate?			
	For RC2, has the Documentation Team provided the final approval for your project documentation?			