

VNFSDK Deliverables for Release Candidate 1 Milestone Checklist

The following items are expected to be completed for the project to Pass the Release Candidate Milestone.

This template must be filled out for every Release Candidate Milestone (RC0, 1, 2, x)

RC Release Candidate Milestone overview is available in wiki.

Usage

1. Use the "Copy" and "Move" options (available under the ..., top right of this page) to duplicate this template into your project wiki.
2. Fill out the Yes/No column
3. Provide link to evidence (when necessary)

Practice Area	Checkpoint	Yes /No	Evidences									
Product Management	Are all tasks associated with the release been marked as "Done" in Jira?	yes	Link to JIRA									
			Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status
			VNFSD K-92	Add Heat template install support to VNF Repository		Sep 20, 2017	Aug 08, 2018		Unassigned	None		CLOSED
			VNFSD K-82	Build UI for SDC and VNFSDK Integration		Sep 14, 2017	Aug 08, 2018		Unassigned	None		CLOSED
			VNFSD K-81	Fix the compilation issue for ictest		Sep 12, 2017	Aug 08, 2018		Unassigned	None		CLOSED
			VNFSD K-78	Migrate to postgres for MySQL		Sep 11, 2017	Aug 08, 2018		Unassigned	None		CLOSED
			VNFSD K-77	Support PostGreSQL database		Sep 08, 2017	Aug 08, 2018		Unassigned	None		CLOSED
			VNFSD K-75	Independent Versioning and Release Process		Sep 06, 2017	Aug 08, 2018		Unassigned	None		CLOSED
			VNFSD K-71	marketplace unit test coverage		Aug 22, 2017	Aug 08, 2018		Unassigned	None		CLOSED
			VNFSD K-65	Meet with VVP to discuss how VNFSDK works with the validation program		Aug 04, 2017	Aug 08, 2018		Unassigned	None		CLOSED
			VNFSD K-59	Update POM to inherit from oparent		Jul 27, 2017	Aug 08, 2018		Unassigned	None		CLOSED
			VNFSD K-56	Schedule meeting with SDC team to discuss coordination		Jul 24, 2017	Aug 08, 2018		Unassigned	None		CLOSED

	VNFSD K-52	update packaging tools to align with new package model		Jul 21, 2017	Aug 08, 2018	Unassigned	None		CLOSED
	VNFSD K-48	support handoff to SDC		Jun 30, 2017	Aug 12, 2023	Unassigned	None		CLOSED
	VNFSD K-47	marketplace csit tests		Jun 30, 2017	Aug 08, 2018	Unassigned	None		CLOSED
	VNFSD K-46	Enhance validation tools		Jun 30, 2017	Aug 08, 2018	Unassigned	None		CLOSED
	VNFSD K-45	update marketplace to align with SDC		Jun 30, 2017	Aug 08, 2018	Unassigned	None		CLOSED
	VNFSD K-44	move the vnf sdk pkg tool seed code and resolve upstream issues		Jun 30, 2017	Aug 12, 2023	Unassigned	None		CLOSED
	VNFSD K-43	create documentation		Jun 30, 2017	Aug 08, 2018	Unassigned	None		CLOSED
	VNFSD K-42	Supporting notifications for VNF package updates		Jun 30, 2017	Aug 12, 2023	Unassigned	None		CLOSED
	VNFSD K-36	certification tools csit tests		Jun 29, 2017	Aug 08, 2018	Unassigned	None		CLOSED
	VNFSD K-35	packaging tools csit tests		Jun 29, 2017	Aug 08, 2018	Unassigned	None		CLOSED

Showing 20 out of [25 issues](#)

	Have all findings from previous milestones been addressed?	yes	Provide link to JIRA findings									
Development	Have all Defects of priority Highest and High been in status "Done" in Jira?	yes	Key	Summary	T	Created	Updated	Due	Assignee	Reporter	P	Status
			VNFSD K-861	fix doc config files in master and kohn branch		Nov 10, 2022	Nov 22, 2022		Unassigned	None		CLOSED
			VNFSD K-860	create kohn branch		Nov 10, 2022	Nov 17, 2022		Unassigned	None		CLOSED
			VNFSD K-832	Sonar issues present in ONAP vnf sdk validation		Mar 20, 2022	Mar 20, 2022		Unassigned	None		OPEN
			VNFSD K-784	fix CRITICAL xxe (XML External Entity) issues identified in sonarcloud		May 27, 2021	Aug 03, 2021	Aug 26, 2021	Unassigned	None		CLOSED
			VNFSD K-755	fix CRITICAL weak-cryptography issues identified in sonarcloud		Mar 02, 2021	Mar 10, 2022		Amy Zwarico	None		CLOSED

VNFSD K-711	Links for VNF testing are missing from the Frankfurt release	●	Nov 09, 2020	Dec 04, 2020	Andreas Geissler	None	↗	CLOSED
VNFSD K-698	Vnfsdk marketplace returns 504 Gateway Timeout	●	Oct 09, 2020	Oct 20, 2020	Unassigned	None	↗	CLOSED
VNFSD K-650	VNFSDK certificates have expired	●	Sep 14, 2020	Oct 07, 2020	Unassigned	None	↗	CLOSED
VNFSD K-649	VNFSDK has pods without limits	●	Sep 10, 2020	Oct 16, 2020	Unassigned	None	↗	CLOSED
VNFSD K-648	VNFSDK has 1 java 8 pod	●	Sep 10, 2020	Oct 14, 2020	Unassigned	None	↗	CLOSED
VNFSD K-647	VNFSDK has python 2.7 pods	●	Sep 10, 2020	Mar 30, 2021	Unassigned	None	↗	CLOSED
VNFSD K-588	Missing dependency in rerepo image	●	May 21, 2020	May 22, 2020	Unassigned	None	↗	CLOSED
VNFSD K-586	VNFSDK generates wrong report from validation process	●	May 20, 2020	May 22, 2020	Unassigned	None	↗	CLOSED
VNFSD K-582	SOL004 - VNF /PNF package integrity issue with CMS signature not containing certificate	●	May 06, 2020	May 22, 2020	Unassigned	None	↗	CLOSED
VNFSD K-581	SOL004 - VNF /PNF package integrity issue with non manao artifacts	●	May 06, 2020	May 25, 2020	Unassigned	None	↗	CLOSED
VNFSD K-567	VNFSDK validation mismatch between SDC onboarding validation and VNFSDK validation in non_mano_artifact_sets section	●	Mar 16, 2020	Apr 08, 2020	Unassigned	None	↗	CLOSED
VNFSD K-565	Pods still run as root	●	Mar 02, 2020	Mar 25, 2020	Unassigned	None	↗	CLOSED
VNFSD K-519	pkgtools: csar-validate failed with openssl 1.1.1	●	Nov 21, 2019	Nov 28, 2019	Unassigned	None	↗	CLOSED
VNFSD K-476	Improve the authenticity option 1 implementation - include check for non-mano-artifact-sets	●	Sep 16, 2019	Oct 08, 2019	Unassigned	None	↗	CLOSED
VNFSD K-463	C lib functions (evel_json_encode_event and evel_json_encode_batch_event) buffer overflow.	●	Sep 04, 2019	Oct 14, 2019	Unassigned	None	↗	CLOSED

		Showing 20 out of 39 issues
Are all JIRA issues used as a reference in a commit in status "Done" in Jira?	yes	
Is there any pending commit related to Highest and High priority issues older than 36 hours in Gerrit ? In case there are messages going back and forth between authors and reviewers, it is acceptable to be above 36 hours.	no	
Are all the Jenkins jobs successfully passed (verify + merge jobs)?	yes	<p>Provide link to "Merge job" as evidence in Jenkins project tab</p> <p>https://jenkins.onap.org/view/Merge-Jobs/job/vnfsdk-refrepo-master-merge-java/</p>
Has the team delivered all their release artifacts in Nexus Release or Nexus Staging repo ? There should be at least ONE version of each artifacts available in Nexus Release or Nexus Staging repo .	yes, except for VES client (in progress)	<p>/org/onap/vnfsdk/refrepo/vnf-sdk-marketplace/1.0.0/vnf-sdk-marketplace-1.0.0.pom</p> <p>https://nexus.onap.org/service/local/repo_groups/staging/content/org/onap/vnfsdk/refrepo/vnmarket-docker-refrepo/1.0.0/vnmmarket-docker-refrepo-1.0.0.pom</p>
Integration and Testing	Have all CSIT Use Cases (created by each project team) passed?	<p>Provide link to evidence. As things are moving fast, we want to ensure CSIT are still "green".</p> <p>https://jenkins.onap.org/view/CSIT/job/vnfsdk-refrepo-master-csit-sanity-check/</p>
	Is there a Docker images available for each repository?	https://nexus.onap.org/service/local/repo_groups/staging/content/org/onap/vnfsdk/refrepo/vnmmarket-docker-refrepo/1.0.0/vnmmarket-docker-refrepo-1.0.0.pom
	Has the project code successfully passed the Daily Build process?	https://jenkins.onap.org/view/Daily-Jobs/job/vnfsdk-refrepo-master-release-version-java-daily/

Documentation	<p>For RC0, has the team populated and validated all the sections in the Documentation template? These information must be useful for installation, configuration, and usage.</p> <p>For RC1, has the team addressed to issue (recorded in JIRA) provided by the Documentation team?</p> <p>For RC2, have all remaining issues been addressed?</p> <p>For RC2, has the Documentation Team provided the final approval for your project documentation?</p>	yes	<p>http://onap.readthedocs.io/en/latest/submodules/vnfsdk/model.git/docs/index.html</p> <p>updated based on feedback at RC0 milestone.</p>
---------------	---	-----	---